
Attachment A: Summary of Proposed Changes – June 2022 Capital Works Reforecast

Property & Infrastructure Impact of brought forwards
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1 Transport 000066 WANAKA ‐ Drainage renewals Increase
Overspend anticipated based on current forecast. $186k 
required to balance.

Transfer $60k from Project 000051 (Crown Range SPR ‐ 
Drainage Renewals), $60k from Project 00062 (Wakatipu 
‐ Drainage Renewals), and $66k from Project 001146 
(Wakatipu Footpath Renewals/Improvements)

200,610  185,500  386,110  185,500 

2 Transport 000051 CROWN RANGE SPR ‐ Drainage renewals Offset Recent forecast indicates likely underspend at year end.
Transfer $60k to Project 000066 (Wanaka ‐ Drainage 
Renewals)

71,000  ‐60,000  11,000  ‐60,000 

3 Transport 000062 WAKATIPU ‐ Drainage renewals Offset Recent forecast indicates likely underspend at year end.
Transfer $60k to Project 000066 (Wanaka ‐ Drainage 
Renewals)

360,914  ‐60,000  300,914  ‐60,000 

4 Transport 001146
Wak Footpath Renewals/Improvements 
(TR)

Offset No works programmed by Downer for 21/22.
Transfer $66k to Project 000066 (Wanaka ‐ Drainage 
Renewals)

65,500  ‐65,500  0  ‐65,500 

5 Transport 000054 WANAKA ‐ Sealed rd resurfacing Increase
Overspend anticipated based on current forecast. $27k 
required to balance. 

Transfer $27k from Project 000053 (Wakatipu ‐ Sealed 
Rd Resurfacing)

766,966  27,000  793,966  27,000 

6 Transport 000053 WAKATIPU ‐ Sealed rd resurfacing Offset Recent forecast indicates likely underspend at year end.
Transfer $27k to Project 000054 (Wanaka ‐ Sealed Rd 
Resurfacing)

1,233,448  ‐27,000  1,206,448  ‐27,000 

7 Transport 000056 WANAKA ‐ Unsealed road metalling Increase
Overspend anticipated based on current forecast. $73k 
required to balance.

Transfer $50k from Project 000055 (Wakatipu ‐ Unsealed 
Road Metalling) and $23k from Project 001150 (Wanaka 
Footpath Renewals/Improvements)

546,731  73,000  619,731  73,000 

8 Transport 000055 WAKATIPU ‐ Unsealed road metalling Offset Recent forecast indicates likely underspend at year end.
Transfer $50k to Project 000056 (Wanaka ‐ Unsealed 
Road Metalling)

778,345  ‐50,000  728,345  ‐50,000 

9 Transport 001150
Wan Footpath Renewals/Improvements 
(TR)

Offset Recent forecast indicates likely underspend at year end.
Transfer $23k to Project 000056 (Wanaka ‐ Unsealed 
Road Metalling)

57,313  ‐23,000  34,313  ‐23,000 

10 Transport 000812 WAKATIPU ‐ Environmental Renewals Increase
Overspend anticipated based on current forecast. $25k 
required to balance.

Transfer $25k from Project 000811 (Crown Range SPR ‐ 
Environmental Renewals)

0  25,000  25,000  25,000 

11 Transport 000811
Crown Range SPR ‐ Environmental 
Renewals

Offset Recent forecast indicates likely underspend at year end.
Transfer $25k to Project 000812 (Wakatipu ‐ 
Environmental Renewals)

47,083  ‐25,000  22,083  ‐25,000 

12 Transport 001130 Bennetts Bluff Safety Improvements Increase

This project was completed in the 20/21 financial year. 
Minor close out activities during 21/22 exceeded the 
amount accrued for this purpose, and accordingly, an 
offset from a suitable transport project budget has been 
identified. 

Transfer $20k from Project 001309 (Frankton Track 
Improvement)

0  20,000  20,000  20,000 

13 Transport 001309 Frankton Track Improvement (TR) Offset

This project did not receive Waka Kotahi support. Active 
travel improvements are instead being explored via the 
related CBD to Frankton Wastewater Reticulation project. 
Remaining budget contributes to associated 
consultant/advisory service costs. 

Transfer $20k to Project 001130 (Bennetts Bluff Safety 
Improvement)

37,833  ‐20,000  17,833  ‐20,000 

Transport Total 4,165,743  0  0  4,165,743  0 

14 Storm Water 001116 Stone St Upgrades (SW) Increase
A range of potential cost risks have been identified on this 
project. The surplus Bills Way SW budget will help to 
mitigate some of these costs if realised. 

Transfer $11k from Project 000950 (Bills Way 
Stormwater Pipeline Replacement)

843,363  11,000  854,363  11,000 

15 Storm Water 000950 Bills Way SW pipeline replacement Offset
This project has been deferred, unspent budget available 
and appropriate for transfer to Stone St stormwater.

Transfer $11k to Project 001116 (Stone Street Upgrades) 79,422  ‐11,000  68,422  ‐11,000 

Storm Water Total 922,785  0  0  922,785  0 

16 Waste Water 000892 Project Shotover WWTP upgrade
Increase/ 
Bring 
Forward

Peer review of the detailed design package has resulted in 
additional project costs this financial year.

Transfer $150k from Project 000366 (Recreation Ground 
New Wastewater Pump Station) and bring forward $50k 
from 22/23.

627,500  150,000  50,000  827,500  200,000 
‐50,000 

17 Waste Water 000366
Recreation Ground new WW Pump 
Station

Offset

Project completed in December 2021. Underspend of 
$150k available for transfer. The Recreation Ground Pump 
Station and Project Shotover form part of the same 
wastewater network.

Transfer $150k to Project 000892 (Project Shotover 
WWTP Upgrade)

3,117,990  ‐150,000  2,967,990  ‐150,000 

18 Waste Water 000779 Hāwea Wastewater Management (WW) Increase

Planning for Hāwea's wastewater is progressing well. A 
significant budget reduction occurred in the previous 
reforecast to offset increases to Project Pure. As some 
surplus wastewater masterplanning budget has been 
identified, the team wishes to direct it toward this project.

Transfer $35k from Project 000989 (Masterplanning ‐ 
Wanaka WW)

900,000  35,000  935,000  35,000 

19 Waste Water 000989 Masterplanning ‐ Wanaka (WW) Offset Recent forecast indicates likely underspend at year end.
Transfer $35k to Project 000779 (Hāwea Wastewater 
Management)

39,782  ‐35,000  4,782  ‐35,000 

20 Waste Water 001206
Hydr Model & Sys Perf ‐ Lake Hayes 
(WW)

Increase
Transfer $25k from Project 001256 (Hydr Model & Sys 
Perf ‐ Hāwea WS)

13,501  24,556  38,057  24,556 

21 Waste Water 001234
Hydr Model & Sys Perf ‐ Arrowtown 
(WW)

Increase
Transfer $21k from Project 001256 (Hydr Model & Sys 
Perf ‐ Hāwea WS)

11,285  20,527  31,812  20,527 
Quote to update the Wakatipu wastewater model exceeds 
available 21/22 budget. Critical to commence modelling 
activity this financial year to inform the Queenstown
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22 Waste Water 001266
Hydr Model & Sys Perf ‐ Arthurs Pt 
(WW)

Increase
Transfer $10k from Project 001256 (Hydr Model & Sys 
Perf ‐ Hāwea WS)

5,301  9,642  14,943  9,642 

23 Waste Water 001274
Hydr Model & Sys Perf ‐ Queenstown 
(WW)

Increase
Transfer $12k from Project 001256 (Hydr Model & Sys 
Perf ‐ Hāwea WS)

6,820  12,405  19,225  12,405 

Waste Water Total 4,722,179  67,130  50,000  4,839,309  117,130 

24 Water Supply 001256 Hydr Model & Sys Perf ‐ Hāwea (WS) Offset Activity no longer planned for 21/22

Transfer $25k to Project 001206 (Hydr Model & Sys Perf ‐ 
Lake Hayes WW), $21k to Project 001234 (Hydr Model & 
Sys Perf ‐ Arrowtown WW), $10k to Project 001266 
(Hydr Model & Sys Perf ‐ Arthurs Pt  WW), and $12k to 
Project 001274 (Hydr Model & Sys Perf ‐ Queenstown 

67,130  ‐67,130  0  ‐67,130 

25 Water Supply 000997 Masterplanning ‐ Wanaka (WS) Increase
Forecast to overspend this financial year due to costs 
associated with a necessary land easement.

Transfer $20k from Project 001242 (Beacon Point Intake 
& Rising Main)

53,019  20,000  73,019  20,000 

26 Water Supply 001242 Beacon Point Intake & Rising Main (WS) Offset

This investment need is being assessed via the Wanaka 
Water Supply business case that recently commenced; a 
resulting underspend against this budget is projected 
accordingly. As Wanaka Water Supply Masterplanning 
activity conducted preliminary investigations of this 
asset/investment need, the proposed transfer is 
considered appropriate. 

Transfer $20k to Project 000997 (Masterplanning ‐ 
Wanaka WS)

400,000  ‐20,000  380,000  ‐20,000 

27 Water Supply 001209 SOC Bores Integration
Bring 
forward

To enable the commissioning and integration of the SOC 
WTP into the reticulation network in parallel with the WTP 
construction completion. This will allow the SOC WTP 
project benefits and Wakatipu Water Supply Masterplan 
to be realised as quickly as possible following the 
completion of the SOC WTP project. 

Bring forward $200k from 23/24              7,200          200,000            207,200  200,000 

‐         200,000 

28 Water Supply 000330 Cardrona new Water Supply Scheme
Bring 
forward

A Special Consultative Procedure is now required to 
progress this initiative. Accordingly, additional costs are 
anticipated in the balance of the financial year (not 
reasonably foreseen when the previous reforecast was 
prepared). 

Bring forward $60k from 22/23 222,031  60,000  282,031  60,000 

‐60,000 
Water Supply Total 749,380  ‐67,130  260,000  942,250  192,870 

29 Buildings 001177 Stanley Street Office ‐ Renewals Increase Additional funding required to address leak/flood damage
Transfer $11k from Project 000221 (Gorge Rd Office 
Civic Building ‐ Renewal)

1,806  11,000  12,806  11,000 

30 Buildings 001179 Shotover Street Office ‐ Renewals Increase Additional funding required for reception area upgrade
Transfer $7k from Project 000221 (Gorge Rd Office Civic 
Building ‐ Renewal)

3,706  7,100  10,806  7,100 

31 Buildings 000221 Gorge Rd Office Civic Building ‐ Renewal Offset
Contingency provisioned for roof replacement was not 
required. Forecast to complete remaining fit‐out work 
indicates an $18k surplus available for repurposing. 

Transfer $11k to Project 001177 (Stanley Street Office ‐ 
Renewals) and $7k to Project 001179 (Shotover Street 
Office ‐ Renewals)

349,929  ‐18,100  331,829  ‐18,100 

32 Buildings 000856 Kingston Historic Jetty Increase
A recent underwater survey conducted identified 
additional structural works are required

Transfer $35k from Project 000855 (Ruby Island Jetty) 12,291  35,000  47,291  35,000 

33 Buildings 000855 Ruby Island Jetty Offset
All required works to the Ruby Island have been 
completed, leaving a $35k surplus available for transfer.

Transfer $35k to Project 000856 (Kingston Historic Jetty) 86,520  ‐35,000  51,520  ‐35,000 

34 Buildings 001012 Pigeon Island Hut & Jetty Increase
Additional funding is required to complete refurbishment 
works on the Pigeon Island Hut/Jetty

Transfer $10k from Project 001019 (MacKay Street Jetty) 10,340  10,000  20,340  10,000 

35 Buildings 001173 Buoy Upgrades Increase
Additional funding is required to complete necessary 
upgrade works

Transfer $10k from Project 001019 (MacKay Street Jetty) 60,000  10,000  70,000  10,000 

36 Buildings 001019 MacKay Street Jetty Offset
Costs to remove the MacKay St jetty are lower than 
budgeted. Accordingly a $20k surplus is available for 
repurposing.

Transfer $10k to Project 001012 (Pigeon Island Hut & 
Jetty) and $10k to Project 001173 (Buoy Upgrades)

72,380  ‐20,000  52,380  ‐20,000 

37
Venues and 
Facilities

001107 QEC Changing room upgrade Increase

A transfer of a surplus renewals budget within Waste 
Management will enable both changing rooms to be 
upgraded (previously a reduced scope was being pursued 
due to budget constraints).

Transfer $180k from Project 001180 (Existing Wakatipu 
Waste Facilities) 

        225,526          180,000            405,526             180,000 

38 Solid Waste 001180 Existing Wakatipu Waste Facilities (WM) Offset

An annual renewals budget is provisioned to ensure 
proactive and reactive maintenance needs can be met. 
Fewer repair/replacement needs were experienced this 
financial year than anticipated. Accordingly, a $180k 
surplus is available for transfer to other renewals 
activities. 

Transfer $180k to Project 001107 (QEC Changing Room 
Upgrade)

        430,000  ‐180,000            250,000  ‐180,000 

activity this financial year to inform the Queenstown 
Priority Growth Corridors programme planning 
commencing July 2022.
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39
Venues and 
Facilities

001285 Building Management System Increase Revised budget based on recent estimate received.
Transfer $150k from Project 001189 (Facilities 
Management System) and $50k from Project 000913 
(Artificial Turf Programme)

        180,000          200,000            380,000             200,000 

40
Venues and 
Facilities

001189 Facilities Management System Offset
Costs associated with a Facilities Management System are 
now being met through Knowledgement Management 
budgets, leaving $150k surplus to requirements.

Transfer $150k to Project 001285 (Building Management 
System)

        150,000  ‐150,000                       ‐    ‐150,000 

41 Buildings 000913 Artificial Turf Programme Offset Likely surplus of $50k forecasted for year end.
Transfer $50k to Project 001285 (Building Management 
System)

        889,757  ‐50,000            839,757  ‐50,000 

42 Buildings 001306 EV Charging Stations ‐ Districtwide Increase
Surplus waste planning budgets have provided an 
opportunity to accelerate the installation of EV charging 
stations at Queenstown Events Centre. 

Transfer $120k from Project 001204 (Zero Waste District 
Programme ‐ Wakatipu)

        225,000  120,000            345,000  120,000 

43 Buildings 000589 CCTV Crime Prevention & Safety Increase
Surplus waste planning budgets have provided an 
opportunity to accelerate CCTV for Beach Street.

Transfer $7k from Project 001204 (Zero Waste District 
Programme ‐ Wakatipu), $93k from Project 001257 (Zero 
Waste District ‐ Wanaka), $40k from Project 001207 
(Master Planning ‐ Wanaka WM), and $60k from Project 
001244 (Master Planning ‐ Wakatipu WM)

                   ‐    200,000            200,000  200,000 

44 Solid Waste 001204
Zero Waste District Programme ‐ 
Wakatipu

Offset 
Transfer $120k to Project 001306 (EV Charging Stations ‐ 
Districtwide) and $7k to Project 000589 (CCTV Crime 
Prevention & Safety)

        180,000  ‐127,103              52,897  ‐127,103 

45 Solid Waste 001257
Zero Waste District Programme ‐ 
Wanaka

Offset 
Transfer $93k to Project 000589 (CCTV Crime Prevention 
& Safety)

        120,000  ‐93,000              27,000  ‐93,000 

46 Solid Waste 001207 Master Planning ‐ Wanaka (WM) Offset
Transfer $40k to Project 000589 (CCTV Crime Prevention 
& Safety)

           39,897  ‐39,897                       ‐    ‐39,897 

47 Solid Waste 001244 Master Planning ‐ Wakatipu (WM) Offset
Transfer $60k to Project 000589 (CCTV Crime Prevention 
& Safety)

           60,000  ‐60,000                       ‐    ‐60,000 

Buildings, Waste Management & Venues Total 3,097,153  0  0  3,097,153  0 

48 Camp Grounds 000150
Queenstown Campground ‐ Minor 
Capex

Offset Transfer $26k to Project 000799 (WRC Equipment)            25,850  ‐25,850                       ‐    ‐25,850 

49 Camp Grounds 000154 Wanaka Campground ‐ Minor Capex Offset Transfer $12k to Project 000799 (WRC Equipment)            12,408  ‐12,408                       ‐    ‐12,408 

50 Camp Grounds 000156 Glendhu Bay Campground ‐ Minor  Offset Transfer $12k to Project  000799 (WRC Equipment)            12,408  ‐12,408                       ‐    ‐12,408 
Camp Grounds Total 50,666  ‐50,666  0  0  ‐50,666 
Total Property & Infrastructure 13,707,906  ‐50,666  310,000  13,967,240  259,334  ‐110,000  ‐200,000 

Community Services

Programme
Project 
Code

Project Description Type Commentary April Reforecast Comments
  2021‐22 
Adjusted 
Budget

  Transfer
  Brought 
Forward

 2021‐22 
Recommended 

Budget
  Total Change

53
Venues and 
Facilities

000799 WRC Equipment Increase
Revised pricing for cricket nets and programme equipment 
in excess of budget. 

Transfer $26k from project 000150 (Queenstown 
Campground ‐ Minor Capex), $12k from project 000154 
(Wanaka Campground ‐ Minor Capex) & $12k from 
project 000156 (Glendhu Bay Campground ‐ Minor 

           53,400  50,666  104,066  50,666 

Camp Grounds Total 53,400  50,666  0  104,066  50,666 

51
Parks and 
Reserves

000894 Wanaka Lakefront Development Plan Increase
Remainder of landscaping works surrounding toilets to be 
completed under Wanaka Lakefront Development Plan 
stage 2 works.

Transfer $400k from project 001138 (TIF 2 Lake Wanaka)      4,645,925  400,000  5,045,925  400,000 

52
Parks and 
Reserves

001138 TIF 2  ‐ Lake Wanaka Offset
Project Complete. TIF 2 third party funding has been fully 
spent with the remainder of budget ($400k) being QLDC 
share.

Transfer $400k to project 000894         537,700  ‐400,000  137,700  ‐400,000 

Camp Grounds Total 5,183,626  0  0  5,183,626  0 
Total Community Services 5,237,026  50,666  0  5,287,692  50,666  0  0 

Grand Total QLDC 209,600,329  0  310,000  209,910,329  310,000  0  ‐110,000  ‐200,000 

Existing Adjusted Budget 209,600,329   244,256,579   212,746,407  
Recommended Budget 209,910,329   244,146,579   212,546,407  

Waste minimisation planning has incurred less cost than 
anticipated this financial year, mostly as a result of the 
timing for the revised NZ waste strategy. There is 
sufficient budget in 22/23 and beyond to progress these 
activities, and accordingly surplus budget is available to 
transfer to other initiatives this financial year.

No works required 21/22. Available for offset (for a 
Community Services budget)
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	6a. Attachment A - 21-22 Capex June Reforecast



