
Wānaka Airport Future Review
Project Timeline

Contract
Signing and

Project Initiation

April

Site Visit and Technical
Information Gathering +

Hui 1 with the Wānaka
Airport/Key Stakeholder

Advisory Group

 21 to 22 May

2025

WUCCB Community
Board Workshop 1 

Late June

Late July

WUCCB Community
Board Workshop 2

Draft Scenarios for Feedback

Early August

Hui 3 with Wānaka
Airport/Key Stakeholder

Advisory Group

Present Preferred Scenarios

Wānaka-Upper Clutha Community Board (WUCCB)
Queenstown Lakes District Council (QLDC)

Community Wānanga/
Drop-in Session 1

Late June

Listening to the Community

Late July

Community Wānanga/
Drop-in Session 2

Draft Scenarios for Feedback

Hui 2 with Wānaka
Airport/Key Stakeholder

Advisory Group

Early July

Review Draft Scenarios

Late August

Presentation to
QLDC Councillors

and WUCCB


