
Opus Estimate WTP Base
P50 

(30% contingency)
Roading  $      5,057,400  $      9,428,507  $          12,257,059 
3 - Waters  $     7,367,977  $     8,702,029  $         11,312,638 
3 - Waters inc Country Club Share  $      9,067,977  $    10,402,029  $          13,012,638 
Total  $    14,125,377  $    19,830,536  $          25,269,697 

Opus Estimate WTP Base
P50 

(30% contingency)
Transport

Property Costs  $                   -    $                   -    $                         -   
Project Development  $                   -    $         473,797  $               615,936 

Pre-Implementation phase  $                   -    $         599,646  $               779,539 
Inplementation phase fees  $                   -    $         359,787  $               467,724 

Roundabout  $     4,102,400  $     4,993,112  $           6,491,046 
Bus Stop  $                  -    $     1,547,638  $           2,011,930 

Underpass  $        955,000  $     1,454,526  $           1,890,884 
Physical works  $      5,057,400  $      7,995,276  $          10,393,859 

Total  $      5,057,400  $      9,428,507  $          12,257,059 

3 - WATERS
Property Costs  $                   -    $                   -    $                         -   

Project Development  $                   -    $         296,744  $               385,768 
Pre-Implementation phase  $                   -    $         630,582  $               819,756 
Inplementation phase fees  $                   -    $         356,093  $               462,921 

Water Supply  $     2,973,583  $     2,811,969  $           3,655,560 
Wastewater  $     3,651,366  $     3,729,247  $           4,848,021 
Stormwater  $        743,028  $        877,394  $           1,140,612 

Physical works  $      7,367,977  $      7,418,610  $            9,644,193 
Country Club Portion of Stormwater  $      1,700,000  $      1,700,000  $            1,700,000 

Total  $      9,067,977  $    10,402,029  $          13,012,638 

ALL ACTIVITIES
Property Costs  $                   -    $                   -    $                         -   

Project Development  $                   -    $         770,541  $            1,001,704 
Pre-Implementation phase  $                   -    $      1,230,228  $            1,599,296 
Inplementation phase fees  $                   -    $         715,881  $               930,645 

Physical works  $    12,425,377  $    15,413,886  $          20,038,052 
Country Club Portion of Stormwater  $      1,700,000  $      1,700,000  $            1,700,000 

Total  $    14,125,377  $    19,830,536  $          25,269,697 
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Project Name: Ladies Mile

Item Description Base Estimate
30% Contingency 

(P50)
Funding Risk 

Contingency (P95)

A Nett Project Property Cost -$                              -$                              -$                              

 Project Development Phase

                                                   - Consultancy Fees 462,417$                      138,725$                      -$                              

                                                   - Client Managed Costs 308,125$                      92,437$                        -$                              

B Total Project Development 770,541$                      231,162$                      -$                              

 Pre-implementation Phase

                                                    - Consultancy Fees 1,076,089$                   322,827$                      -$                              

                                                    - Client Managed Costs 154,139$                      46,242$                        -$                              

C Total Pre-implementation 1,230,228$                   369,068$                      -$                              

Implementation Phase

 Implementation Fees

              - Consultancy Fees 407,603$                      122,281$                      -$                              

              - Client Managed Costs 154,139$                      46,242$                        -$                              

              - Construction Monitoring Fees 154,139$                      46,242$                        -$                              

Sub Total Base Implementation Fees 715,881$                      214,764$                      -$                              

Physical Works

1 Risks -$                              -$                              -$                              

2 Earthworks 948,445$                      284,534$                      -$                              

3 Tanks and Resevoirs 1,248,400$                   374,520$                      -$                              

4 Stormwater Drainage 2,109,500$                   122,850$                      -$                              

5 Underpasses, pavements & surfacing 3,747,784$                   1,124,335$                   -$                              

6 Conveyance Pipelines 3,914,150$                   1,174,245$                   -$                              

7 Retaining Walls -$                              -$                              -$                              

8 Traffic Services 1,439,572$                   431,872$                      -$                              

9 Service Relocations 295,000$                      88,500$                        -$                              

10 Landscaping 208,713$                      62,614$                        -$                              

11 Traffic Management and Temporary Works 148,000$                      44,400$                        -$                              

12 Preliminary and General 3,054,322$                   916,297$                      -$                              

13 Extraordinary Construction Costs -$                              -$                              -$                              

Sub Total Base Physical works 17,113,886$                 4,624,166$                   -$                              

D Total for Implementation Phase 17,829,767$                 4,838,930$                   -$                              

E Project Base Estimate                                                       (A+B+C+D) 19,830,536$          

F Contingency (Assessed/Analysed) (A+B+C+D) 5,439,161$                   

G Project Expected Estimate (P50) (E+F) 25,269,697$         

Nett Project Property Cost Expected Estimate                                                                       -$                              

Project Development Phase Expected Estimate 1,001,704$                   

Pre-implementation Phase Expected Estimate 1,599,296$                   
Implementation Phase Expected Estimate 22,668,697$                 

H Funding Risk Contingency (Assessed/Analysed) (A+B+C+D) -$                              

I 95th percentile Project Estimate (G+H) 25,269,697$         

Nett Project Property Cost 95th percentile Estimate -$                              

Project Development Phase 95th percentile Estimate 1,001,704$                    

Pre-implementation Phase 95th percentile Estimate 1,599,296$                    

Implementation Phase 95th percentile Estimate 22,668,697$                  

Date of Estimate                                                       June 2018 Cost Index (Qtr/Year) 1st 28

Estimate prepared by                                              M J Revis ( WTPi) Signed

Estimate internal peer review by                           H A McCondach (WTPi) Signed

Estimate external peer review by Signed

Estimate accepted by NZTA Signed

Note: (1) These estimates are exclusive of escalation and GST.
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Project Name: Ladies Mile

Item Description Base Estimate
30% Contingency 

(P50)
Funding Risk 

Contingency (P95)

A Nett Project Property Cost -$                              

 Project Development Phase

                                                   - Consultancy Fees 222,558$                      66,767$                        

                                                   - Client Managed Costs 74,186$                        22,256$                        

B Total Project Development 296,744$                      89,023$                        

 Pre-implementation Phase

                                                    - Consultancy Fees 556,396$                      166,919$                      

                                                    - Client Managed Costs 74,186$                        22,256$                        

C Total Pre-implementation 630,582$                      189,175$                      

Implementation Phase

 Implementation Fees

              - Consultancy Fees 207,721$                      62,316$                        

              - Client Managed Costs 74,186$                        22,256$                        

              - Construction Monitoring Fees 74,186$                        22,256$                        

Sub Total Base Implementation Fees 356,093$                      106,828$                      

Physical Works

1 Risks -$                              -$                              

2 Earthworks 244,600$                      73,380$                        

3 Tanks and Resevoirs 1,248,400$                   374,520$                      

4 Stormwater Drainage 1,700,000$                   -$                              

5 Underpasses, pavements & surfacing -$                              -$                              

6 Conveyance Pipelines 3,914,150$                   1,174,245$                   

7 Retaining Walls -$                              -$                              

8 Traffic Services -$                              -$                              

9 Service Relocations -$                              -$                              

10 Landscaping -$                              -$                              

11 Traffic Management and Temporary Works -$                              -$                              

12 Preliminary and General 2,011,460$                   603,438$                      

13 Extraordinary Construction Costs -$                              -$                              

Sub Total Base Physical works 9,118,610$                   2,225,583$                   -$                              

D Total for Implementation Phase 9,474,703$                   2,332,411$                   -$                              

E Project Base Estimate                                                       (A+B+C+D) 10,402,029$          

F Contingency (Assessed/Analysed) (A+B+C+D) 2,610,609$                   

G Project Expected Estimate (P50) (E+F) 13,012,638$         

Nett Project Property Cost Expected Estimate                                                                       -$                              

Project Development Phase Expected Estimate 385,768$                      

Pre-implementation Phase Expected Estimate 819,756$                      
Implementation Phase Expected Estimate 11,807,114$                 

H Funding Risk Contingency (Assessed/Analysed) (A+B+C+D) -$                              

I 95th percentile Project Estimate (G+H) 13,012,638$         

Nett Project Property Cost 95th percentile Estimate -$                              

Project Development Phase 95th percentile Estimate 385,768$                       

Pre-implementation Phase 95th percentile Estimate 819,756$                       

Implementation Phase 95th percentile Estimate 11,807,114$                  

Date of Estimate                                                       June 2018 Cost Index (Qtr/Year) 1st 28

Estimate prepared by                                              M J Revis ( WTPi) Signed

Estimate internal peer review by                           H A McCondach (WTPi) Signed

Estimate external peer review by Signed

Estimate accepted by NZTA Signed

Note: (1) These estimates are exclusive of escalation and GST.
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Ladies Mile 30%
3-Waters Contingency

Base Base Base + Contingency

PROPERTY COSTS -$                -$                       -$                       

Purchase of land -$                -$                       -$                       

Internal and legal costs -$                -$                       -$                       

PROJECT DEVELOPMENT PHASE 296,744$                385,768$                

                                                   - Consultancy Fees 3.0% 222,558$                289,326$                

                                                   - Client Managed Costs 1.0% 74,186$                  96,442$                  

PRE-IMPLEMENTATION PHASE 630,582$                819,756$                

                                                    - Consultancy Fees 7.5% 556,396$                723,314$                

                                                    - Client Managed Costs 1.0% 74,186$                  96,442$                  

IMPLEMENTATION FEES 356,093$                462,921$                

              - Consultancy Fees 2.8% 207,721$                270,037$                

              - Client Managed Costs 1.0% 74,186$                  96,442$                  

              - Construction Monitoring Fees 1.0% 74,186$                  96,442$                  

Watermain Installation 2,019,000$      2,049,540$             2,664,402$             
Pipe Installation -$                       -$                       
Supply, weld and lay DN315 PE100 PN12.5 rising 
watermain (includes all valves and fittings and 3340 m 350$              1,169,000$      2030 m 200$          406,000$                527,800$                
Supply, weld and lay DN315 PE100 PN12.5 falling 
watermain (includes all valves and fittings and 560 m 300$          168,000$                218,400$                
Supply, weld and lay DN355 PE100 PN12.5 falling 
watermain (includes all valves and fittings and 750 m 350$          262,500$                341,250$                
Connections 4 no 1,000$       4,000$                    5,200$                    
Sluice Valves ( 1 per 100m) 33 no 2,500$       82,500$                  107,250$                
Hydrants assume none -$                       
T's  Assume None -$                       
Bends 10 no 1,000$       10,000$                  13,000$                  
Blank ends 4 no 1,400$       5,600$                    7,280$                    
Testing and Inspections -$                       -$                       
Presure Testing and Commisioning 1 ls 50,000$         50,000$           3340 m 6$              20,040$                  26,052$                  
Water Reservoir -$                       -$                       
1000m3 Steel Reservoir 2 no 400,000$       800,000$         -$                       -$                       
Site works 1 ls 50,000$                  65,000$                  
Access Track 300 m 55$            16,500$                  21,450$                  
Concrete base 284 m3 350$          99,400$                  129,220$                
Reinforcement 71000 kg 4$              284,000$                369,200$                
Formwork to base 60 m2 150$          9,000$                    11,700$                  
1000m3 Steel Reservoir 2 no. 300,000$    600,000$                780,000$                
Assume no booster station -$                       
Fence 300 m 90$            27,000$                  35,100$                  
Gate 1 no 5,000$       5,000$                    6,500$                    

Waste water Installation 2,479,200$      2,718,110$             3,533,543$             
DN 225 PE100 Presure Pipe 1720 m 360$              619,200$         1720 m 275$          473,000$                614,900$                
DN 160 PE100 Presure Pipe 750 m 280$              210,000$         750 m 200$          150,000$                195,000$                
DN 150 PVC Stub off the existing DN300 into Hif area  
3.1 ( trenchless) 1 no 50,000$         50,000$           no 50,000$     -$                       -$                       

 Air valves (assumed every 500m) 5 no 17,698$     88,490$                  115,037$                

 Scour valves(assumed every 2000m) 2 no 16,260$     32,520$                  42,276$                  

Green Dome odour filters 7 no 5,000$       35,000$                  45,500$                  
Pump Station 12 l/s (4.5kw) 2 no 550,000$       1,100,000$      -$                       

Site Clearance 2 no 5,000$       10,000$                  13,000$                  
Earthworks 2 no 15,000$     30,000$                  39,000$                  

Pump Station  Hardstanding 2 no 35,000$     70,000$                  91,000$                  
Incoming Chamber 2 no 5,000$       10,000$                  13,000$                  
Wet well 2 no 15,000$     30,000$                  39,000$                  
Valve chamber 2 no 3,000$       6,000$                    7,800$                    
Cover Slab 2 no 3,000$       6,000$                    7,800$                    

Pumps, Valves and Pipes 2 no 250,000$    500,000$                650,000$                
Outflow pipework and fittings

2 no 40,000$     80,000$                  104,000$                
Odour Biofilter

2 no 30,000$     60,000$                  78,000$                  
Building and services

2 no 75,000$     150,000$                195,000$                
Electrial works

2 no 250,000$    500,000$                650,000$                
Upgrade Countty club pump station 1 no 50,000$         50,000$           1 no 50,000$     50,000$                  65,000$                  
Storage  for pump station (70-75m3) 2 no 200,000$       400,000$         -$                       
Excavation 208 m3 75$            15,600$                  20,280$                  
Supply of 3 diameter 13m long storage tanks 2 no 65,000$     130,000$                169,000$                
Deadmen anchoring system 2 ls 10,000$     20,000$                  26,000$                  
Temporary crane platforms 1 no 5,000$       5,000$                    6,500$                    
Install tanks 2 no 10,000$     20,000$                  26,000$                  
Interconnecting pipework 1 ls 25,000$     25,000$                  32,500$                  

Opus Estimate WTP Review
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Storage tank washer manifold 1 no 7,500$       7,500$                    9,750$                    
Water 1 no 5,000$       5,000$                    6,500$                    
Back fillling 100 m3 90$            9,000$                    11,700$                  
Site works 2 no 75,000$     150,000$                195,000$                

Testing and Inspections
Presure Testing and Commisioning 1 ls 50,000$         50,000$           50,000$                  65,000$                  

Stormwater Installation 504,500$         639,500$                831,350$                
Pipe Installation
1050  RCRRJ 150 m 1,600$           240,000$         150 m 2,500$       375,000$                487,500$                
525 RCRRJ 220 m 950$              209,000$         220 m 950$          209,000$                271,700$                
Stilling basin ar discharge of DN525 pipe 1 no 50,000$         50,000$           1 no 50,000$     50,000$                  65,000$                  
Testing and comissioning 1 no 5,500$           5,500$             1 no 5,500$       5,500$                    7,150$                    

Total Construction 5,002,700$      5,407,150$             7,029,295$             
Preliminary and General 32% 1,575,851$      22.5% 1,216,609$             1,581,591$             
Contractors Margin 12% 789,426$         12.0% 794,851$                1,033,306$             
Total 7,367,977$      7,418,610$             9,644,193$             
Stormwater cost share with Country Club 1,700,000$      1,700,000$             1,700,000$             

Grand Total 7,367,977$      8,702,029$             11,312,638$           
Grand Total including Country Club Portion 9,067,977$      10,402,029$           13,012,638$           
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Project Name: Ladies Mile

Item Description Base Estimate
30% Contingency 

(P50)
Funding Risk 

Contingency (P95)

A Nett Project Property Cost

 Project Development Phase

                                                   - Consultancy Fees 239,858$                      71,957$                        

                                                   - Client Managed Costs 233,939$                      70,182$                        

B Total Project Development 473,797$                      142,139$                      

 Pre-implementation Phase

                                                    - Consultancy Fees 519,693$                      155,908$                      

                                                    - Client Managed Costs 79,953$                        23,986$                        

C Total Pre-implementation 599,646$                      179,894$                      

Implementation Phase

 Implementation Fees

              - Consultancy Fees 199,882$                      59,965$                        

              - Client Managed Costs 79,953$                        23,986$                        

              - Construction Monitoring Fees 79,953$                        23,986$                        

Sub Total Base Implementation Fees 359,787$                      107,936$                      

Physical Works

1 Risks -$                              -$                              

2 Earthworks 703,845$                      211,154$                      

3 Tanks and Resevoirs -$                              -$                              

4 Stormwater Drainage 409,500$                      122,850$                      

5 Underpasses, pavements & surfacing 3,747,784$                   1,124,335$                   

6 Conveyance Pipelines -$                              -$                              

7 Retaining Walls -$                              -$                              

8 Traffic Services 1,439,572$                   431,872$                      

9 Service Relocations 295,000$                      88,500$                        

10 Landscaping 208,713$                      62,614$                        

11 Traffic Management and Temporary Works 148,000$                      44,400$                        

12 Preliminary and General 1,042,862$                   312,859$                      

13 Extraordinary Construction Costs -$                              -$                              

Sub Total Base Physical works 7,995,276$                   2,398,583$                   -$                              

D Total for Implementation Phase 8,355,064$                   2,506,519$                   -$                              

E Project Base Estimate                                                       (A+B+C+D) 9,428,507$            

F Contingency (Assessed/Analysed) (A+B+C+D) 2,828,552$                   

G Project Expected Estimate (P50) (E+F) 12,257,059$         

Nett Project Property Cost Expected Estimate                                                                       -$                              

Project Development Phase Expected Estimate 615,936$                      

Pre-implementation Phase Expected Estimate 779,539$                      
Implementation Phase Expected Estimate 10,861,583$                 

H Funding Risk Contingency (Assessed/Analysed) (A+B+C+D) -$                              

I 95th percentile Project Estimate (G+H) 12,257,059$         

Nett Project Property Cost 95th percentile Estimate -$                              

Project Development Phase 95th percentile Estimate 615,936$                       

Pre-implementation Phase 95th percentile Estimate 779,539$                       

Implementation Phase 95th percentile Estimate 10,861,583$                  

Date of Estimate                                                       June 2018 Cost Index (Qtr/Year) 1st 28

Estimate prepared by                                              M J Revis ( WTPi) Signed

Estimate internal peer review by                           H A McCondach (WTPi) Signed

Estimate external peer review by Signed

Estimate accepted by NZTA Signed

Note: (1) These estimates are exclusive of escalation and GST.
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Ladies Mile Contingency
Transport 30%

Base
Description Unit Quantity Rate  $ Quantity Rate $ $

PROPERTY COSTS -$                     -$                     -$                       
Purchase of land -$                     -$                     -$                       
Internal and legal costs -$                     -$                     -$                       

PROJECT DEVELOPMENT PHASE 473,797$             615,936$                
                                                    - Consultancy Fees 3.0% 239,858$             311,816$                
                                                    - Client Managed Costs 1.3% 103,939$             135,120$                

Geotech fees 50,000$               65,000$                  
Archaeology 50,000$               65,000$                  

Topographical Fees 30,000$               39,000$                  
PRE-IMPLEMENTATION PHASE 599,646$             779,539$                
                                                    - Consultancy Fees 6.5% 519,693$             675,601$                
                                                    - Client Managed Costs 1.0% 79,953$               103,939$                

IMPLEMENTATION FEES 359,787$             467,724$                
              - Consultancy Fees 2.5% 199,882$             259,846$                
              - Client Managed Costs 1.0% 79,953$               103,939$                
              - Construction Monitoring Fees 1.0% 79,953$               103,939$                

CONTRACTORS QUALITY PLAN (incorporating Site 
Safety Plan, Environmental Management Plan and 
Sediment Control & Site Management Plan)

40,000.00$          

Preparation of CQP incl SSP, EMP & SCP LS 1 10000 10,000.00$          

Management of CQP incl SSP, EMP & SCP LS 1 30000 30,000.00$          

TRAFFIC MANAGEMENT PLAN 48,000.00$          148,000.00$        192,400.00$           

Preparation of Temporary Traffic Management Plan LS 1 3000 3,000.00$            1 3000 3,000.00$            3,900.00$               

Management of TTMP/Traffic Control LS 1 45000 45,000.00$          90 1500 135,000.00$        175,500.00$           

Tempoarary road markings 10,000.00$          13,000.00$             

ESTABLISHMENT LS 1 20000 20,000.00$          

DAYWORKS 23,800.00$          

Labour hr 80 50 4,000.00$            

Plant % 1.1 10000 11,000.00$          

Materials % 1.1 8000 8,800.00$            

LOCATION & PROTECTION OF SERVICES 40,000.00$          295,000.00$        383,500.00$           

Location of Services & Liaison with Utility Authorities LS 1 10000 10,000.00$          1 10000 10,000.00$          13,000.00$             

Relocation & Protection of Services PS 1 30000 30,000.00$          

150 pvc Sewer pipe m 150 500 75,000.00$          97,500.00$             

300 PVC Sewer pipe m 150 400 60,000.00$          78,000.00$             

Overhead power lines PS 100,000.00$        130,000.00$           

Telecoms PS 50,000.00$          65,000.00$             

EARTHWORKS 588,450.00$        703,845.00$        914,998.50$           

Clearing of Site LS 1 20000 20,000.00$          1 20000 20,000.00$          26,000.00$             

Topsoil Stripping - 200mm deep (to waste) m3 2350 50 117,500.00$        2616 50 130,790.00$        170,027.00$           

Cut & Undercut to Waste m3 5480 50 274,000.00$        5480 50 274,000.00$        356,200.00$           

Sawcut Existing Kerb & Seal m 30 15 450.00$               30 15 450.00$               585.00$                  

Beal up existing road 6807 15 102,105.00$        132,736.50$           

Granular Bulk Fill m3 3530 50 176,500.00$        3530 50 176,500.00$        229,450.00$           

DRAINAGE 409,500.00$        409,500.00$        532,350.00$           

Supply and Install 750mm Dia. PVC-U SN8 Pipe (Incl. 
bedding & pipe connection) (Pipe size to be confirmed by 

m 160 800 128,000.00$        160 800 128,000.00$        166,400.00$           

Supply and Install 600mm Dia. PVC-U SN8 Pipe (Incl. 
bedding & pipe connection) (Pipe size to be confirmed by 

m 50 650 32,500.00$          50 650 32,500.00$          42,250.00$             

Supply and Install 225mm Dia. PVC-U SN8 Pipe (Incl. 
bedding & pipe connection)

m 0 300 -$                     0 300 -$                     -$                       

Supply and Install 1.05m Dia.SWMH Chamber 1.5m deep with 
HD Lid (Incl. bedding & pipe connection)

ea 0 10000 -$                     0 10000 -$                     -$                       

Supply and Install 1.5m Dia.SWMH Chamber 2.0m deep with 
HD Lid (Incl. bedding & pipe connection)

ea 4 13000 52,000.00$          4 13000 52,000.00$          67,600.00$             

Supply and Install Double Back Entry Sump (Incl. bedding & 
pipe connection)

ea 4 7000 28,000.00$          4 7000 28,000.00$          36,400.00$             

Supply and Install Single Back Entry Sump (Incl. bedding & 
pipe connection)

ea 8 3500 28,000.00$          8 3500 28,000.00$          36,400.00$             

Supply and Install NZTA F2 110mm dia Subsoil drainage pipe
(Incl.bedding, Filter material, pipe connection, Geotextile filter 
wrap & cleaning eye)

m 600 60 36,000.00$          600 60 36,000.00$          46,800.00$             

Arrow Irrgation Pipe Bypass Works LS 0 40000 -$                     0 40000 -$                     -$                       

Remove Existing SW Sump and Manhole ConnectionPipe ea 0 1000 -$                     0 1000 -$                     -$                       

Site Stormwater Diversion Works PS 1 100000 100,000.00$        1 100000 100,000.00$        130,000.00$           

Remove Existing Concrete Kerb & Channel m 100 50 5,000.00$            100 50 5,000.00$            6,500.00$               

Opus Base Estimate WTP Review
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CONCRETE WORKS 293,600.00$        196,460.70$        255,398.91$           

500mm Wide Kerb & Channel m 1350 120 162,000.00$        872 120 104,640.00$        136,032.00$           

Construct 300mm Wide Semi-Mountable kerb m 426 100 42,600.00$          366 100 36,550.00$          47,515.00$             

Form Pedestrian Kerb m 20 100 2,000.00$            20 100 2,000.00$            2,600.00$               

100mm infill to spliter/refuse islands 349 100 34,890.00$          45,357.00$             

100mm infill to ege of rounderbout 123 150 18,380.70$          23,894.91$             

100mm  Concrete Island Infill with embedded stones m2 580 150 87,000.00$          

475 475

PAVEMENT CONSTRUCTION (CBR4) 1,385,100.00$     692,902.10$        900,772.73$           

300mm Sub-base AP65 (solid measure) m3 4965 160 794,400.00$        2680 160 428,745.60$        557,369.28$           

180mm Basecourse AP40 (solid measure) m3 2980 190 566,200.00$        1261 190 239,656.50$        311,553.45$           

Running Course (looase measure) m3 70 350 24,500.00$          70 350 24,500.00$          31,850.00$             

SURFACING 854,600.00$        1,476,565.80$     1,919,535.54$        

Nominal 50mm AC14  Asphaltic Concrete m2 4200 50 210,000.00$        8060 50 403,005.00$        523,906.50$           

Nominal 100mm AC20 Asphaltic Concrete m2 4200 120 504,000.00$        8409 120 1,009,080.00$     1,311,804.00$        

Membrane Seal m2 4200 8 33,600.00$          8060 8 64,480.80$          83,825.04$             

Chipseal surfacing (2 Coat 3/5) m2 10700 10 107,000.00$        10

FOOTPATH CONSTRUCTION - (NOT SHOWN ON 
CONCEPT PLAN)

1,063,050.00$     1,372,855.36$     1,784,711.97$        

Timber Batten Edging incl Pegs m 720 20 14,400.00$          720 20 14,400.00$          18,720.00$             

100mm AP40 Basecourse (solid measure) m3 145 170 24,650.00$          145 170 24,650.00$          32,045.00$             

Nominal 25mm Mix 10 Asphaltic Concrete m2 1080 35 37,800.00$          1080 35 37,800.00$          49,140.00$             

Cycle Coloured Surface (AS2700 G13 Emerald Green or 
Similar)

m2 0 120 -$                     0 120 -$                     -$                       

Fun Yellow Tactile Audio Pavers m2 24 500 12,000.00$          24 500 12,000.00$          15,600.00$             

Resting Rails ea 16 1200 19,200.00$          16 1200 19,200.00$          24,960.00$             

Provisional Sum for Pedestrian Solution lot 1 955000 955,000.00$        1 1264805 1,264,805.36$     1,644,246.97$        

Bus Stops 1,345,772.28$     1,749,503.96$        

Bus Stop 1 1345772 1,345,772.28$     1,749,503.96$        

ROAD LIGHTING 83,000.00$          83,000.00$          107,900.00$           

Relocate Existing Lighting Column (Incl. Fitting luminares and 
power disconnection)

ea 2 2000 4,000.00$            2 2000
4,000.00$            

5,200.00$               

Supply & Install New 12m High Lighting Column with 3m 
Outreach Arm (Incl. 152W LED luminaires)

ea 3 4500 13,500.00$          3 4500
13,500.00$          

17,550.00$             

Supply & Install New 8m High Lighting Column with Post Top 
Luminaire Mounting Spigot (Incl. 102W LED luminaires) 
(Based on 45m spacing)

ea 15 3500 52,500.00$          15 3500
52,500.00$          

68,250.00$             

Power Cable Installation (Incl. Trenching and ducting if 
required)

LS 1 10000 10,000.00$          1 10000 10,000.00$          13,000.00$             

Commisioning of Lighting Columns LS 1 3000 3,000.00$            1 3000 3,000.00$            3,900.00$               

PAVEMENT MARKINGS 9,000.00$            9,000.00$            11,700.00$             

Reflectorised Pavement marking LS 1 7000 7,000.00$            1 7000 7,000.00$            9,100.00$               

Redundant Pavement Marking Removal (Sand Blasting) LS 1 2000 2,000.00$            1 2000 2,000.00$            2,600.00$               

TRAFFIC SERVICES 27,000.00$          10,800.00$          14,040.00$             

Install PW-8 Rotary Junction Sign ea 4 750 3,000.00$            4 200 800.00$               1,040.00$               

Install RG-6R  Rotary Give Way Sign ea 8 750 6,000.00$            8 200 1,600.00$            2,080.00$               

Install RG-17 Keep Left  (inc. Duroflex PS 03 mounting) ea 4 350 1,400.00$            4 200 800.00$               1,040.00$               

Install PW-5 Diverge Sign ea 4 1200 4,800.00$            4 500 2,000.00$            2,600.00$               

Install PW-69 Chevron Board ea 4 1200 4,800.00$            4 750 3,000.00$            3,900.00$               

Install RG-1 50 km/hr speed limit sign ea 4 750 3,000.00$            4 200 800.00$               1,040.00$               

Install RG-1 80 km/hr speed limit sign ea 4 750 3,000.00$            4 200 800.00$               1,040.00$               

SN-1 Street Sign ea 4 250 1,000.00$            4 250 1,000.00$            1,300.00$               

LANDSCAPING 112,300.00$        208,713.10$        271,327.03$           

Existing Tree Removal LS 1 20000 20,000.00$          1 20000 20,000.00$          26,000.00$             

Imported Topsoil 100mm Min. depth (solid measure) m3 350 100 35,000.00$          350 100 35,000.00$          45,500.00$             

Grassing and Hydroseeding (Grass for road berm areas only) m2 3500 2.8 9,800.00$            3500 2.8 9,800.00$            12,740.00$             

top soil and Planting to rounderabout 1134 50.0 56,713.10$          73,727.03$             

Realignment of existing Timber Post and 7 Wire fence m 475 100 47,500.00$          872 100 87,200.00$          113,360.00$           

RETAINING WALLS 50,000.00$          -$                     -$                       

Slope Stabilisation Works (Allowance for Soil Nailing based 
on square metre rate for Andrews Rd Soil Nailing 2017) 

PS 0 600000 -$                     0 600000 -$                     -$                       

Post & Rail H5 Timber Retaining Wall (under 1.5m High) PS 0 100000 50,000.00$          0 100000

AS-BUILT DATA & RAMM 10,000.00$          

Road construction RAMM information LS 1 4000 4,000.00$            

As Built drawings LS 1 6000 6,000.00$            

Construction Total 5,057,400.00$     6,952,414.34$     9,038,138.64$        

P&G 15% 1,042,862.15$     1,355,720.80$        

TOTAL 5,057,400.00$     7,995,276.49$     10,393,859.44$      

Grand Total 5,057,400.00$     9,428,506.56$     12,257,058.53$      
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Ladies Mile
Bus Stop and footpath (taken from Quail Rise DBC)

Unit  P50  

PROPERTY COSTS  $                      -    $                   -    $                 -   
Purchase of land  $                 -   
Internal and legal costs  $                 -   
PROJECT DEVELOPMENT PHASE  $            183,831  $           25,030  $       207,922 
                                                    - Consultancy Fees 3.0%  $              40,373 4.0%  $           20,024  $         57,703 

Archtects fees ( Bus Stop)  $              75,000  $           75,000  $         90,834 
                                                    - Client Managed Costs  $            143,458  $             5,006  $       150,219 
                                                    - Internal fees 1.0%  $              13,458 1.0%  $             5,006  $         17,719 

Geotech fees  $              50,000  $         50,000 
Archaeology  $              50,000  $         50,000 

Topographical Fees  $              30,000  $         32,500 
PRE-IMPLEMENTATION PHASE  $            107,662  $           45,054  $       146,295 
                                                    - Consultancy Fees 7.0%  $              94,204 8.0%  $           40,048  $       128,576 

                                                    - Client Managed Costs 1.0%  $              13,458 1.0%  $             5,006  $         17,719 

IMPLEMENTATION FEES  $              67,289  $           35,042  $         93,141 
                                                    - Consultancy Fees ( 
Construction monitoring)

3.0%  $              40,373 2.0%  $           10,012  $         57,703 

                                                    - Client Managed Costs 1.0%  $              13,458 1.0%  $             5,006  $         17,719 

                                                    - Consent Costs 1.0%  $              13,458 4.0%  $           20,024  $         17,719 

EARTHWORKS  $              72,025  $           71,955  $       104,123 

Site Clearance and Demolition  $                1,000  $             2,500  $           1,434 
Remove existing rural wire fencing m  $               20  $                      -    $                  20  $                   -    $                 -   
Remove 100/50 LM/HR  Speed limit signage no  $             500  $                      -    $                500  $                   -    $                 -   
Clear Vegistation m2             -    $                 5  $                      -                            -    $                    5  $                   -    $                 -   
Remove existing retaining wall m  $             100  $                      -    $                100  $                   -    $                 -   
Remove existing kerb and channel m          100  $               10  $                1,000                       100  $                  25  $             2,500  $           1,434 
Earthworks  $              51,025  $           49,455  $         74,022 
Excavate and dispose off site  top soil m3          500  $               70  $              35,000                       500  $                  70  $           35,000  $         51,450 

Excavate and dispose off site to the reduced level (in all 
materials) within the footpath, vehicle crossing, drive way, and 
berm areas

m3          105  $               70  $                7,350                       105  $                  70  $             7,350  $         10,805 

Extra over cost for excavation in rock in the foot path and berm 
areas (PROVISIONAL)

m3  $                      -    $                   -    $                 -   

filling to make up levels m3  $             100  $                      -    $                100  $                   -    $                 -   
Undercut unsuitable material and dispose off site (Allowed 
10% of Overall Excavation Qty)

m3            50  $               70  $                3,500                         50  $                  45  $             2,250  $           4,454 

AP65 in undercut areas m3            50  $             100  $                5,000                         50  $                  95  $             4,750  $           6,362 

Geotextile undercut area m2            35  $                 5  $                   175                         35  $                    3  $                105  $              951 

Extra over cut to waste and under cut for disposal of MINOR 
contaminated material to approved tip site 

m3  $                      -    $                   -    $                 -   

Extra over cut to waste and under cut for disposal of SERIOUS 
contaminated material to approved tip site 

m3  $                      -    $                   -    $                 -   

Temporary Environmental controls  $              20,000  $           20,000  $         28,667 
Preparation of compliance management plans  LS              1  $          2,000  $                2,000                           1  $             2,000  $             2,000  $           2,867 
Construct permanent erosion and sediment control measures 
and monitoring

 LS              1  $        15,000  $              15,000                           1  $           15,000  $           15,000  $         21,500 

Final clearance and making good  erosion and sediment 
control measures

 LS              1  $          3,000  $                3,000                           1  $             3,000  $             3,000  $           4,300 

GROUND INPROVEMENTS

Assumed none Required

STORMWATER DRAINAGE  $                9,095  $           11,235  $         13,371 
Kerb and Channel  $                6,420  $             6,420  $           9,438 
Kerb and Channel m          107  $               60  $                6,420                       107  $                  60  $             6,420  $           9,438 
Culverts  $                      -    $                   -    $                 -   

Sub Soil Drainage  $                2,675  $             4,815  $           3,933 
Subsoil drain as NZTA F2 m          107  $               25  $                2,675                       107  $                  45  $             4,815  $           3,933 

PAVEMENTS AND SURFACING  $              78,525  $           74,238  $       109,676 

 BondCM 
WTP Base Estimate Base Estimate
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Ladies Mile
Bus Stop and footpath (taken from Quail Rise DBC)

Unit  P50  
 BondCM 

WTP Base Estimate Base Estimate

 Construction  $              78,525  $           74,238  $       109,676 
Prepare and test existing sub grade using scala penetrometer 
to 1m deep at 10m intervals

m2          350  $                 2  $                   700                       350  $                    2  $                700  $              978 

Class C geotextile m2          350  $                 5  $                1,750                       350  $                    3  $             1,050  $           2,445 
150mm thick GAP65 subbase m3            53  $             150  $                7,875                         53  $                105  $             5,513  $         10,999 

100mm thick TNZ40 base course m3            35  $             170  $                5,950                         35  $                135  $             4,725  $           8,311 

Form joint to existing m          100  $               10  $                1,000                       100  $                  10  $             1,000  $           1,397 
150 thick reinforced concrete slab m2          350  $             175  $              61,250                       350  $                175  $           61,250  $         85,546 
SHELTER  $            600,000  $           20,000  $       832,500 
Bus Shelter m            50  $        12,000  $            600,000                           1  $           20,000  $           20,000  $       832,500 

TRAFFIC SERVICES  $              40,600  $           38,600  $         56,607 
Signage  $              10,000  $           10,000  $         13,967 
Allowance for road signage ls              1  $        10,000  $              10,000                           1  $           10,000  $           10,000  $         13,967 
PW8 no  $             120  $                      -    $                120  $                   -    $                 -   
RG6R no  $             120  $                      -    $                120  $                   -    $                 -   
Road Markings  $                   600  $                600  $              740 
100mm wide reflectorized White border line at shoulder m  $                 3  $                      -    $                    3  $                   -    $                 -   
100mm wide reflectorized White Intermittent Line 3m stripe, 
7m gap

m  $                 3  $                      -    $                    3  $                   -    $                 -   

100mm wide double centre line m          100  $                 6  $                   600                       100  $                    6  $                600  $              740 
100mm wide Continuation line m  $                 3  $                      -    $                    3  $                   -    $                 -   
100mm Median line m  $                 3  $                      -    $                    3  $                   -    $                 -   
200mm Stop Line m  $                 6  $                      -    $                    6  $                   -    $                 -   
600 wide Chevron m  $               12  $                      -    $                  12  $                   -    $                 -   
Solid white paint m2  $               30  $                      -    $                  30  $                   -    $                 -   
Right turn arrow no  $             300  $                      -    $                300  $                   -    $                 -   
Barriers  $                      -    $                   -    $                 -   
TL4 Barrier m  $             500  $                      -    $                500  $                   -    $                 -   
Street Lighting  $              30,000  $           28,000  $         41,900 
Street Lights ( one per 30m) no              4  $          7,500  $              30,000                           4  $             7,000  $           28,000  $         41,900 
SERVICE RELOACTIONS  $              60,000  $           40,000  $         83,800 
Water  $              60,000  $           40,000  $         83,800 
Divert  water around 1000 mm box culvert m          100  $             600  $              60,000                       100  $                400  $           40,000  $         83,800 

LANDSCAPING  $            160,300  $         103,850  $       223,887 
Footpath  $            158,400  $         102,400  $       221,233 
Prepare subgrade m2       1,600  $                 4  $                6,400                    1,600  $                    4  $             6,400  $           8,939 
75mm thick compacted AP40 base course m2       1,600  $               15  $              24,000                    1,600  $                  15  $           24,000  $         33,520 
100mm 20Mpa concrete including formwork, saw cuts, dowel 
bar and tie bar construction joints

m2       1,600  $               80  $            128,000                    1,600  $                  45  $           72,000  $       178,774 

Pram Crossings  $                1,900  $             1,450  $           2,654 
Extra over cost to construct pedestrian crossing no              1  $          1,000  $                1,000                           1  $             1,000  $             1,000  $           1,397 
300x300x60mm Yellow precast Tactile warning and directional 
indicators

m2              3  $             300  $                   900                           3  $                150  $                450  $           1,257 

Landscaping  $                      -    $                   -    $                 -   
Form swale/feather edge m  $               25  $                      -    $                  25  $                   -    $                 -   
Imported topsoil to swales m3  $               90  $                      -    $                  90  $                   -    $                 -   
Grass seed m2  $                 2  $                      -    $                    2  $                   -    $                 -   
Rubble fill to swales m3  $             100  $                      -    $                100  $                   -    $                 -   
Fencing  $                      -    $                   -    $                 -   
5 wire and post fence m  $               20  $                      -    $                  20  $                   -    $                 -   

TRAFFIC MANAGEMENT AND TEMPORARY WORKS  $              81,644  $           28,790  $       148,249 

Temporary Traffic Management 8%  $              81,644 8%  $           28,790  $       148,249 
Total  $         1,102,189  $         388,668  $    1,572,213 
P&G 10.0%  $            110,219 15.0%  $           58,300  $       171,090 
Offsite Overheads and profit 11.0%  $            133,365 12.0%  $           53,636  $       199,599 
Total  $         1,345,772  $         500,604  $    1,942,902 

LM Cost Estimate v1.6-27.5.2018 10 of 12  Bus Stop details

Version: 1, Version Date: 10/12/2018
Document Set ID: 5953262



Ladies Mile
UNDERPASS DETAILS
Assumed Crossing 2 lanes say 15m long

Unit  P50  

PROPERTY COSTS  $                     -    $                   -   

Purchase of land north side 450  m2  $      1,000  Excluded 
Purchase of land south side 450  m2  $         800  Excluded 
PROJECT DEVELOPMENT PHASE  $            180,592  $          233,197 
                                                    - Consultancy Fees 3.0%  $              37,944  $           76,542 
                                                    - Client Managed Costs  $            142,648  $          156,655 
                                                    - Internal fees 1.0%  $              12,648  $           24,155 

Geotech fees  $              50,000  $           50,000 
Archaeology  $              50,000  $           50,000 

Topographical Fees  $              30,000  $           32,500 
PRE-IMPLEMENTATION PHASE  $            101,184  $          197,315 
                                                    - Consultancy Fees 7.0%  $              88,536  $          173,160 
                                                    - Client Managed Costs 1.0%  $              12,648  $           24,155 
IMPLEMENTATION FEES  $              56,916  $          109,939 
                                                    - Consultancy Fees ( 
Construction monitoring)

2.5%  $              31,620  $           61,629 

                                                    - Client Managed Costs 1.0%  $              12,648  $           24,155 
                                                    - Consent Costs 1.0%  $              12,648  $           24,155 

EARTHWORKS  $            473,813  $          593,350 

Site Clearance and Demolition  $                     -    $                   -   
no  $                     -    $                   -   

Earthworks  $            453,813  $          568,683 
Excavate and dispose off site  top soil m3  $           50  $                     -    $                   -   

Excavate and dispose off site to the reduced level (in all 
materials) within the footpath, vehicle crossing, drive way, and 
berm areas

m3       2,975  $           50  $            148,750  $          180,236 

Earth work support ( sheet piles) m2          455  $         600  $            273,000  $          347,620 

Extra over cost for excavation in rock in the foot path and berm 
areas (PROVISIONAL)

m3            30  $         130  $                3,900  $             4,966 

Undercut unsuitable material and dispose off site (Allowed 10% 
of Overall Excavation Qty)

m3            30  $           90  $                2,700  $             3,438 

AP65 in undercut areas m3            30  $           95  $                2,850  $             3,629 
Geotextile undercut area m2          100  $             3  $                   300  $                382 
Extra over cut to waste and under cut for disposal of MINOR 
contaminated material to approved tip site 

m3       1,488  $           15  $              22,313  $           28,412 

Extra over cut to waste and under cut for disposal of SERIOUS 
contaminated material to approved tip site 

m3  $           95  $                     -    $                   -   

Temporary Environmental controls  $              20,000  $           24,667 
Preparation of compliance management plans  LS              1  $      2,000  $                2,000  $             2,467 
Construct permanent erosion and sediment control measures 
and monitoring

 LS              1  $    15,000  $              15,000  $           18,500 

Final clearance and making good  erosion and sediment 
control measures

 LS              1  $      3,000  $                3,000  $             3,700 

GROUND INPROVEMENTS

Assumed none Required

STORMWATER DRAINAGE  $              10,500  $           12,723 

Kerb and Channel  $                     -    $                   -   
Kerb and Channel m  $           60  $                     -    $                   -   
Culverts  $                     -    $                   -   
450 diameter class 4 RCRRJ Pipe m  $         750  $                     -    $                   -   
300 diameter class 4 RCRRJ Pipe m  $         600  $                     -    $                   -   
Headwall to 600 dia existing pipe no  $      3,000  $                     -    $                   -   
Headwall to 450 dia pipe no  $      2,500  $                     -    $                   -   
Sub Soil Drainage  $                     -    $                   -   
Subsoil drain as NZTA F2 m            -    $           65  $                     -    $                   -   
Supply and install Catch pits  $              10,500  $           12,723 
Acco to base of ramps m              6  $         750  $                4,500  $             5,453 
Sumps no              2  $      3,000  $                6,000  $             7,270 

TUNNELS  $            473,540  $          573,782 

Underpass  $            175,200  $          212,290 
Concrete to base slab m3            26  $         325  $                8,531  $           10,338 
Reinforcement to last kg       5,250  $             3  $              15,750  $           19,084 
Formwork to slab m2            15  $         165  $                2,475  $             2,999 

100mm thick sub base course m3              5  $         175  $                   919  $             1,114 

Concrete to walls m3            53  $         325  $              17,063  $           20,675 
Reinforcement to last kg     10,500  $             3  $              31,500  $           38,168 
Formwork to wall m2          210  $         165  $              34,650  $           41,985 

Concrete to roof m3            53  $         325  $              17,063  $           20,675 
Reinforcement to last kg     13,125  $             3  $              39,375  $           47,710 
Formwork to slab m2            53  $         150  $                7,875  $             9,542 

WTP Base Estimate
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Access Ramps  $            293,240  $          355,311 
Concrete to base slab ( allow 150 thick) m3          105  $         325  $              34,125  $           41,349 
Reinforcement to last kg     21,000  $             3  $              63,000  $           76,335 
Formwork to slab m2              6  $         165  $                   990  $             1,200 

100mm thick sub base course m3            70  $         175  $              12,250  $           14,843 

Concrete to walls m3          175  $         325  $              56,875  $           68,914 
Reinforcement to last kg     35,000  $             3  $            105,000  $          127,225 
Formwork to wall m2          140  $         150  $              21,000  $           25,445 

Stairs  $              35,000  $           42,409 

Access stairs m rise              7  $      5,000  $              35,000  $           42,409 

Pavement and Surfacing  $                5,100  $             6,181 
150mm thick GAP65 subbase m3              9  $         150  $                1,350  $             1,636 
100mm thick TNZ40 base course m3              6  $         175  $                1,050  $             1,273 
2 coat chip seal membrane m2            60  $           45  $                2,700  $             3,272 
Lighting  $              50,000  $           60,584 
Lighting LS              1  $    50,000  $              50,000  $           60,584 
Baulastrades  $              76,000  $           92,087 
Handrials to ramps m          200  $         275  $              55,000  $           66,642 
Baulstrades to stairs m            14  $      1,500  $              21,000  $           25,445 

RETAINING WALLS  $                     -    $                   -   

Retaining wall m  $      1,000  $                     -    $                   -   

TRAFFIC SERVICES  $              25,000  $           28,000 

Signage  $                     -    $                   -   
Allowance for road signage ls  $      5,000  $                     -    $                   -   
Reinstall twin post 3m guide sign no  $      2,500  $                     -    $                   -   
Road Markings  $                     -    $                   -   
Remove Existing Markings ls  $         500  $                     -    $                   -   
300mm wide reflectorized white continuous Limit Line m  $           15  $                     -    $                   -   
100mm wide reflectorized White border line at flush median m  $             1  $                     -    $                   -   
100mm wide continuous reflectorized white pedestrian crossing m  $             5  $                     -    $                   -   
100mm edge lines m  $             1  $                     -    $                   -   
100mm wide reflectorized White Intermittent Line 3m stripe, 7m m  $             1  $                     -    $                   -   
600mm wide reflectorized tapper White bar, 2:1 slope at flush m  $             7  $                     -    $                   -   
Bi Directional white raised reflective marker no  $           12  $                     -    $                   -   
Giveaway triangle no  $         150  $                     -    $                   -   
Pedestrian symbol no  $           80  $                     -    $                   -   
Right Turn Arrow no  $           75  $                     -    $                   -   

Barriers  $              25,000  $           28,000 
TL4 Barrier m            50  $         500  $              25,000  $           28,000 
Street Lighting
Assumed none

SERVICE RELOACTIONS ( assume none)  $                     -    $                   -   

Water  $                     -    $                   -   
50mm OD m  $         300  $                     -    $                   -   

HV Power and Phone  $                     -    $                   -   
Allowance m  $      1,000  $                     -    $                   -   

LANDSCAPING  $              19,600  $           27,375 

Footpath  $                     -    $                   -   
Prepare subgrade m2  $             4  $                     -    $                   -   
75mm thick compacted GAP20 base course m2  $           15  $                     -    $                   -   
100mm thick black chip 20Mpa insitu exposed aggregate m2  $           80  $                     -    $                   -   
665 reinforcing steel mesh m2  $           10  $                     -    $                   -   
Allowance between concrete footpath and existing driveway m  $             5  $                     -    $                   -   
Pram Crossings  $                     -    $                   -   
Extra over cost to construct pedestrian crossing m2  $           60  $                     -    $                   -   
300x300x60mm Yellow precast Tactile warning and directional 
indicators

m2  $         300  $                     -    $                   -   

Access Way  $                     -    $                   -   
Relocate business access ways m2  $         116  $                     -    $                   -   
Landscaping  $              19,600  $           27,375 
Form swales m  $           25  $                     -    $                   -   
150 thick topsoil to swales m2  $           15  $                     -    $                   -   
300 thick topsoil to embankments m2          400  $           15  $                6,000  $             8,380 
Plant and mulch  to embankments m2          400  $           34  $              13,600  $           18,995 
Grass seed m2  $             2  $                     -    $                   -   
Rubble fill to swales m3  $         100  $                     -    $                   -   
Fencing  $                     -    $                   -   
5 wire and post fence m  $           20  $                     -    $                   -   

TRAFFIC MANAGEMENT AND TEMPORARY WORKS  $              33,424  $           81,032 

Temporary Traffic Management 6%  $              33,424  $           81,032 
Total  $         1,035,877  $       1,316,262 
P&G 10.0%  $            103,588  $          203,211 
Offsite Overheads and profit 11.0%  $            125,341  $          243,571 
Total  $         1,264,805  $       1,763,044 
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