
Project Details/Description
 Projected start 

date 

Projected 
completion 

date

Stage 3 Lakefront Development 
project

Construction began in Feb, piling rig arrived on site 
last week and the first kerbs have now been poured. 
Completion due August 2021.

Summer 2021 1/08/2021

Stage 2 Lakefront Development 
project

Developed design approved by the WCB, project 
team working on detailed design ready for tender in 
2021.

TBC TBC

Playground Renewals
Rotary Playground upgrade works completed 19th 
March 2021  

1/02/2021 30/03/2021

Street Tree Replacement 
programme, Wāānaka

Programme planning underway 1/08/2020 1/07/2021

TIF Funding project public 
toilets at Peter Fraser Park & 
Lake Hāwea Boat Ramp

TIF3 ‐ Replacememt of Peter Fraser Park Toilet 
complete 19th March 2021. Hawea Boat Ramp toilet 
upgrade works complete.   Norski toilet planned to be 
installed at the end of Beacon Point in May 2021

9/02/2019 30/03/2021

Wānaka Skate Park repairs and 
construction of Stage three

Stage 2 upgrade and stage 3 extension is now complete 
and open to the public.  

1/12/2020 20/02/2021
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