
Monthly  
Highlight Report

April 2025

Key Performance Indicators – Traffic light status report

Health & Safety Summary

Key Priorities Update

Financial Management Report 



2

Key Performance Indicators

Core Infrastructure and Services

TARGET RESULT

<470L 456L

TARGET RESULT

<60 mins 60 mins

<1,440 mins 1,244 mins

TARGET RESULT

<1,440 mins 195 mins

<10,080 mins 4,518 mins

TARGET >95% RESULT

3 Waters 83.6%

Solid Waste 97.8%

Roading 96.1%

TARGET RESULT

<2 0

TARGET RESULT

<60 mins 19 mins

TARGET RESULT

<240 mins 107 minsTARGET RESULT

<180 mins N/A

TARGET RESULT

<7 0

WATER CONSUMPTION
Average consumption of 
water per person per day

WATER SUPPLY FAULTS
Median response time  
to attend site (urgent  
and non-urgent)

WATER SUPPLY FAULTS
Median response time to 
resolve problem (urgent and 
non-urgent)

REQUESTS FOR SERVICE 
(RFS)
% customer RFS resolved  
on time

STORMWATER FLOODING
# of habitable floors affected 
for each event  
(per 1,000 properties connected 
to the TA stormwater system)

WASTEWATER 
OVERFLOWS
Median response time to 
attend site

WASTEWATER 
OVERFLOWS
Median response time to 
resolve problemSTORMWATER FLOODING

Median response time  
to attend site

STORMWATER FLOODING
# flooding events that occur 
in a territorial authority district

WATER SUPPLY 
COMPLAINTS
# of complaints per 1,000 
connections

WASTEWATER 
COMPLAINTS
# of complaints per 1,000 
connections

STORMWATER 
COMPLAINTS
# of complaints per 1,000 
connections

TARGET RESULT

>625t 1,442t

WASTE DIVERTED FROM 
LANDFILL
Total waste diverted from 
landfill

TARGET RESULT

>28% 23%

WASTE DIVERTED FROM 
LANDFILL
Total waste placed at 
kerbside diverted from landfill

TARGET RESULT

<4,083t 4,469t

WASTE TO LANDFILL
Total waste to landfill

TARGET RESULT

<20% 20.36%

WASTE TO LANDFILL
% of MRF recycling 
contaminated

TARGET RESULT

80-110% 92%

CAPEX% OF CAPITAL 
WORKS COMPLETED 
ANNUALLY, INCLUDING 
RENEWALS (against the 
Annual Budget adopted by 
Council for Three Waters, Waste 
Management and Roading).

TARGET <4 PER ANNUM

MONTHLY 
RESULT

YTD 
RESULT

Odour 0 0.06

Clarity 0.05 0.85

Taste 0 0.08
Pressure/
flow 0.25 5.03
Continuity 
of supply 0.18 2.90

TARGET <2 PER ANNUM

QLDC 
response  
to issues

0 0

TARGET <5 PER ANNUM

MONTHLY 
RESULT

YTD 
RESULT

Odour 0.08 0.94

Faults 0.21 2.19

Blockages 0.03 1.22

TARGET <2 PER ANNUM

QLDC 
response  
to issues

0 0
TARGET <5 PER ANNUM

MONTHLY 
RESULT

YTD 
RESULT

0.23 5.90

Results in RED: Target missed by >5% Results in AMBER: Target missed by <5% Results in GREEN: Target achieved DIA measures
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The following KPIs were not achieved and are shown on the previous page in red or amber.

Exceptions

Results in RED: Target missed by >5% Results in AMBER: Target missed by <5% Results in GREEN: Target achieved DIA measures

Percentage of RFS Resolved On Time/Median  
response time Water faults - Three Waters

The performance challenges in this area are being driven by contractor resourcing levels. 
Challenges to recruit staff with the correct qualifications or experience are ongoing. 
Further, with sub-contractors being utilised to mitigate the resourcing issues there have 
been administrative challenges with the subcontract resources being unable to access 
the job management system (resulting in jobs being closed late). Senior leaders from 
QLDC and Veolia are in discussions around how to address this performance area.

Total Waste placed at kerbside diverted from Landfill

The result is lower than the previous three months suggesting a higher level of  
contamination received in kerbside waste. The next step change to increase kerbside 
diversion will be when an organic waste solution is implemented. This is currently 
planned for 2026/27.

Total Waste to Landfill

With warmer weather and the Easter/Anzac holidays, waste volumes are still high. 
Higher volumes were observed through the transfer stations and commercial volumes 
at landfill. This is an increase compared to the previous two months and slightly higher 
than April last year.

Waste to Landfill - MRF Recycling

Higher levels of contamination were observed during the month. One contributing 
factor was a fire in the sorting facility on 1 April resulting in a large amount of recyclable 
material to be contaminated. This is the first time in the target was missed in three years. 
The average contamination year-to-date is 15.92% which is slightly higher than the 
previous two years.
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Community 
Services

Environment

Regulatory 
Functions  
& Services

Corporate  
Services

TARGET RESULT

>2,520 2,384

TARGET RESULT

>85% 90%

TARGET RESULT

>95% 100%

TARGET RESULT

100% 97%

TARGET RESULT

100% 100%

TARGET RESULT

<6% 4.06%

TARGET RESULT

100% 90.36%

TARGET RESULT

100% 96.53%

TARGET RESULT

>53,071 52,405

TARGET RESULT

>95% 98%

TARGET RESULT

<95% 100%

ACTIVE PARTICIPANTS
# of sport & recreation 
participation visits per 1,000 
residents (based on usual 
resident population)

CUSTOMER CALLS
% answered within  
20 seconds

COMPLAINTS RESOLVED
% complaints resolved 
within 10 working days

LGOIMA REQUESTS
% responded to within  
20 days

COUNCILLOR ENQUIRIES
% responded to within  
5 working days

INTEREST RATES
Weighted average interest 
rate per month

RESOURCE  
CONSENT TIME
% processed within the 
statutory timeframe

BUILDING 
CONSENT TIMES
% processed within the 
statutory timeframe

LIBRARY CIRCULATION
# of items issued per month

PARKS RFS
% RFS resolved within 
specified timeframe

FREEDOM CAMPING RFS
% RFS resolved within  
20 days

Results in RED: Target missed by >5% Results in AMBER: Target missed by <5% Results in GREEN: Target achieved DIA measures

The following KPIs were not achieved and are shown  
to the left in red or amber.

Exceptions

Active Partipants

The April target was missed by just over 5%. Participation across 
various activities at Queenstown Events Centre & golf were lower than 
last year, possibly due to the timing of public holidays coinciding with 
school holidays encouraging more people to take time away.

Library

The result has missed target by only 1.27%. Checkouts of electronic 
items have increased by 23.5% and physical items decreased by 4%. 
Overall, this is an increase compared to this month last year. The library 
was closed for three public holidays in April 2025 (only two last year), 
potentially contributing to a slight decrease in checkouts.

Resource Consents

83 decisions were issued, 75 of those processed within required 
statutory timeframes. Delays were caused by resourcing constraints. 
The year-to-date average result remains above 90% and average 
processing time is 16 days. 

Building Consents

144 building consents were processed, 5 of those exceeded the 
statutory timeframe. Year-to-date 97.30% of building consents have 
been processed within the statutory timeframe and the average 
processing time is 14 days.

LGOIMA Requests

31 requests were due a decision, five of those agreed to an extension, 
and one request was cancelled. 29 received a decision within 20 
working days or within the agreed extension, and one received an 
overdue response on the 21st day due to extended consultation. The 
average time to complete was 16 days, with a running year-to-date 
average of 15 days.

The following KPI was achieved and is shown to the left in green.

Councillor Enquiries

Target was achieved for the third time this year. The volume of enquiries 
in April was significantly lower compared to previous months. The year-
to-date average is better than the previous two years. 
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KPI Data Disclaimers

KPI DATA DISCLAIMER

CORE INFRASTRUCTURE AND SERVICES 

Average consumption of water per person per day Calculation is inclusive of visitor numbers to the district. Visitor numbers are extracted from the Ministry of Business, 
Innovation and Employment funded Accommodation Data Programme, which is not available in time of the reporting 
period, so the previous year's numbers are used. 
The resident population is derived from our Demand Projection which can be found here on our website. The medium 
scenario is used and the percentage of projected growth over 5 years is added to calculate this year`s number of 
52,734.

Percentage of Material Recovery Facility (MRF) recycling contaminated Does not include contamination of public litter bins.

Percentage of total household waste placed at kerbside diverted from 
landfill

Contaminated recycling and organic waste, which is subtracted from diverted household waste, is estimated.

Total waste diverted from landfill Calculations of totals only include waste taken to QLDC landfills.

Total waste sent to landfill Calculations of totals only include waste taken to QLDC landfills.

COMMUNITY SERVICES 

Total library borrowing (including books, e-books, e-audio and magazines) The e-materials are shared between Queenstown Lakes District and Central Otago District. The result includes total 
checkouts of electronic items from all members across both districts. 

Total number of Sport & Recreation participation visits per 1000 residents a) Some figures are estimated where a precise count is not possible.  
b) A mixture of automated and manually collected data is used. For example, pool/gym entries recorded by the 
gates vs. casual (free) court play or pool spectators recorded by the reception team and gym programme attendance 
recorded by instructors.
c) The resident population is derived from our Demand Projection which can be found here on our website. The 
medium scenario is used and the percentage of projected growth over 5 years is added to calculate this year`s number 
of 52,734.

Percentage of Freedom Camping RFS resolved witin 20 working days Freedom Camping RFS are categorised between enforcement requests and signage / bylaw enquiries. The KPI result is 
calculated using 20 working days for all RFS, however requests for enforcement are mostly resolved within five working 
days.

REGULATORY FUNCTIONS & SERVICES 

Percentage of building consents processed within statutory timeframes Quality Assurance of data for Ministry of Environment reporting can result in updated figures.

Percentage of resource consents processed within statutory timeframes Quality Assurance of data for Ministry of Environment reporting can result in updated figures.

HEALTH & SAFETY

TRIFR (Total Recordable Injury Rate) The Total Recordable Injury Frequency Rate (TRIFR) KPI target was incorrectly published as <8 in the Long Term Plan 
2024-2034 adopted by Council on 19 September 2024. The KPI target for TRIFR is <9. The KPI target is therefore 
shown as intended in these reports, with the published error clearly acknowledged.

https://www.qldc.govt.nz/media/xkjbu5ua/qldc-demand-projections-2024.pdf
https://www.qldc.govt.nz/media/xkjbu5ua/qldc-demand-projections-2024.pdf
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Health & Safety Summary

TYPE RESULT

Take 5’s 1,578

Inspections/Audits 180

Safety & Wellbeing 63

First Aid Training 60

H&S Meetings 10

TYPE RESULT

Employees 1

Contractors 32

Volunteers 0

Public 10

EVENT TYPE RESULT

Incident Type 0

EVENT DETAILS

N/A

As defined under section 25  
of the Healthy & Safety at  
Work Act 2015

TYPE RESULT

A)  Safety Improved 0

B) Safety Constant 12
C)  Accident or 

Incident 0

Target Achieved yes

TYPE TARGET RESULT

TRIFR* <9 7.85

LTIFR** <9 7.85
* Total Recordable Injury 
Frequency Rate (see disclaimer pg5)

** Lost Time Injury Frequency 
Rate

PREVENTION
Positive Safety Actions

QLDC WORKPLACE 
INCIDENTS
Across All Groups

NOTIFIABLE EVENTS
Notifiable to Worksafe

DEPT. SAFETY BEHAVIOURS
Self-assessments from 
monthly safety activities

WORK EVENTS
Injury Frequency Rates

QLDC Health and 
Safety Objectives  
for 2024/2025
COMPLIANCE
No breaches of the Health and Safety 
at Work Act 2015.

Total Recordable Injury Frequency 
Rate 9 or below.

90% of all incidents reported are 
closed within allocated timeframe.

PREVENTION
Representatives and department 
constituents to undertake an office/
facility inspection at least every three 
months. 

Each department to conduct an annual 
review of their hazards to ensure 
that they are identified, recorded, 
appropriately risk assessed and have 
control measures in place.

A minimum of 18,000 Take 5’s to be 
undertaken throughout the year across 
the organisation.

IMPROVEMENT
90% of Health & Safety Committee 
actions completed on time.

H&S Improvement focus for 2025: 
Contractor incident reporting to be 
transitioned to My Safety.

BEHAVIOUR
Behavioural self assessment – twice 
the amount of A scores to be reported 
over the year than C scores.

A C-score is a significant accident or 
incident with insufficient action taken 
to remedy.

WELLBEING
At least 80% department participation 
across QLDC wellbeing activities that 
take place in the Upper Clutha and 
Queenstown area.

Each team participate in two team 
activities per year that are not part of 
the wellbeing calendar.

QLDC Workplace Incidents

Monthly Commentary

There were no notifiable events in April, and no workplace incidents 
were significant. One unavoidable “lost time injury” was recorded 
this month and the “total recordable injury frequency rate” has 
increased slightly. 

Inspections and audits both of contractors and our own facilities 
are providing good feedback to maintain or improve safety. Take 5 
pre-task risk assessments continue at good levels. This shows that 
employees are proactive in their approach to risks in the workplace. 
We are on track to achieve the target for 2024/25.

Health & Safety training has included, Child Protection, Managing 
Difficult Conversations, Exercise NZ Conference LITE, Flu Season 
quiz, Health & Safety Workshop.

The Employee incident resulted in loss of work time. Contractor 
incidents were not notifiable to WorkSafe and not serious. All public 
incidents were of minor nature.

With zero A scores, twelve B scores and no C scores the 
Department Safety Behaviours target was achieved. 
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Key Priorities Updates

Tracking of flow of projects in/out of reporting
New inclusion 
Include an overview of the project as an introduction.

Continued reporting 
Follow commentary guidelines.

Reporting ended 
Triggered by practical completion (capital projects), includes close out notes, referring to webpage where applicable.

RAG Status

GREEN AMBER RED

The project is being delivered in alignment with the 
Business Case and within all set tolerances. 

The project is marginally out of tolerance but there are 
control(s) in place to manage the project back within tolerance.

The project is significantly out of tolerance.

All project metrics* are green. There is at least 1 amber project metric. There is at least 1 red project metric OR  
There are more amber than green criteria. 

*6 individual project criteria metrics and tolerances scored against schedule, costs (3), scope and quality/benefits.

Status improved 
from last month

Status maintained 
from last month

Status worsened 
from last month
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Key Priorities - Capital Projects April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

INFRASTRUCTURE – WATER SUPPLY | WASTEWATER | STORMWATER | TRANSPORT | WASTE MINIMISATION AND MANAGEMENT

Arterial Stage 
One 

Town Centre 
Arterial Road 
Project Update 
(qldc.govt.nz)

• Background: The project will deliver a significant upgrade to the underground 
services along the Arterial route, including new water, wastewater and stormwater 
lines for a section of Frankton Road and parts of adjoining streets, undergrounded 
power and wider footpaths with new street trees along Melbourne and Henry 
Street, intersections controlled by traffic lights, and retaining walls (some with art 
work designed by Mana Whenua artists) that share the stories of the Whakatipu 
region.

• Progress: The Ballarat Street stormwater pipe and outfall structure has been 
connected and the Stanley / Ballarat Street intersection reopened as planned, 
allowing the new arterial road to operate as designed. The Lower Ballarat Street 
Headwall to Horn Creek works are progressing well, however due to wet autumn 
weather, construction completion has been delayed to June 2025. The connection 
from the main alignment down to Ballarat Street is underway. The anti-graffiti 
finishing to the concrete retaining structures are continuing.

• The project remains Amber as it continues to face time and cost pressures due 
to the scale and complexity of the Arterials project. However, with the advanced 
state of the project, the risk profile is continuing to lower.

• Construction completion for June 2025:
• Side Roads
• Lower Ballarat Street Stormwater Completion 

• July 2025: Practical Completion

Amber

Kingston Three 
Waters Scheme

Major Projects

• Wastewater: Ongoing discussion with LINZ and Kai Tahu to establish the final 
pathway for property acquisition for the Waste Water Treatment Plant (WWTP) 
site. April 2025: Application lodged to ORC for resource consent for discharge to 
air at the WWTP site.

• Water: The raw water rising main is complete from the bore headworks to the 
water treatment plant. Installation of the roof is underway, along with pipework 
and mechanical services within the treatment building. Ultraviolet treatment units 
were installed along with associated valves and actuators. Construction of the 
water reservoir tank walls is complete, awaiting delivery of the structural steel 
supporting the roof. Commissioning plan has been drafted for initial review and 
workshop. 

• Stormwater: Road closure in place on Oxford Street. Contractor programme 
delays have rescheduled the outlet gallery construction towards the end of 
the programme to maintain completion date. Vibration and noise monitoring 
established onsite. First sections of the large diameter stormwater pipe have 
arrived onsite. Sheet piling for the first 25m section of Oxford Street is nearing 
completion ahead of excavation of the cofferdam (a watertight enclosure allowing 
for construction in a water-free environment) to install the pipework. Discussions 
underway with the Kingston Flyer regarding review of alternative construction 
methodology for works required under the railway crossing.

• The overall status remains Red due to the ongoing uncertainty related to 
Wastewater Treatment Plant land acquisition and easement applications with 
LINZ resulting in delays in the programme.

• Wastewater - 5 June 2025: Activity update at Infrastructure 
Committee Workshop. July 2025: Formal approval of 
Detailed Design gateway by Project Control Group once 
property acquisition pathway is confirmed; Procurement 
process to commence following approval. December 2025: 
Completion of easement and acquisition process expected; 
construction contract awarded. Project status will revert to 
Amber on reaching this milestone.

• Water - May 2025: Roof construction to be completed for 
building and reserve tank. Pipework installation continues, 
Chlorine and Caustic dosing skids to be installed. 
Commissioning plan to be advanced. 29 October 2025: 
Due for completion.

• Stormwater - May 2025: Excavation in first stage and 
installation of large diameter pipework, second stage 
shop drawings approvals, sheet piling continuation, 
agreement with Kingston Flyer for alternative construction 
methodology. 27 November 2025: Due for completion.

• Projectwide - May 2025: Communications updates 
provided to Kingston Community Association fortnightly 
focusing on Stormwater works. Meetings with contractor 
to resolve wastewater servicing as part of stage 1A of the 
development.

Red

https://www.qldc.govt.nz/your-council/major-projects/queenstown-town-centre-arterial/
https://www.qldc.govt.nz/your-council/major-projects/queenstown-town-centre-arterial/
https://www.qldc.govt.nz/your-council/major-projects/queenstown-town-centre-arterial/
https://www.qldc.govt.nz/your-council/major-projects/queenstown-town-centre-arterial/
https://www.qldc.govt.nz/your-council/major-projects/kingston-infrastructure-works/
https://www.qldc.govt.nz/your-council/council-meetings/5-june-2025-infrastructure-committee-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/5-june-2025-infrastructure-committee-workshop/
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Key Priorities - Capital Projects April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

Project 
Shotover Stage 
Three

Further details 
here: Major 
Projects

• Background: The delivery of the Stage Three Upgrade to the Shotover 
Waste Water Treatment Plant that will double the capacity of the plant, and 
continue to provide service through to a forecasted date of 2048. The project 
will provide a duplicate treatment stream to that currently in operation, 
and enhanced emergency flow and stormwater management through the 
repurposing of one of the existing oxidation ponds. The disposal field located 
close by the treatment plant is not included in the scope of this project.

• Progress: Main structural and civil construction activities on the process 
structures are now complete. Mechanical and electrical installation across 
the plant is nearing completion, and the commissioning stage is progressing. 
Earthworks within the decommissioned Pond One is ongoing to create 
the new stormwater attenuation basin and emergency storage basin. All 
consents required for the work are in place.

•  May-July 2025 – Completion of final construction 
activities (includes mechanical and electrical 
installations and Pond One earthworks).

•  May-November 2025 - Commissioning of the new 
systems will occur in a staged manner to bring the new 
process units online.

•  December 2025 - Upgrade to be operational.

Green

Shotover 
Disposal Fields

• Background: The purpose of this project is to identify, design, consent 
and construct a new long-term disposal solution for treated wastewater 
produced from the Shotover Wastewater Treatment Plan (WWTP) to replace 
the existing disposal field that is not performing as designed and intended. 
The replacement infrastructure will cater for the treatment plant’s long-
term treated wastewater disposal requirements in a culturally appropriate, 
environmentally sustainable, and operationally effective manner.

• Progress: April 2025: Briefings of Short List options were completed 
internally, and presented at a Councillor Workshop on 29 April. Site 
Investigations commenced on the Shotover Delta, and planning for 
investigations on the Frankton Flats area commenced. 

• The overall project schedule and budget is on track at this early stage of the 
project with the Preferred Option yet to be confirmed. An evolving issue is 
the Emergency Works required at the existing Disposal Field and support to 
QLDC Operations and Legal teams with responding to the ORC Enforcement 
Order lodged with the Environment Court. The Project team for the long term 
solution are also supporting this work. This has resulted in a 7-week delay 
to this phase and an additional 3 weeks due to the investigations required 
across multiple sites. There remains a risk of further delays due to the 
Enforcement Order process and Resource Consent Application outcomes, 
and ongoing Emergency Works inputs. At this stage, project completion 
remains on track for December 2030.

•  May/June/July 2025 - Short list option analysis and 
investigations progressing, with investigations on the 
Frankton Flats to commence.

•  October 2025 - Targeted date for Preferred Option 
selection workshop. This timeline has been impacted 
by recent Emergency Works/Consent focus and 
additional Site Investigations required for the Short list 
options. 

•  December 2025/January 2026 - Planned formal QLDC 
approval of Preferred Option. This is dependent on the 
Preferred Option selection workshop.

Green

https://www.qldc.govt.nz/your-council/major-projects/shotover-wastewater-treatment-plant-upgrade/
https://www.qldc.govt.nz/your-council/major-projects/shotover-wastewater-treatment-plant-upgrade/
https://www.qldc.govt.nz/your-council/council-meetings/29-april-2025-full-council-workshop/
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Key Priorities - Capital Projects April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

Robins Road 
Conveyance 
Scheme

• Background: The project will provide additional wastewater capacity to 
the currently constrained Gorge Road and Arthurs Point catchments. The 
existing sewer main is undersized and runs through private properties. A new 
gravity sewer main is to be installed along Robins Road from the Horn Creek 
Bridge to a new connection point within the Recreation Ground.

• Progress: The Contractor’s offer has been updated to address feedback 
raised by the project team, including the pricing, proposed construction 
methodology statement, and the construction programme revised to align 
with the presumed planning and approval pathway. The submission period 
for the Noise & Vibration Consent expired on 30 April 2025. Four submissions 
were received, with two expressing interest to be heard, and subsequently, 
a hearing will be scheduled. The decision to proceed with finalised pricing 
and confirmation of programme with the Contractor is subsequent to the 
Commissioner Decision and Consent uplift. This is due to the residual risk 
that potential Consent conditions could impose operational restrictions that 
affect the project and impact programme and cost. 

• The status is Red primarily due to the programme delays associated with 
the requirement for a limited notification process on the consent which 
dictates an estimated start on site date of October 2025. To address this the 
project programme should be baselined to reflect the notification decision 
from council and the process and timeframes that follow, which would align 
the critical path and overall project duration with the anticipated process for 
delivery. The new baseline will be established following the close out of the 
budget and consenting planned for September/October this year.

Procurement

• 9 May 2025 – Present project report to Queenstown 
Lakes District Council, providing a project status 
update, and seek key decisions and approvals 
required to progress the project.

Planning

• May 2025  – Agree strategy to seek additional funding 
required to meet the forecasted total project cost.

• May/June 2025 - Hearing expected to be scheduled in 
the upcoming two reporting periods. 

Red
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Key Priorities - Capital Projects April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

CBD to 
Frankton 
Conveyance 
Scheme

Further details 
here: Major 
Projects

• Background: The existing gravity sewer main along Frankton track is 
nearing capacity and carries a risk of untreated wastewater overflowing 
to the receiving natural environment (including Lake Whakatipu) in heavy 
rainfall events or natural disaster. Additional wastewater conveyance capacity 
between Queenstown CBD and Frankton Beach Pump Station is required 
to maintain levels of service and support projected demand growth in the 
area. A new pressure sewer main to run adjacent to the existing pipeline has 
been identified as the preferred solution. Improvements to the track will be 
made as part of the wastewater pipeline installation (e.g., strategic widening, 
stormwater management, pause-points etc.) The project is expected to take 
12 to 18 months to construction, and physical works to start in 2025.

• Progress: The detailed design has been presented to the Engineering 
Challenge group and accepted. The detailed design cost estimate has been 
provided and indicates that the project is likely to be delivered on budget or 
under. Following award of the construction contract there will be a clearer 
understanding of the costs involved. 

• The project is Amber due to several project delays relating to hydraulic 
modelling reporting, increase to the design scope and further consultation 
with Chorus, who have advised that the fiber optic cables located in the 
Frankton Track will need to be temporarily relocated as part of the work.  

• Mid 2025 - Procurement for construction starts.

• Late 2025 - Construction starts.

• Mid 2027 – Construction due for completion.

Amber

Upper Clutha 
Conveyance 
Scheme

Further details 
here: Major 
Projects

• Background: This project is intended to provide a long term solution 
to Hāwea wastewater management needs and increase capacity and 
resilience in the Wānaka network. The Hāwea upgrade scope includes 
decommissioning the Hāwea Waste Water Treatment Plant (WWTP), 
construction of a new wastewater pump station on Domain Road, and a new 
pipeline from Hāwea to Albert Town. The Wānaka scope includes upgrade 
of the Riverbank Road wastewater pump station and construction of a new 
pipeline to the Project Pure WWTP.

• Progress: The project is on schedule with tenders for the construction being 
evaluated. Work towards consent processing is ongoing.

• Status remains Amber to account for a minor delay to consent processing. 
The delay is not expected to impact the overall construction schedule. It is 
anticipated that the Hāwea to Albert Town pipeline and the Riverbank Road 
to Project Pure pipeline will be constructed in parallel to reduce the overall 
construction time. 

• May/June 2025 - Targeted engagement to occur with 
community associations and other parties that may 
experience temporary disruption during the works. 

• Mid 2025 - Final consent processing to be completed.

• June 2025 - Award construction contract. 

• July 2025 – Contractor mobilises to site.

• September 2025 - Construction to start.

Amber

https://www.qldc.govt.nz/your-council/major-projects/frankton-road-watermain-upgrades/
https://www.qldc.govt.nz/your-council/major-projects/frankton-road-watermain-upgrades/
https://www.qldc.govt.nz/your-council/major-projects/upper-clutha-wastewater-conveyance-scheme/
https://www.qldc.govt.nz/your-council/major-projects/upper-clutha-wastewater-conveyance-scheme/
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Key Priorities - Capital Projects April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

Compliance 
Response - UV 
Treatment

Further details 
here: Major 
Projects

• Background: The UV Compliance project was initiated in response to the 
October 2023 Cryptosporidium outbreak in Queenstown. The project will 
improve the quality of key water supplies through a range of treatment 
measures including installation of UV Water Treatment Plants (WTP) at 
6 locations, bore head upgrades, installation of compliance monitoring 
equipment and other related pipeworks. 

• Progress: 
• Fernhill UV Plant (temporary container) – Completed December 2023
• Western Intake UV Plant (container) – Completed December 2023
• Beacon Point UV Plant (within existing building) –  

Completed February 2024
• Wānaka Airport (UV container, bore upgrades and compliance monitoring) 

– Completed November 2024
• Glenorchy (UV Container, bore upgrades and compliance monitoring) – 

completed December 2024

• Luggate: The existing network will be upgraded by installing a containerised 
water treatment plant. The scope also includes construction of new bores 
and pipework, connecting to a new tank farm adjacent to the State Highway. 
Detailed Design has been finalised, Procurement Plan has been approved 
and the PCG has approved to go to market, which is expected in early May 
2025. All consents have now been obtained.

• Two Mile: Commissioning of UV equipment is complete and this WTP has 
taken over from Fernhill which has now been disconnected. Some minor 
construction activities will continue through to the end of May, none of which 
are compliance related works. Two Mile is now UV compliant - no further 
updates. 

• Corbridge: Following the Engineering Control Group & Project Control Group 
approval of the recommendation to include this upgrade as part of the Upper 
Clutha Waste Conveyance Scheme Scope of Works has been provided to the 
project manager.

• This project is Amber because it may not be able to meet the original Rapid 
Deployment Plan timeframes. Delays have been caused by changes to scope 
during the design stage such as network improvements for Luggate and 
increased firefighting capacity for Wānaka Airport. 

• Corbidge and Luggate may not meet the Taumata Arowai compliance 
timeframes – this is dependent on outcomes of tendering and scheduling of 
works with the successful tenderer.

• May 2025 - Luggate to market. 

• July 2025 – Award Luggate contract.

• August 2025 – Commence Luggate civil works.

• December 2025 - Luggate due for completion.

• January 2026 - Corbridge compliance works to be 
complete. 

Amber

https://www.qldc.govt.nz/your-council/major-projects/water-treatment-upgrades/
https://www.qldc.govt.nz/your-council/major-projects/water-treatment-upgrades/
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Key Priorities - Capital Projects April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

COMMUNITY SERVICES – PARKS AND RESERVES, SPORT, RECREATION, COMMUNITY FACILITIES AND VENUES, LIBRARIES

Project Tohu - 
Coronet Reveg-
etation pro-
gramme 

Further details 
here: Major Proj-
ects

• Background: Project Tohu is one of the largest revegetation programmes 
currently being undertaken in Aotearoa, transitioning 200ha on the south 
facing slope of Coronet Peak from an ex-Douglas fir plantation (exotic 
species) into indigenous vegetation. The successful harvest of the Coronet 
Forest was completed in May 2023.

• Progress: 3 April 2025 – Official launch of Project Tohu, the recloaking of 
Coronet Forest. Due to forecasted rain, Te Tapu o Tāne hosted the event at 
their offices.

• April 2025 – Autum planting complete. Approximately 80,000 trees planted 
at the site. 70% trees planted are mountain beech, and 30% are Broadleaf, 
Pittosporum, Ribbonwood and Cabbage trees.

• April 2025 - A trial of recyclable green plant guards was installed on 50% of 
the mountain beech trees to protect and support their growth. 

• June 2025 – Completion of first stage of mountain 
bike trail construction. 

• September/October 2025 – Spring planting of 38,000 
trees.

• September/October 2025 –The second stage of 
the trail network plan set to commence, weather 
permitting.

Green

Ballantyne Road 
Site remediation 
works

• Background: The Ballantyne Road project is to convert a 20ha site into a 
flat grassed area for future recreational and community facilities/needs.

• Progress: The ORC consent has been granted and the final decision from 
the QLDC consents team for the earthworks consent continues to progress. 
There are currently delays in consent processing and the date is unknown 
when the QLDC consent will be granted. A tentative programme has been 
developed with works beginning in May/June 2025. 

• Currently waiting on the QLDC consent decision 
regarding the earthworks consent.

• May/June 2025 - Removal of above ground waste 
material and retesting for contamination is tentatively 
programmed to begin.

Green

QEC Upgrades • Background: The Queenstown Events Centre (QEC) is the premier 
recreation & sport hub for the District. A continual plan of upgrades and 
renewals is required to meet the ongoing needs of the community. This is 
delivered through a strategic programme of work outlined in the 2024-34 
Long Term Plan.

• Progress: 17 April 2025 - Full Council Meeting approved the procurement 
of a concept design team for the QEC indoor courts.

• This project is Amber as it is time delayed due to the review of the 
programme.

• May 2025 - Request for Proposal for the concept 
design team and project management services to be 
issued.

• September 2025 – Complete sports floodlighting 
project; planting of gardens and grassing at Frankton 
Golf Course.

Amber

https://www.qldc.govt.nz/your-council/major-projects/project-tohu/
https://www.qldc.govt.nz/your-council/major-projects/project-tohu/
https://www.qldc.govt.nz/your-council/council-meetings/17-april-2025-full-council-meeting/
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Key Priorities - Strategies, Policies and Plans April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

CORPORATE SERVICES

Annual Plan 2025-26 • Background: Under section 95 of the Local Government Act, 
QLDC is required to adopt an Annual Plan for the 2025-2026 
public sector financial year by 1 July 2025. This plan outlines 
proposed budgets and other priority activities for the coming 
year.

• Progress: Consultation on proposed user fees and charges 
continued through the month, closing on 30 April. 

• The draft Annual Plan was published on the QLDC website 
found here on 22 April. Members of the community can provide 
general feedback on the document until 30 May.

• 27 May 2025 - Hearing of submissions on proposed changes 
to user fees and charges. (link to Agenda)

• 26 June 2025 - Annual Plan 2025-2026 is to be adopted by 
Council at a Full Council Meeting.

Green

Wānaka Airport Future 
Review

Wānaka Airport Certi-
fication | Queenstown 
Lakes District Council

Wānaka Airport Future 
Review | Queenstown 
Lakes District Council

• Background: Wānaka Airport has passed a threshold of 
activity which requires it to achieve Qualifying Status under 
Part 139 of the Civil Aviation Rules. To achieve this works will 
be undertaken to provide an improved safety environment, 
including airstrip widening, tree removal and new fencing. 
Additionally, enhancements will be undertaken to the Three 
Waters infrastructure servicing the airport. Wānaka Airport 
Safety & Renewals will be undertaken as a separate project on 
page 19.

• Progress: 15 April 2025 – Councillor/Wānaka Upper Clutha 
Community Board Workshop to introduce appointed 
independent consultancy and provide briefing on its approach 
to community/stakeholder engagement.

• Work is ongoing to progress towards the next key milestones.

• May 2025 – Meeting with Private User Group to provide an 
update on the works programme and consultation on the 
Future Airport review.

• June 2025 - Wānaka Upper Clutha Community Board 
Workshop.

• June 2025 – Community Wānanga/ Drop-in session 1.

• July 2025 – Hui with Wānaka Airport/Key Stakeholder 
Advisory Group.

Green

https://www.qldc.govt.nz/your-council/council-documents/annual-plans/
https://www.qldc.govt.nz/your-council/council-meetings/27-may-hearing-of-submissions-and-deliberations-on-fees-and-charges/
https://www.qldc.govt.nz/w%C4%81naka-airport-certification
https://www.qldc.govt.nz/w%C4%81naka-airport-certification
https://www.qldc.govt.nz/w%C4%81naka-airport-certification
https://www.qldc.govt.nz/your-council/major-projects/wanaka-airport-future-review/
https://www.qldc.govt.nz/your-council/major-projects/wanaka-airport-future-review/
https://www.qldc.govt.nz/your-council/major-projects/wanaka-airport-future-review/
https://www.qldc.govt.nz/your-council/council-meetings/15-april-2025-full-council-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/15-april-2025-full-council-workshop/
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Key Priorities - Strategies, Policies and Plans April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

STRATEGIC GROWTH – SPATIAL PLAN

Te Tapuae Southern 
Corridor

Further updates on 
our website: Te Tapuae 
Southern Corridor - 
QLDC

• The project team continued to meet regularly with consultants, 
with a specific focus on progressing the three waters and 
natural hazard workstreams.

• 25 April 2025 - A second moderation workshop took place for 
the Three Waters workstream with representatives from QLDC 
and Kai Tahu where the options identified on the short list were 
discussed to narrow down the preferred pathways.

• Procurement of subcontractor for the geotechnical 
investigations is complete and the subcontractor was on site 
on 14 April with the work anticipated to take one month to 
complete. 

• The project team are consolidating the assessments done 
to date to input the story maps that will form the basis of the 
public consultation for the draft structural plan. 

• The project remains Amber as it is no longer able to meet the 
original project milestones due to prolonged infrastructure 
programme and further natural hazard investigations required. 
Following the progress in three waters and natural hazards, a 
refined programme will be produced in May 2025, if approved, 
the status will revert to Green. 

• Mid May 2025 – Complete the physical investigations to for 
natural hazard assessment.

• 20 May 2025 - Grow Well Whaiora Partnership Steering 
Group meeting

• 10 June 2025 – Planning & Strategy Committee meeting

Amber

Spatial Plan Gen 2.0 • Development of the Spatial Plan Gen 2.0 spatial scenarios has 
been further delayed while the Housing Business Capacity 
Assessment (HBA) model is being modified by the consultant 
post the model review that was undertaken by staff at the end 
of April.

• The delays associated with the HBA work have impacted the 
programme timeframes as the scenarios cannot be shared 
for public engagement until the HBA has gone to Full Council 
for adoption. This is being worked through and may result 
in a further delay to the project (August 2025 engagement 
instead of June/July). A review of the districts Challenges and 
Opportunities has been completed to inform Spatial Plan Gen 
2.0. 

• This project is flagged Amber due to the delay caused by the 
HBA.

• 20 May 2025 - A review of the districts Challenges and 
Opportunities to inform Spatial Plan Gen 2.0. is being shared 
with the Partnership at the Partnership Steering Group 
meeting.

• Next scheduled milestones are subject to HBA results being 
completed and adopted at the relevant Full Council Meeting. 
The date of completion is yet unknown, but the July 2025 
Full Council date is being targeted.

• June 2025 - Consultant to confirm Public Engagement 
timeframes to finalise the work programme.

• 10 June 2025 - Update of Challenges and Opportunities at 
the Planning & Strategy Committee meeting.

Amber

https://www.qldc.govt.nz/your-council/major-projects/te-tapuae-southern-corridor/
https://www.qldc.govt.nz/your-council/major-projects/te-tapuae-southern-corridor/
https://www.qldc.govt.nz/your-council/major-projects/te-tapuae-southern-corridor/
https://www.qldc.govt.nz/your-council/council-meetings/10-june-2025-planning-strategy-committee-meeting/
https://www.qldc.govt.nz/your-council/council-meetings/10-june-2025-planning-strategy-committee-meeting/
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Key Priorities - Strategies, Policies and Plans April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

ECONOMIC FUTURES

Events Policy • Background: The policy is being developed to clarify what the 
community wants from events, including economic benefits 
and wider considerations such as health and safety, community 
and environmental impact. 

• Progress: In April, work has progressed to prepare 
presentations to the Wānaka Upper Clutha Community Board 
and Full Council Workshops scheduled for May and June 2025. 

• 8 May 2025 - Presentation and discussion at Wānaka Upper 
Clutha Community Board Workshop.

• 3 June 2025 - Presentation and discussion at Council 
Workshop.

• 26 June 2025 – Full Council consideration of Policy for 
approval.

Green

CLIMATE ACTION

Climate and 
Biodiversity Plan  
2025-28

Climate Action (qldc.
govt.nz)

• Background: Development of the 2025-2028 Climate & 
Biodiversity Plan is underway, with advice and guidance from 
the Climate Reference Group (CRG).

• The development process has involved an extensive review of 
recently released strategies, plans, reforms, guides and reviews 
to ensure actions align and integrate with the wide range of 
climate and biodiversity work progammes that are underway 
within Council and partner organisations. The plan will follow 
a similar structure to the existing Climate & Biodiversity 
Plan, but build on the progress already achieved, with the 
focus of the plan being “accelerating transformation through 
partnerships”. An additional area of focus will be on ‘Energy’ 
(previously considered under the ‘Built Environment’) to support 
community resilience and rapid decarbonisation within the 
district.

• Progress: 1 April 2025: An update on the drafting of the 
Climate & Biodiversity Plan 2025-2028 was presented at a 
Councillor Workshop. This workshop presented the plan’s 
structure, an overview of proposed actions, and detail on those 
actions that are specific to Council’s commitment to ambitious 
leadership. 

• 4 April 2025: Councillors and key external stakeholders were 
provided a draft of the plan for feedback. Any feedback 
received was incorporated and the draft plan finalised for 
graphic design.

• 29 May 2025 – Presentation to Full Council Meeting for 
approval to seek public feedback.

• June 2025 - Public feedback sought via Let`s Talk.

• July 2025 – Finalisation of plan for adoption at Full Council 
Meeting on 31 July. 

Green

https://www.qldc.govt.nz/your-council/council-meetings/8-may-2025-wanaka-upper-clutha-community-board-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/8-may-2025-wanaka-upper-clutha-community-board-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/3-june-2025-full-council-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/3-june-2025-full-council-workshop/
https://climateaction.qldc.govt.nz/our-plan/
https://climateaction.qldc.govt.nz/our-plan/
https://www.qldc.govt.nz/your-council/council-meetings/1-april-2025-full-council-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/29-may-2025-full-council-meeting/
https://letstalk.qldc.govt.nz/
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Key Priorities - Strategies, Policies and Plans April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

COMMUNITY PARTNERSHIPS - WELCOMING COMMUNITIES

Responsible Camping 
Programme

• Without the 2021 Bylaw, Council’s ability to move campers on is 
limited. Summer Ambassadors, who finished on the 27 April, were 
busy reacting to customer requests and engaging with as many 
campers as possible asking them to consider residents in their 
choices and promoting local campsites nearby. Over April, the team 
completed 524 visits to ‘hot spots’ and interviewed 35 campers 
about their behaviours and intentions while they are travelling in 
Queenstown Lakes.

• The process to develop a new freedom camping bylaw continues, 
and community consultation is planned for July/August 2025, with 
the aim to have a new bylaw in place before next Summer. Early 
engagement with key stakeholders has begun as part of the new 
bylaw development process.

• Enforcement continues under the Reserves Act, the Freedom 
Camping Act and other relevant legislation. In April 2025, 22 
infringements were issued under the Reserves Act and 53 under the 
Freedom Camping Act.

• 15 April 2025 – Full Council Workshop item was presented on 
development of a new freedom camping bylaw. Officers are seeking 
guidance to focus the development of the draft bylaw.   

• December 2024-May 2025 - Enforcement is extended until the 
end of May under the Freedom Camping Act, Reserves Act and 
other relevant legislation.

• 22 May 2025 - Full Council Workshop item to be presented on 
development of a new freedom camping bylaw. 

• 26 June 2025 – Full Council Meeting to present draft bylaw prior 
to consultation period.

• July–August 2025 – Community consultation planned via Let`s 
Talk.

Green

Welcoming Plan 
2024-27

Further information 
here: Welcoming Com-
munities (qldc.govt.nz)

• Background: The Welcoming Plan provides a pathway to support 
equality and grow inclusive local communities so we can continue 
to evolve as a place that celebrates diversity and fosters economic 
growth. It is developed based on the Welcoming Communities 
Standard.

• Progress: The Newcomers Guide to Queenstown Lakes, a new print 
and online resource launched in May 2025, includes content a wide 
range of community organisations and has been develop with input 
from community, business and staff focus groups. 

• Discussions with different community partners to implement the 
following main welcoming activities/projects between April 2025 and 
June 2026 supported by Central Lakes Trust (CLT):
• Social English language learning in Queenstown/ Frankton/

Wānaka libraries 
• Women only swimming programme (specific focus on migrant 

women with low or no swimming skills) at Queenstown Events 
Centre

• Enhancing the delivery of settlement services in Wānaka-Upper 
Clutha in partnership with Community Link Upper Clutha

• Delivery of Te Tiriti o Waitangi educational workshops to 
newcomers and wider community. 

• May 2025: Set up phase with community partners to deliver 
2025-2026 Welcoming Communities initiatives/projects using 
CLT funds and QLDC/Community Partnerships operational 
budget. 

• May-July 2025: Conduct a series of small launch events of the 
Newcomers Guide with support services organisations, business 
sector and migrant community groups. First launch event is 
scheduled on 21 May as part of Queenstown Interagency with 
support service organisations, schools and community groups.

• May-June 2025: Develop profiles of local migrant community 
groups as a resource for these groups; promote these via the 
QLDC website. 

Green

https://www.qldc.govt.nz/your-council/council-meetings/15-april-2025-full-council-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/22-may-2025-full-council-workshop/
https://www.qldc.govt.nz/community/welcoming-communities/
https://www.qldc.govt.nz/community/welcoming-communities/
https://www.qldc.govt.nz/community/newcomers-guide/
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Key Priorities - Strategies, Policies and Plans April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

PARKS & RESERVES

Blue-Green  
Network Plan

Major Projects

• Background: The Blue Green Network (BGN) Plan will provide 
a strategic, long-term framework that identifies opportunities 
for protecting and integrating natural systems and open spaces 
into the planning and development of Queenstown Lakes 
District’s urban areas and settlements. It is being prepared in 
partnership with Kai Tahu.

• Progress: Ongoing development of a communications plan for 
the draft BGN plan.

• May 2025 – Completion of the development of a 
communications plan for the draft BGN Plan. 

• June 2025 – Engagement with the community on the draft 
BGN Plan.   

Green

Mt Iron Reserve 
Management Plan

Major Projects

• Background: Mount Iron Reserve Management Plan (RMP) 
will establish a vision and policies for how this new reserve 
will be managed, protected and enhanced by QLDC for the 
community.

• Progress: 17 April 2025 - Mount Iron RMP was adopted by Full 
Council. The RMP is published on the QLDC website here. 

• No further updates. Project completed and closed. 
Activities enabled by the RMP will be handled operationally. Green

Ben Lomond 
and Queenstown 
Hill Reserve 
Management Plan

• Background: BLQH Reserve Management Plan (RMP) will 
refresh the existing RMP for how this large-scale central 
Queenstown reserve with huge visitor numbers and a variety of 
users will be managed, protected and enhanced by QLDC for 
the community.

• Progress: April 2025 – Analysis of submissions and hearing 
report completed in preparation for hearings and deliberations 
in May.

• 5 May 2025 – Public hearing and deliberations to be held. 
(Agenda, Recording) Once the public hearing process is 
complete, the hearing panel will approve final changes to the 
RMP for the reserves.

• July 2025 - Final RMP presented to Community & Services 
Committee and Council for adoption.  

Green

SPORT & RECREATION

516 Ladies Mile • Background: In 2019, Council purchased a 14ha site at 516 
Ladies Mile for future development of open space and facilities 
for the community. Council approved a budget of $6.8M in 
the 2024/34 Long Term Plan starting in July 2025. Pre-work is 
currently underway to deliver this project.

• Progress: Project Managers are commencing pre-planning 
work around scope, timings and consequential impacts of 
other projects, i.e. Howards Drive intersection.

• May/June 2025 - Review of consenting pathways.
Green

https://www.qldc.govt.nz/your-council/major-projects/blue-green-network-plan/
https://www.qldc.govt.nz/your-council/major-projects/mount-iron-reserve-management-plan/
https://www.qldc.govt.nz/your-council/council-meetings/17-april-2025-full-council-meeting/
https://www.qldc.govt.nz/your-council/council-meetings/17-april-2025-full-council-meeting/
https://www.qldc.govt.nz/your-council/major-projects/mount-iron-reserve-management-plan/
https://www.qldc.govt.nz/your-council/council-meetings/5-may-hearing-of-submissions-on-the-draft-te-taumata-o-hakitekura-ben-lomond-and-te-tapunui-queenstown-hill-rmp/


19

Key Priorities - Strategies, Policies and Plans April 2025

ITEM COMMENTARY NEXT KEY MILESTONES RAG STATUS

PROPERTY & INFRASTRUCTURE

Wānaka Airport 
Safety & Renewals

Further details can be 
found on our website: 

Wānaka Airport 
Certification | 
Queenstown Lakes 
District Council

Wānaka Airport Future 
Review | Queenstown 
Lakes District Council

• Background: Wānaka Airport has passed a threshold of 
activity which requires it to achieve Qualifying Status under 
Part 139 of the Civil Aviation Rules. To achieve this works will 
be undertaken to provide an improved safety environment, 
including airstrip widening, tree removal and new fencing. 
Additionally, enhancements will be undertaken to the Three 
Waters infrastructure servicing the airport. Wanaka Airport 
Future Review will be undertaken as a separate project on page 
14.

• Progress: Work is progressing towards the next key milestone.

• May 2025 – Finalise the management structure for Wānaka 
Airport to deliver the Civil Aviation Rules requirements by 1 
July 2027.

• May & July 2025 – Meetings with Private User Group and 
Stakeholders to provide an update on the works programme 
and consultation on the Future Airport review.

• June 2025 – Confirm a programme of works for 
recommended safety improvements and infrastructure 
upgrades.

Green

BYLAW DEVELOPMENT

Bylaw Development 
work programme

• Background: The purpose of this work programme is to ensure 
that QLDC’s bylaws are reviewed and developed to meet 
statutory requirements and timeframes. 

• Progress: 15 April - Council Workshop - Development of 
Freedom Camping Bylaw.

• 17 April - Full Council Meeting - Queenstown Lakefront Traders 
and Activities in Public Places Bylaw. 

• 17 April - Full Council Meeting - Traffic and Parking Bylaw - 
Issues and options report. 

Traffic & Parking Bylaw

• 13 May 2025 – Council and Wānaka Upper Clutha 
Community Board Workshop - Options for the Traffic and 
Parking Bylaw. 

• 31 July 2025 – Report to Council requesting that it adopt a 
draft Traffic and Parking Bylaw 2025 for consultation.

• August 2025 - Consultation on a draft Traffic and Parking 
Bylaw 2025 via a special consultative procedure. 

Freedom Camping Bylaw

• 22 May 2025 - Council Workshop -Presentation of 
preliminary assessment of areas where freedom camping 
could be considered for feedback.

• 26 June 2025 – Report to Council requesting that it adopt a 
draft Freedom Camping Bylaw 2025 for consultation. 

• July 2025 – Consultation on a draft Freedom Camping Bylaw 
2025 via a special consultative procedure on Let`s Talk.

Green New

https://www.qldc.govt.nz/w%C4%81naka-airport-certification
https://www.qldc.govt.nz/w%C4%81naka-airport-certification
https://www.qldc.govt.nz/w%C4%81naka-airport-certification
https://www.qldc.govt.nz/w%C4%81naka-airport-certification
https://www.qldc.govt.nz/your-council/major-projects/wanaka-airport-future-review/
https://www.qldc.govt.nz/your-council/major-projects/wanaka-airport-future-review/
https://www.qldc.govt.nz/your-council/major-projects/wanaka-airport-future-review/
https://www.qldc.govt.nz/your-council/council-meetings/15-april-2025-full-council-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/17-april-2025-full-council-meeting/
https://www.qldc.govt.nz/your-council/council-meetings/17-april-2025-full-council-meeting/
https://www.qldc.govt.nz/your-council/council-meetings/13-may-2025-full-council-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/13-may-2025-full-council-workshop/
https://www.qldc.govt.nz/your-council/council-meetings/22-may-2025-full-council-workshop/
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Operating Expenditure and Revenue Financial Management Report
% of the year completed: 83%

DESCRIPTION April 2025 
Actual

April 2025  
Adjusted Budget

Variance to 
Budget

Year to date 
Actual

Year to date 
Adjusted Budget

Year to Date 
Variance

Full Year 
Adjusted 

Budget

YTD  Actuals 
to Full Year  

Budget

*

REVENUE

Operating Revenue

Income - Rates 12,385,673 12,450,794 (65,121) 125,288,306 125,358,737 (70,432) 150,410,325 83%

Income - Grants & Subsidies 1,012,604 692,632 319,972 7,202,706 6,813,249 389,457 9,410,739 77% *1

Income - NZTA External Cost Recoveries 511,942 497,000 14,942 5,348,398 4,970,000 378,398 5,964,000 90% *2

Income - Consents 1,443,132 1,468,733 (25,600) 14,191,266 14,687,327 (496,061) 17,624,792 81% *3

Income - External Cost Recovery 107,913 101,192 6,722 1,084,209 1,011,916 72,293 1,214,299 89%

Income - Regulatory 660,022 607,626 52,396 7,920,543 6,628,867 1,291,676 7,814,489 101% *4

Income - Operational 2,688,631 2,877,154 (188,523) 27,233,898 25,932,993 1,300,904 32,581,102 84% *5

Total Operating Revenue 18,809,917 18,695,129 114,787 188,269,325 185,403,089 2,866,236 225,019,746 84%

EXPENDITURE

Personnel Expenditure

Expenditure - Salaries and Wages 4,822,339 4,523,967 (298,373) 44,828,114 44,888,171 60,057 53,843,411 83%

Expenditure - Salaries and Wages Contract 335,292 502,308 167,016 4,235,994 4,723,084 487,090 5,607,701 76%

Expenditure - Health Insurance 40,000 45,351 5,351 468,649 453,510 (15,139) 544,212 86%

Total Personnel Expenditure 5,197,632 5,071,626 (126,006) 49,532,757 50,064,766 532,008 59,995,324 83% *6

Operating Expenditure

Expenditure - Professional Services 427,648 547,609 119,961 3,660,320 5,796,090 2,135,770 8,569,355 43% *7

Expenditure - Legal (829,846) 360,534 1,190,380 2,694,745 3,605,344 910,599 4,326,413 62% *8

Expenditure - Stationery 34,328 32,594 (1,734) 477,578 325,941 (151,636) 391,130 122% *9

Expenditure - IT & Phones 49,912 74,070 24,158 587,562 740,702 153,139 888,842 66% *10

Expenditure - Commercial Rent 368,711 391,158 22,447 3,871,769 3,911,579 39,810 4,693,894 82%

Expenditure - Vehicle 101,029 91,445 (9,584) 849,811 864,454 14,643 1,027,345 83%

Expenditure - Power 532,981 416,275 (116,706) 4,844,297 4,057,140 (787,157) 4,893,774 99% *11

Expenditure - Insurance 276,080 295,196 19,116 3,012,586 2,955,508 (57,079) 3,545,997 85%
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Operating Expenditure and Revenue Financial Management Report
% of the year completed: 83%

DESCRIPTION April 2025 
Actual

April 2025  
Adjusted Budget

Variance to 
Budget

Year to date 
Actual

Year to date 
Adjusted Budget

Year to Date 
Variance

Full Year 
Adjusted 

Budget

YTD  Actuals 
to Full Year  

Budget

*

EXPENDITURE

Operating Expenditure continued

Expenditure - Infrastructure Maintenance 3,918,657 3,425,351 (493,306) 39,657,991 35,133,513 (4,524,479) 42,546,356 93% *12

Expenditure - Parks & Reserves Maintenance 844,856 1,009,632 164,776 8,999,019 9,514,733 515,713 11,281,655 80% *13

Expense - External Cost On Chargeable 127,903 101,163 (26,740) 1,157,772 1,011,633 (146,139) 1,213,960 95% *14

Expenditure - Grants 619,102 662,475 43,373 7,661,303 7,880,566 219,263 9,205,516 83% *15

Expenditure - Other 1,482,173 1,611,546 129,374 16,769,293 17,158,245 388,952 21,180,610 79% *16

Total Operating Expenditure 7,953,535 9,019,050 1,065,515 94,244,046 92,955,446 (1,288,600) 113,764,847 83%

Interest and Depreciation

Expenditure - Interest 2,230,110 2,261,313 31,202 25,711,076 25,552,424 (158,652) 30,002,107 86% *17

Expenditure - Depreciation 5,500,987 5,500,987 0 55,044,190 55,009,875 (34,315) 66,011,849 83%

Total Interest and Depreciation 7,731,098 7,762,300 31,202 80,755,266 80,562,299 (192,967) 96,013,956 84%

TOTAL EXPENDITURE 20,882,265 21,852,976 970,712 224,532,070 223,582,511 (949,559) 269,774,126 83%

NET OPERATING SURPLUS (DEFECIT) (2,072,348) (3,157,847) 1,085,499 (36,262,745) (38,179,422) 1,916,677 (44,754,380)

*Commentary
*1 Income - Grants & Subsidies - $0.4m favourable 
The variance relates mostly to Landfill Levy received from MfE which is spent on waste management education, due to increased landfill levy charged by MfE, together with increased landfill volumes.

*2 Income - NZTA External Cost Recoveries - $0.4m favourable 
Favourable variance relates to recharging of Community Services internal time to capital projects which is at a higher rate than budgeted.

*3 Income - Consents - $0.5m unfavourable 
Unfavourable variance mainly due to lower level of resource consents issued compared to budget. This is offset by a corresponding underspend in Salaries & Wages.

*4 Income - Regulatory - $1.3m favourable 
Favourable variance in Traffic & Parking Infringements of $0.9M YTD (net of doubtful debts). Whilst number of infringements issued are decreasing, revenue is higher due to increased unit pricing set by central 
government in Oct 2024; $0.4M favourable variance relates to parking meters, due to increased volume over the summer period, and new parking available at Stanley Street carpark.

*5 Income - Operational - $1.3m favourable  
Lease income  $0.6m favourable due to higher than anticipated revenue sharing with Parks & Reserves turnover leases; favourable variance of $0.3m re sports & recreation activites; $0.1m re an unbudgeted Paper 
Road sale: $0.2m in Other Income re reimbursement for weather events from Skyline.
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*Commentary
*6 Expenditure - Personnel Expenditure - $0.5m underspent 
Favourable variance represents vacancies across the organisation, partially offset by accrued annual leave.

*7 Expenditure - Professional Services - $2.1m underspent 
$1.2m favourable variance in Other Consultants which will remain favourable at year end due to expenditure that has been deferred to next financial year; $0.6m favourable variance in Infrastructure Network 
Investigations, which is being carried forward to 2025/26; $0.3m relates to District Plan - hearings are planned for the beginning of the next financial year.

*8 Expenditure - Legal Fees - $0.9m underspent 
The favourable variance mainly relates to the non-occurance of an anticipated weather tightness expense.

*9 Expenditure - Stationery $0.2m overspent 
The overspend relates to postage costs due to the LTP consultation documents being posted for all ratepayers.

*10 Expenditure - IT & Phones $0.2m underspent 
The variance is in IT support services which are lower than anticipated to date, and on timing of spend on computer software in Libraries aimed at providing an improved customer experience.

*11 Expenditure - Power - $0.8m overspent 
Overspend is mainly on electricity due to new assets this year not included in budget such as new wastewater treatment plants, and increased usage in power of existing water plants compared to prior years. Gas is 
also overspend and this releates to pool heating and is due to increased unit prices. Power will remain overspent at year end.

*12 Expenditure - Infrastructure Maintenance - $4.5m overspent 
Roading is overspent by $1.4m which relates to roading emergency work from heavy rainfall events, and in road maintenance internal time being ahead of schedule. 
Three waters is overspent by $0.6m, out of contract remedial work and Cardrona Waste Water Treatment Plant costs. 
Waste management is $1.3m overspent due to increases in contract management costs, emissions trading costs and volume which is offset by increased revenue. 
Landfill Costs are $1.2m overspent due to increased volumes of sludge cartage. 
Infrastructure Maintenance overspend will remain overspent at year end.

*13 Expenditure - Parks & Reserves Maintenance - $0.5m underspent 
Mainly relates to lower number of events at Queenstown Event Centre over the summer period than originally anticipated.

*14 Expenditure - External Cost On Chargeable - $0.1m overspent 
YTD overspent in Planning & Development with increased spend in Resource Consents and District Planning of $0.1m. The net impact on the P&L is offset by Income - External Cost On Chargeable.

*15 Expenditure - Grants - $0.2m underspent 
Underspend mainly in Community Grants due to timing of spend.

*16 Expenditure - Other - $0.4m underspent 
$0.5m relates to Commissioner cost underspend relating to District Plan. Budget will be carried forward to 2025/26 as hearings & appeals will now be next financial year. Overspend in Cleaning of $0.2m due to 
increased provider costs.

*17 Expenditure - Interest - $0.2m overspent 
The average interest rate is now within that budgeted in the Long Term Plan. Interest expense is expected to reduce throughout the remainder of the year and be back within budget by the end of the year.

*18 Income - Development Contributions - $17.1m unfavourable 
Due to its nature, the timing of this income is difficult to estimate. Higher contribution rates commenced on 1 October 2024, but it is expected there will be an unfavourable variance at year end.

*19 Income - Grants & Subsidies Capex $1.7m favourable 
$12.9m year to date funding received vs budget of $11.2m. $2.3m unfavourable for NZTA/Waka Kotahi Capex subsidy (late timing of approved NZTA/NLTP subsidised projects along with reduced funding and in some 
cases no funding approved for LTP projects anticipated) offset with $2.1m favourable for CIP projects due to timing of subsidised roading construction works and $1.9m received for other capital grants.

Operating Expenditure and Revenue Financial Management Report
% of the year completed: 83%
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Capital Expenditure and Revenue Financial Management Report

DESCRIPTION April 2025 
Actual

April 2025  
Adjusted Budget

Variance to 
Budget

Year to date 
Actual

Year to date 
Adjusted Budget

Year to Date 
Variance

Full Year 
Adjusted 

Budget

YTD  Actuals 
to Full Year  

Budget

*

Capital Revenue

Income - Development Contributions 698,179 3,276,204 (2,578,025) 15,596,014 32,762,035 (17,166,021) 39,314,442 40% *18

Income - Vested Assets 0 0 0 28,368,948 28,368,948 0 30,235,437 94%

Income - Grants & Subsidies Capex 1,969,372 1,119,813 849,559 12,875,242 11,198,126 1,677,116 16,386,331 79% *19

Income - Dividends received 0 0 0 15,905,871 10,737,000 5,168,871 10,737,000 148%

Income -  Gain/(loss) on diposal of property,  
plant & equipment

0 0 0 1,222,931 0 1,222,931 0 0% *20

Total Capital Revenue 2,667,550 4,396,016 (1,728,466) 73,969,005 83,066,109 (9,097,104) 96,673,210 77%

Capital Expenditure

Projects/Asset Purchases 11,370,013 13,915,504 2,545,492 107,192,946 124,758,677 17,565,730 152,544,508 70% *21

Total Capital Expenditure 11,370,013 14,220,479 2,545,492 107,192,946 110,843,173 17,565,730 152,544,508

NET CAPITAL FUNDING REQUIRED 8,702,462 9,824,463 4,273,957 33,223,941 27,777,064 26,662,834 55,871,298

External Borrowing

Loans 24,786,000 713,917,000 712,449,000

Total Borrowing 24,786,000 713,917,000 712,449,000

*Commentary
*20 Gain/Loss on Sale of Property, Plant & Equipment -  $1.2m favourable 
$1.6m re sale of land to NZTA re SH6A Intersection project; $0.8M favourable for NZTA contribution to land at SH6/GA Intersections; unfavourable asset disposal costs of $0.2M for street sweepers and $0.6M for 
storm water assets; $0.3M loss related to disposal of Elderly Housing (passed on to the Queenstown Lakes Community Housing Trust).

*21 Expenditure - Capital Projects $17.6m underspent 
$107.2M spend vs YTD budget of $124.8M (86%). Main project spend this month includes $2.1M for Queenstown Town Centre Arterials - Stage 1, $1.3M for Project Shotover Wastewater Treatment Plant Upgrade, 
$1.4M for Kingston new Water Supply, $0.6m for Fryer Street roading works, $0.5M for Compliance Response UV Treatment and $0.5M for Project Shotover Disposal Field.

% of the year completed: 83%


