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Wānaka Community Board 
13 May 2021 

 
Report for Agenda Item | Rīpoata moto e Rāraki take: 3 

 
Title | Taitara: Chair’s Report 

PURPOSE OF THE REPORT | TE TAKE MŌ TE PŪRONGO 

The purpose of this report is to provide the Board with an update on projects of interest and 
to address other matters not listed elsewhere on the agenda. 

RECOMMENDATION | NGĀ TŪTOHUNGA 

That the Wānaka Community Board: 

1. Note the contents of this report.  
 

Prepared by:  

 

Barry Bruce 

Chair, Wānaka Community Board 

3/05/2021 
 
CONTEXT | HOROPAKI 

 Parking in the Anderson Heights Commercial Area 
 
1. Council  sought  public  feedback  in  2020  in  response  to  requests  from  businesses  and 

residents to introduce parking restrictions in this area of Wānaka to keep traffic circulating 
and provide better access for customers.   
 

2. A report detailing proposed changes to the parking arrangements will be presented to the 
Board’s July 2021 meeting.  If changes are approved, it will take about one month to order 
signage and get them installed.   

 
Parks and Reserves Updates 
 
3. The team will relocate a Norski toilet to the end of Beacon Point in May 2021.  The Beacon 

Point location was selected as it requires a porta loo in the summer months due to high 
demand at this site.   
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4. Wānaka Lakefront Development Stage 3 – The project  is progressing well.   The Blakely 
Construction piling is complete and the first kerbs have been poured.   The project team 
is continuing  to update the community on the traffic management plan as this will be in 
place for the duration of the project.  Blakely Construction has been awarded the contract 
to  complete the new footpath that will run along the eastern side of Lakeside Road, from 
Monley Lane  to  the Marina Terrace Apartments.   This will provide  residents with  safe 
access to town and the lakefront. 
 

5. Wānaka Lakefront Development Stage 2 – The team is working towards detailed design 
with  the  Landscape  Designer  and  Iwi  (Aukaha)  and  is  developing  cultural  narrative 
elements within the site.  The team is finalising the civil layout, stormwater and drainage 
design with the civil engineers.  Two meetings of the Millennium Pathway Working Group 
have taken place and new tiles have been ordered from Spain.  

 
Activity at Wanaka Recreation Centre 
 
6. Wanaka Recreation Centre (‘WRC’) continues to be a well‐used community facility with a 

wide variety of recreational and sporting activities available.  Below are some highlights 
from the last few weeks.   
• WRC hosted another successful school holiday programme with most days booked 

out. 

• Around 60 people attended a grandparents and grandkids activity session on Monday 
19 April which offered lots of fun activities and afternoon tea to bring the generations 
together. 

• Kahu  Youth  Trust  and  QLDC  Sport  and  Recreation  launch  a  new  after‐school 
programme called ‘Hustle’ every Wednesday from 12 May with the aim of providing 
the opportunity to enjoy some food and fun, get active and try something new. 

• Term 2 programmes in full swing including yoga, table tennis, basketball, badminton, 
aqua fit, and the return of ‘Super Seniors’ classes. 

 
News from Upper Clutha Library Network 
 
7. Sue Gwilliam (District Librarian) has provided the following update on recent activity and 

news across the Upper Clutha Libraries network:   
 Upper Clutha Libraries are experiencing an increase in busyness and checkouts, both 

digital and hard copy.   Stats for the third quarter show that district  lending of hard 
copy items has increased by 9.35% and digital item lending increased by 56%. (Taking 
into account that libraries were closed for 7 days in March 2020 during the start of the 
lockdown, increased use of libraries is significant nevertheless.)   

 140,000 hard copy items (includes books, magazines, talking books, dvd’s) have been 
checked out in Upper Clutha Libraries in the period 1 Jul 2020 to 31 March 2021. 

 Some staff reshuffling has occurred recently  in UC Libraries post‐Covid.   We have a 
new  team at Hāwea Library –  Jess Clark and Alex Walton are  the new Community 
Librarians.    Some  casual  team  members  at  Wānaka  Library  are  now  working 
permanent part‐time hours due to various lifestyle changes of existing team members. 
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 The New Zealand Libraries Partnership Programme (NZLPP) has provided funding to 
QLDC  Libraries  to  support  librarians  and  library  services  to  assist  in  post‐Covid 
community recovery.    In the Upper Clutha, this translates as an additional full time 
staff  member,  Paula  Mitchell,  who  has  been  appointed  as  the  UC  Upper  Clutha 
Community Engagement Librarian – a new,  fixed‐term position which will  focus on 
digital  services and  inclusion,  library workforce development,  supporting wellbeing 
and supporting local iwi.  

 Improvements to customer service this month include twice renewals.  Borrowers can 
renew  items  online  twice  (previously  once).  This  has  been  welcomed  by  those 
members of the community who are time‐poor particularly.  Hold fees ($1) are now 
free for senior borrowers.   

 The 2020‐2030 Library Strategy outlines a move towards providing access to virtual 
reality in libraries.  This year, we are purchasing a number of headsets to be distributed 
across the main branches.  These will provide various virtual realities in educational 
and recreational activities in the library. 

Liaison positions, community associations, and Council meeting updates 
 
8. Members are invited to report on the Board‐related activities they have been involved in 

since  the previous meeting, and Councillors are asked  to comment on any matters of 
interest from recent Council meetings. 

 
Attachments 
 
A 3 Water Capex Programme Summary Report 
B Parks and Reserves Capital Programme 
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Project 
Code

Project Name Project Status Risk Profile Programme H&S Status Financial Status
Estimated Practical 

Completion
Location Phase Status Report Overall Comment

SPP 000580 Ballantyne Road Reseal Green - On Track Amber - At Risk Roading No Incidents At Risk 04/01/2022 Wanaka 9.Construction / Execute
Construction works started in December 2020. Earthworks delays, due to telco relocation timings mean the 
works will not be completed in time for the end of the sealing season deadline.

SPP 001122 Cardrona new Wastewater Pipeline Green - On Track Amber - At Risk 3 Waters No Incidents On Budget 22/06/2021 Cardrona 9.Construction / Execute Construction contract awarded to Fulton Hogan.  Physical works commenced first week of December 2020.

9&10 001116 Alpha Series SW bypass Amber - At Risk Amber - At Risk 3 Waters No Incidents Over Budget 14/06/2022 Wanaka
6.Preliminary Design 
(Developed Design)

Well behind schedule due to the original concept design not being acceptable to ECG. A revised concept 
design was required. 

9&10 000950 Bills Way SW pipeline replacement Amber - At Risk Amber - At Risk 3 Waters No Incidents Over Budget 27/04/2022 Wanaka 5.Concept Design
Behind schedule due to design delays and understanding options for stormwater  management and the 
catchment model. 

9&10 000847
Aubrey Rd Rec Reserve SW detention 
pond

Amber - At Risk Amber - At Risk 3 Waters No Incidents Over Budget 23/04/2022 Wanaka 5.Concept Design behind schedule due to design delays

4&5 000941
Western Wanaka Level of Service 
(WS)

Green - On Track Green - On Track 3 Waters No Incidents On Budget 21/09/2022 Wanaka 7.Detailed Design Detailed design progressing.

3&5 000944
North Wanaka new WW conveyance 
scheme

Amber - At Risk Amber - At Risk 3 Waters No Incidents Over Budget 07/12/2022 Wanaka 8.Construction Procurement Objections and potential litigation by local residents. Review of constructibility  and options available. 

3&5 000779
Hawea Wastewater Management 
(WW)

Red - Critical Red - Critical 3 Waters No Incidents On Budget 06/03/2025 Hawea 2.Options Identification
Project on hold - alternatives for the treatment of wastewater in Hawea being sort through revision of the 
Business Case.

11&12 000625 Project Pure WWTP upgrade Green - On Track Green - On Track 3 Waters No Incidents Over Budget 28/02/2023 Wanaka
6.Preliminary Design 
(Developed Design)

Programme: Preliminary design started 1 week ahead of baseline
Budget: Draft concept design estimate $1.8m more than previous construction estimate. Additional funding 
required.
Issue: Disposal field requires expansion - not included in current scope.
Risk: Constructability of upgrade to existing plant with limited opportunities for shutdowns to make 
connections; constructability risk due to close proximity to existing plant. 

1&2 000518 Beacon Point New Reservoir Amber - At Risk Amber - At Risk 3 Waters No Incidents Over Budget 24/02/2022 Wanaka 8.Construction Procurement

Council approved an additional $2.3M budget increase under FY22 reallocation. All consents have been 
granted and all land has been acquired, although use of adjacent 'water treatment plant' land still being 
negotiated. Project has completed Detailed Design. Construction contract being negotiated with Fulton Hogan 
and construction due to start April 2021. Ordering of long lead items (tank and pipework) a priority. Falling 
main cut in being coordinated and finalised with Veolia and Fulton Hogan, and will occur May 2022.

1&2

SPP

9&10

4&5

3&5

11&12

Attachment A
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Project Details/Description
 Projected start 

date 

Projected 

completion 

date
Stage 3 Lakefront Development 
project

The project is progressing well.  The Blakely 
Construction piling is complete and the first kerbs have 
been poured.   The project team is continuing  to 
update the community on the traffic management plan 
as this will be in place for the duration of the project.   
Blakely Construction have been awarded the contract 
to  complete the new footpath that will run along the 
eastern side of Lakeside Road, from Monley Lane to the 
Marina Terrace Apartments.  This will provide residents 
safe access to town and the lakefront. Completion due 
August 2021.

Summer 2021 1/08/2021

Stage 2 Lakefront Development 
project

The team is working towards detailed design with the 
Landscape Designer and Iwi (Aukaha) and is developing 
cultural narrative elements within the site.  The team is 
finalising the civil layout, stormwater and drainage design 
with the civil engineers.  Two meetings of the Millennium 
Pathway Working Group have taken place and new tiles have 
been ordered from Spain.  

TBC TBC

Playground Renewals Rotary Playground upgrade works completed 19th 
March 2021.  

1/02/2021 30/03/2021

Street Tree Replacement 
programme, Wānaka

Programme planning underway.
1/08/2020 1/07/2021

TIF Funding project public toilets 
at Peter Fraser Park & Lake 
Hāwea Boat Ramp

TIF3 ‐ Replacement of Peter Fraser Park Toilet complete 
19 March 2021. Hawea Boat Ramp toilet upgrade works 
complete.   Norski toilet planned to be installed at the 
end of Beacon Point in May 2021.

9/02/2019 30/03/2021

Wānaka Skate Park repairs and 
construction of Stage three

Stage 2 upgrade and stage 3 extension is now complete 
and open to the public.   1/12/2020 20/02/2021

Attachment B: Wanaka Parks & Reserves Capital Programme + Renewals

Monthly WCB Update ‐ May 2021
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