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Stakeholders Meeting
2 September 2020

Agenda

High‐level project update
Presentation of Developed Design
Update on Hector Egger timber panelisation
Third party funding update
Communications update
Discussion on naming of the new hall
Next steps 
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Hector Egger timber panelisation Hector Egger – Cromwell factory

Buildings due for completion end October, first project scheduled to 
start early January 2021.

Hector Egger – Cromwell factory Third Party Funding Update

>$750,000 confirmed from Central Lakes Trust

>$400,000 confirmed from Otago Community Trust

>$300,000 applied for from Lottery Grants Board



Communications Update

>A media release is due to go out later today, to coincide with the 
Registration of Interest for the main construction contractor

> The ROI is part of the two‐stage procurement process to secure a
contractor with Passive House and/or high performance building 
experience

Naming the new hall

>The Māori name for the hall, Whare mahana,meaning “warm house”,
has been gifted to Council by Kāi Tahu

>The Wanaka Community Board will be asked to confirm the name of 
the hall. The stakeholders feedback that the name must include 
‘Memorial’ has been taken on board.

Next Steps 

>Detailed design has commenced this week, scheduled for completion
in late October

>The next step is to enter the ROI process for the main construction
contract, followed by a closed Request for Tenders process to the 
shortlisted companies
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