
Project Details/Description
 Projected start 

date 

Projected completion 

date

Stage 3 Lakefront Development 
project

Tender will be awarded in December 2020. 
Construction intended to start late summer 2020

Summer 2021 1/06/2021

Stage 2 Lakefront Development 
project

Concept design approved by the WCB, developed 
design to be approved by the WCB on 3rd December

TBC TBC

Playground Renewals
Rotary Playground Lakefront Reserve, design & build 
tender currently out to market to extend this 
playground to increase the range of play equipment.

Summer 2021 1/07/2021

Street Tree Replacement 
program Wanaka

Program planning underway 1/08/2020 1/07/2021

TIF Funding project public 
toilets at Peter Fraser Park & 
Lake Hawea Boat Ramp

TIF3 ‐ Replacememt of Peter Fraser Park Toilet ‐
tender awarded, constrution to start late Feb 2021. 
Lake Hawea Boat Ramp ‐ Septic Tank relaced with 
holding tank, 

1/11/2019 1/07/2021

Wanaka Skate Park repairs and 
construction of Stage three

Construction currently taking place with completion 
due summer 2021

Summer 2020 1/07/2021

Attachment B: Wanaka Parks & Reserves Capital Programme + Renewals

Monthly WCB Update ‐ Nov 2020

Notable Reserve Renewal Works ‐ Wanaka 

Nothing to report for November 2020
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