

# RECREATION GROUND PUMP STATION AND WASTEWATER MAIN UPGRADE

Due to unforeseen ground conditions, we have had to revise our approach and construction programme to complete the wastewater pipeline upgrade through the Queenstown Town Centre. We have outlined the revised pipeline route and construction timings below. This project is a key part of Council's plan to accommodate future growth and provide more resilience across the district's wastewater network.

DECEMBER

JANUARY

FEBRUARY

MARCH

APRIL

MAY

JUNE

JULY

AUGUST

SEPTEMBER

OCTOBER



**STAGE 1** – Construction of a new wastewater pump station.  
March 2020 – February 2021.

**REC GROUND CARPARK** – Closed from March 2020 – September 2021.

**PARK STREET** – Mid-January 2021 – end of March 2021.

**CAMP STREET TO EARL STREET** – May 2021 – September 2021.

**MARINE PARADE / QUEENSTOWN GARDENS** – June 2021 – September 2021.

We appreciate your patience while we complete this important infrastructure upgrade. If you have any enquiries about this project please contact us on **03 441 0499** or email **services@qldc.govt.nz**