
On Hold

Not Started Very Low Master Plan

Complete Low Business Case

On Track Moderate No Incidents On Budget Design

At Risk High Near Miss At Risk Construction

Overdue Very High Reportable Over Budget Project Close Out
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COMPLETION
COMMENT

11 1-2 000518 Beacon Point new Reservoir Overdue High No Incidents On Budget 29-Jun-21
NoR to lodge in the end of February.
Tank design to start in March.
Land agreement ongoing.

17 3-5 000779 Hawea WW Cxn to Project Pure WWTP Overdue High No Incidents On Budget 17-Jan-22 Awaiting Business Case.  Land owner discussions ongoing.

18 3-5 000944 North Wanaka new WW conveyance scheme On Track Low No Incidents On Budget 15-Mar-22
Detailed Design in progress.
Easement in progress

20 4-5 4-5 WANAKA TRANMISSION PIPELINE At Risk Low No Incidents On Budget 12-Aug-22
21 4-5 000941 Wanaka Water Trunk Main stage 1 At Risk Low No Incidents On Budget 5-Jul-21 Design underway. Awaiting Master Plan to progress.
22 4-5 000938 Wanaka Water Trunk Main stage 2 On Track Low No Incidents On Budget 12-Aug-22 Awaiting Master Plan.

25 6 000762 Beacon Point new Water Treatment Plant On Track High No Incidents On Budget 15-Nov-23
Awaiting Wanaka Master Plan prior to progressing with Business Case.
Landowner discussions underway.

30 9-10 9-10 WANAKA STORMWATER On Track Very Low No Incidents At Risk 1-Apr-21 Design to award in February
31 9-10 NEW 2 Alpha Series On Track Very Low No Incidents At Risk 1-Apr-21
32 9-10 000950 Bills Way SW pipeline replacement On Track Very Low No Incidents At Risk 1-Apr-21
33 9-10 000847 Aubrey Rd Rec Reserve SW detention pond On Track Very Low No Incidents At Risk 1-Apr-21
36 11-12 000625 Project Pure WWTP upgrade Overdue Moderate No Incidents On Budget 7-Oct-22 Progressing on agreement with QAC for position of upgrade works
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