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Cardrona Valley Water Supply Investment 

STATEMENT OF PROPOSAL 
2 June 2022 

Attachment A - Statement of Proposal
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INTRODUCTION 

1. Queenstown Lakes District Council (QLDC) is seeking public submissions on a 
proposal to increase the current 2021-2031 Ten Year Plan (TYP 21/31) budget and 
associated debt recovery in the current 2021 Development Contribution Policy 
(DCP 2021), to invest in a community drinking water supply scheme for Cardrona 
Valley, including the Cardrona Village (the village) and the Mount Cardrona 
Station (MCS) development. 

2. This is a Statement of Proposal prepared in accordance with section 83 of the 
Local Government Act 2002 (LGA). 

BACKGROUND 

3. QLDC has a responsibility to ensure its residents and visitors have access to safe 
and clean drinking water. 

4. Traditionally the Cardrona Village, like other small townships in the district has 
been serviced by a combination of small, private schemes, and rainwater for their 
water supply, with private onsite septic tanks or similar for servicing wastewater 
needs. Following various scoping reports and feasibility studies, a 2016 business 
case (refreshed in 2017) identified a clear need for QLDC to invest in a community 
drinking water supply and wastewater servicing solution for Cardrona Valley. 

5. QLDC has since successfully worked with a private developer (MCS) to deliver a 
new wastewater scheme (including a wastewater treatment plant and inbound 
conveyance network) to service the Cardrona Village, the MCS special zone and 
the Cardrona Alpine Resort (CARL). The wastewater scheme was formally vested 
in QLDC in December 2021 and is now in operation.  

6. The investors of Mount Cardrona Station will be proceeding with a drinking water 
supply scheme for its development, potentially resulting in another private 
scheme in the area. 

7. MCS has offered the opportunity to work collaboratively with QLDC to build this 
scheme to a specification that will ensure compliant drinking water servicing for 
the whole Cardrona Village, to vest in Council as a community drinking water 
supply scheme. See Appendix 1 for the Scheme plan proposal. 

8. In December 2020, QLDC resolved to delegate authority to its Chief Executive to 
enter into a Development Agreement to participate with MCS in the procurement 
of a new community drinking water supply scheme with a connection to the 
Cardrona Village.  

9. The 2021-2031 Ten Year Plan includes an approved capital budget of nearly $10M 
to be recovered in accordance with the 2021 Development Contribution Policy 
for this new Cardrona community drinking water supply scheme. The majority of 
the funding is spread over the 2023-2025 years and recovered over 30 years of 
growth via development contributions and a 30-year targeted water supply rate. 
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DRINKING WATER IN THE CARDRONA VALLEY 

10. Cardrona Village is currently serviced by a five small private water supply schemes 
each with permitted water take consents. These private schemes, whether alone 
or all together, cannot provide sufficient capacity to supply the long-term demand 
in the village. Combining the consents of the existing schemes could service 
around one third of the long-term demand in the village, so an additional supply 
will be required to enable the village to fully develop to levels anticipated in the 
Queenstown Lakes Spatial Plan. 

11. Cardrona faces unique challenges for the availability of fresh water supply for 
allocation as drinking water. Due to the alpine high-country environment and 
limited supply in tension with existing allocations in the valley the Otago Regional 
Council applies a shrinking cap – which prohibits the permission of any new 
potable water consent takes. As a result, existing drinking-water-supply consents 
must be managed to maximise efficient use and supply of drinking water to 
sustain growth, and to minimise the environmental impact of growth.  

12. Of the existing drinking water allocations in the Cardrona catchment, MCS holds 
the largest existing permitted water-take by volume, seconded by the existing 
permitted village schemes. The proposal includes provision for these private 
schemes to be integrated into the community drinking water supply scheme in 
the future if they wish, in line with the QLDC Three Waters Vesting and Acquisition 
of Private Schemes Policy 2021. 

13. Work done since the proposed water-supply scheme was included in the 2021-
2031 Ten Year Plan and Development Contribution Policy 2021 has revealed that 
the scheme will be more expensive to deliver than was initially budgeted.  
Because the increase is considered significant under the QLDC Significance and 
Engagement Policy 2021, QLDC has decided to consult the public through this 
statement of proposal. 

THE PROPOSAL 

14. The proposal is to increase the budget included in the 2021-2031 Ten Year Plan 
and associated debt recovery in the current 2021 Development Contribution 
Policy, to invest in a QLDC owned and operated community drinking water supply 
scheme for Cardrona Valley (Option 1). The proposal is to increase the capital 
budgets and development contributions used to fund the capital costs within the 
QLDC Ten Year Plan 2021-2031 and Development Contribution Policy 2021, as per 
Appendix 2 and 3. 

15. QLDC’s investment from 2021/22 to provide the water scheme has been revised 
up from $8.1M (with a further $1.5M staged outside the ten-year window) to an 
estimate of $17.2M. As with the joint funding model used for wastewater, MCS 
will make a bulk payment up front to fund the initial and staged capital costs. A 
comparison with the Ten Year Plan 2021-31 capital budgets and the latest 
costings is summarised below (real $000s). 
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FYE TYP 21/31 Latest 

2021/22 $1,400 $400 

2022/23 $6,676 $200 

2023/24 $0 $10,906 

2024/25 $0 $5,092 

2025/26 $0 $0 

2026/27 $0 $584 

2027/28 $0 $0 

2028/29 $0 $0 

2029/30 $0 $0 

2030/31 $0 $0 

TOTAL $8,076 $17,182 

10 Year + $1,500 $0 

MCS bulk payment $1,500 $6,000 

Total $11,076 $23,182 
 

16. The proposal also requires a change to the 2021 Development Contributions 
Policy to reflect the required capital cost estimates and required development 
contributions. These changes are summarised below and relate to page 215 and 
236 of the Development Contributions Policy in the 2021-31 TYP. 

 Water supply development 
contribution  

Total cash contribution 

Contributing 
area DCP 2021 

Proposed 
increased in 

DCP 2021  
DCP 2021 

Proposed 
increased in DCP 

2021  
Cardrona 
Village $8,490 $16,490 $32,455 $40,455 

MCS zone $7,920 $20,070 $28,455 $40,605 
See Appendix 2 and 3 for details on proposed increase to figures in the Ten-Year Plan 
2021.  

 
PRIVATE DEVELOPER AGREEMENT SCHEMES – WATER SUPPLYCARDRONA (real 

$s) 
Component 

Capital Costs in 
DCP 2021 

Proposed 
increases to 

capital costs in 
DCP 2021  

WS Headworks (Intake, PS, Rising Main, 
Storage, Treatment) $8,611,183 $12,455,879 

Staged - Additional membranes and 
storage $1,278,987 $9,572,596 

Interest $4,099,491 $11,040,288 
WS Headworks Total $13,989,661 $33,068,763 
Pipeline from MCS (WTP) to Cardrona 
Village $1,430,000 $1,950,000 

Interest $1,111,416 $1,997,940 
Pipeline Total $2,541,416 $3,947,940 

See Appendix 2 and 3 for details on proposed increase to figures in the Ten-Year Plan 
2021.  
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CONTEXT FOR INCREASING COSTS 

17. Over the last 18 months rapid cost escalations in construction markets have made 
sector wide impacts, contributing to the proposed Cardrona drinking water supply 
scheme project costs increasing beyond the budgets that formed part of the Ten 
Year Plan 2021-31. This includes escalations across the board as a result of global 
supply chain disruptions and domestic skilled labour / professional resource 
shortages as a flow on effect of the COVID-19 pandemic. 

18. Regulatory changes are also affecting project cost estimates. Taumata Arowai–
The Water Services Regulator Act came into effect on 1 March 2021. This Act has 
established Taumata Arowai, Aotearoa’s dedicated regulator of the three waters 
and Taumata Arowai has introduced new draft drinking water rules. While 
existing drinking water standards will apply until they are replaced by the new 
standards (expected around July 2022), the design of new drinking water 
infrastructure must be future proofed to ensure it meets the requirements that 
are being signalled.  

19. Further, a national-level awareness of potential water reforms have added 
complexity to the process. Currently it is unknown how Three Waters assets and 
service delivery will transition to a resulting future model, however design and 
delivery must be future proofed as much as is reasonably and practicably possible 
to ensure  a new community drinking water supply scheme would be able to meet 
both the current requirements of QLDC as well as those that are reasonably 
foreseeable requirements of possible future entities so as to be able to satisfy 
legislative and operational requirements. 

20. As the design / layout of the proposed water supply scheme design has evolved, 
there is now a clearer understanding and more accurate estimate of the project 
cost to provide a suitable community drinking water supply scheme for the 
Cardrona Valley. 

21. The timing of this opportunity is important – as the project is shovel ready and 
MCS is consented to proceed with a water scheme for its development regardless 
of whether QLDC participates or not (as was the case with the successful delivery 
of the Cardrona wastewater servicing project).  

AFFORDABILITY AND VALUE FOR MONEY 

Funding of Capital Costs 

 
22. Nationally there are increasing costs to deliver safe and clean drinking water to 

communities. As a comparison for this project:  

a. Tauranga City Council has recently doubled its water supply development 
contributions to between $15,000 to $20,000 per lot (DE).  

b. Western Bay of Plenty District Council has water supply financial contributions 
of over $15,000 per lot (DE). 
 

23. Cardrona is no exception to the impacts of sector wide escalation in costs to 
deliver community drinking water supply schemes in New Zealand. Cardrona is a 
unique location in a high alpine environment and exposed to inclement weather, 
limited accessibility, and challenging climatic conditions. For these reasons the 
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project has an elevated risk of cost increases compared to other similar scale small 
schemes, where those unique factors do not challenge the design and 
constructability in the same way. 

24. To support affordability in the Cardrona Village, access to the Small Scheme 
Subsidy first introduced in the 2018-28 Ten-Year Plan allows for the village to 
benefit from a 20% reduction on development contributions. This same subsidy 
was applied for wastewater contributions in the village. MCS does not have access 
to this subsidy for its development. 

 
25. Further to this, a differential development contribution is being proposed to 

further mitigate the increased capital costs to the Cardrona Village. MCS will be 
subject to a higher development contribution, as shown below. 

 Proposed Cardrona 
Village DC 

Proposed MCS 
Special Zone DC 

2021 DCP $8,490 1 $7,920 
   

Proposed DCP   
Headworks $19,190 $20,070 
MCS differential funding -$2,580 $0 
Headworks contribution $16,610 $20,070 
CV pipeline $4,000 $0 
Contribution pre small scheme subsidy $20,610 $20,070 
Small scheme funding @20% -$4,120 $0 
Proposed development contribution $16,490 1 $20,070 
   

Annual general WS rate (unchanged) $800 $800 
1. See clauses 29, 30, 31 below on the Targeted Capital Water Supply Rate option. 

26. Early connections (and capital recovery) have long term benefits to overall 
scheme affordability by reducing debt early and the associated interest costs. To 
assist with mitigating project cost escalations and overall affordability, MCS has 
offered to initially pay a higher development contribution with an aim to 
encourage and incentivise earlier uptake of connections (for capital recovery) 
within the village. MCS recognise the value of a community drinking water supply 
scheme that is designed to meet the new legislative requirements and operated 
by QLDC.  

27. MCS would pay the higher development contribution for an initial period of QLDC 
ownership of the scheme (still to be confirmed as part of ongoing negotiations), 
after which time the funding would revert to a standard headworks contribution 
for all development in the Cardrona Village and MCS special zone. 

28. As is standard practice for Council Services, Development contributions for 
connections to the community drinking water supply scheme will be levied at the 
usual triggers in accordance with Council Development Contribution Policy 2021 
(i.e., at service connection, building consent or at subdivision consent (224c)). 
Development contributions do not include the private costs to connect which are 
to be borne by the applicant, these may include council service application fees; 
professional fees (e.g., design, survey) or construction services (e.g., plumbing 
costs). 
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29. For properties within the existing township there is a limited time option to 
amortise the cost of the development contribution over 30 years at 4% interest 
(loan fund the upfront payment over long term period) using a Targeted Capital 
Water Supply Rate.  

30. The Targeted Capital Water Supply Rate is estimated to be $1,100 p.a (this 
compares to an estimate of $490 p.a. under the original proposal). This option will 
be available to any properties in the village that sign up to the Targeted Capital 
Water Supply Rate within the first rating year of council ownership of the scheme 
(Estimated deadline 1 July 2024). This Targeted Capital Water Supply Rate option 
does not receive the benefit of the MCS differential funding as this is available 
only for a limited period. 

31. Aside from the short-term differential funding from MCS, the above capital cost 
funding approach is in accordance with Council’s usual policies and practices. 
However, unique factors that apply to this proposal for a community drinking 
water supply scheme in Cardrona are set out below:  

i. The Targeted Capital Water Supply Rate will not be levied to any properties that 
choose not connect to the community drinking water supply scheme. Any 
properties that do not opt for the Targeted Capital Water Supply Rate within the 
first rating year will be required to pay the applicable development contribution 
(as a lump sum payment) in full at the time of any future connection.  

ii. Differential development contributions funded by MCS. 

32. At a local level, the comparison with the cost of other QLDC water supply schemes 
are shown below. These figures include the current asset value and the proposed 
future non-renewal capital expenditure. While it costs more per person in small 
schemes due to challenges such as delivering water in a remote location, 
constructability in an alpine environment and limited economies of scale – these 
costs are being mitigated through access to the 20% small scheme subsidy and 
differential development contributions between the Cardrona Village and Mount 
Cardrona Special Zone. 
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33. As is standard practice for Council Services, the revenue from rates is used to fund 

the operating costs associated with providing the community drinking water 
supply services to Cardrona.  

34. Rates include the following: 

i. The Cardrona Water Supply Rate (est. $800 p.a.) will be levied on serviced 
(connected) rating units, and 

ii. Availability Charges are levied at 50% of the full rate (est. $400) and will be levied 
on serviceable rating units (located within 100m of Council services but not yet 
connected) except for those properties expressly excluded in paragraph 35 
below.  

35. The above operating cost funding approach is standard in accordance with 
Council’s usual policies and practices. However, unique factors that apply to this 
proposal for a community drinking water supply scheme in Cardrona are that 
availability charges will not be levied on:  

i. Any serviceable rating unit (within 100m of but not connected to Council 
community drinking water supply service) that is currently connected to the 
existing private water schemes owned by Cardrona Water Supply Limited and 
Cardrona Limited. 

36. In 2020 when Council provided the Cardrona community with details of the 
proposed water scheme, some members of the community raised concerns and 
instituted legal proceedings about the proposal.  Council took the feedback into 
account, the legal proceedings were resolved, and the current proposal reflects 
the outcome.  That includes not levying an availability charge for running costs on 
lots currently connected to a private water scheme.  It also includes not levying 
development contributions on a lot to recover a share of the capital costs, until 
the lot connects to the scheme 

 
REASONABLY PRACTICABLE OPTIONS AND ANALYSIS 

37. There are two reasonably practicable options: 

1. Commit the additional funding required for QLDC to proceed with MCS to 
invest in a community water scheme for Cardrona Valley. This option 
requires increase to capital budgets in the Ten-Year Plan 2021-31 and 
debt recovery in the Development Contribution Policy 2021 as proposed. 

2. Do not commit the additional funding, and MCS will build a water 
scheme solely for its development. This option does not require increase 
to capital budgets in the Ten-Year Plan 2021-31 and debt recovery in the 
Development Contribution Policy 2021 as proposed. 
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38. The options analysis is summarised below: 

Consideration 

1. Commit the 
additional 
funding required 
for QLDC to 
proceed with the 
partnership 

2. Do not commit 
the additional 
funding, and MCS 
will build a water 
scheme solely for 
its development 

1. Fully compliant and future proofed source 
water supply.  × 

2. High degree of certainty over compliance with 
the rising bar of regulatory framework and 
legislative requirements - designed to Council’s 
specified requirements. 

 × 

3. The largest of the existing water permits are 
acquired by the QLDC.  × 

4. Acquisition of raw water buffer reservoir to 
help better manage environmental impacts and 
seasonal fluctuations of catchment water 
availability for more efficient use of seasonal 
water availability. 

 × 

5. Fixed price certainty with development 
agreement, shovel ready, and fast-tracked into 
delivery as part of MCS development.  

 × 

6. Delivers key lead infrastructure to enable 
Cardrona Village to develop in line with spatial 
plan assumptions regarding wastewater 
treatment plant funding (funded by growth). 

 × 

7. Differential development contribution 
mechanism to fund the capital costs for 
connection to the Cardrona Village to lower the 
initial development contribution for Cardrona 
Village users. 

 × 

8. Preserves options for Cardrona Village – does 
not compel connections or levy any availability 
charges. 

  

39. Option 1 is recommended because it will provide safe, clean and best value for 
money drinking water to Cardrona to enable growth and better manage the 
environmental impacts of water consumption in the catchment.  

40. The recommended option leverages off the efficiencies of a development in 
motion. The risk of cost escalations is transferred to the developer and further 
risk of delay and cost escalation from planning avoided.  

41. The recommended option is in alignment with the affordability needs of the 
village and preserves the options, allowing for choice to remain in Cardrona for 
as long as the private scheme are operating. Should private schemes exit the 
market, a community drinking water scheme ensures there is an acceptable 
option to meet the key levels of service and core infrastructure requirements.  

42. Realistically, because of the shrinking cap on water take consents, there will not 
be any similar, reasonably practicable opportunities for the Council to supply 
drinking water in the Cardrona Valley.  In saying that, it is as yet unknown what 
position any new entity (scheme operator and asset manager) may take to the 
provision of water supply infrastructure or development of that infrastructure, or 
acquisition of private schemes. 
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43. QLDC encourages anyone with an interest in the proposal to make a submission.  
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TIMETABLE FOR CONSULTATION 

44. The following dates represent the key times in the consultation programme: 

Date Task 

Council meeting 2 June 2022 The Council resolves to undertake a special consultative 
procedure on the Cardrona Water Supply Investment  

3 June 2022 QLDC publishes the Statement of Proposal and 
submissions open 

Between 4 – 9 June 2022 Advertisements in the Otago Daily Times, Southland 
Times, The Mountain Scene and the Wānaka Sun 

6 July 2022 Submissions close 5.00pm 
14 July 2022 Submissions heard by a subcommittee of Councillors 
Council meeting 11 August 2022 The Council considers the outcome of the consultation 

process and makes a decision on the proposal to invest 
 
INSPECTION OF DOCUMENTS AND OBTAINING COPIES 

45. Copies of this Statement of Proposal may be inspected, and a copy obtained, at 
no cost, from: 

a) Either of the QLDC offices at 10 Gorge Road, Queenstown or 47 Ardmore 
Street, Wānaka; 

b) Any library within the Queenstown Lakes District; or 
c) QLDC’s online engagement platform Let’s Talk – 

https://letstalk.qldc.govt.nz/  

RIGHT TO MAKE A SUBMISSION AND BE HEARD 

46. Any person or organisation has a right to be heard on this proposal and QLDC 
encourages everyone with an interest to do so. Submissions should be directed 
toward matters that are within the scope of the proposal. 

47. The preferred way to make a submission is to complete the online form at 
https://letstalk.qldc.govt.nz/ 

Submitters may also:  

a) Post their submission to: Property Department, Queenstown Lakes District 
Council, Private Bag 50072, Queenstown 9348 

b) Email their submission to letstalk@qldc.govt.nz  

48. Submissions must be received by Wed 6 July 2022 at 5.00 PM. QLDC will then 
convene a hearing, at which any party who wishes to do so can present their 
submission in person. QLDC will give equal consideration to written and oral 
submissions. 

49. QLDC will permit parties to make oral submissions (without prior written 
material) or to make a late submission, only where it considers that special 
circumstances apply. 

50.  Every submission made to QLDC will be acknowledged in accordance with the 
LGA 2002, will be copied and made available to the public. Every submission will 
be heard in a meeting that is open to the public. 
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51. Subject to the provisions of the Local Government Official Information and 
Meetings Act 1987, we will make all submissions publicly available, including all 
contact details you provide on your submission. If you consider there are reasons 
why your contact details and/or submission should be kept confidential, please 
notify the Council when you send your submission.  

MAKING AN EFFECTIVE SUBMISSION 

52. Written submissions can take any form (e.g. email or letter) but we recommend 
your submission be made on a standard submission form available from QLDC. An 
effective submission references the option of the proposal you wish to submit on, 
states why the option is supported or not supported, and states what change to 
the option, if any, is sought. 

53. Submissions on matters outside the scope of the proposal cannot be considered 
by the Hearings Panel. 

 
Mike Theelen 
 
CHIEF EXECUTIVE  
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APPENDIX 1: Proposed water scheme plan and indicative servicing areas map and scheme 
summary 

 
Figure 1: Cardrona Valley Scheme Plan and Indicative Servicing Areas 

Note the above is not a proposed change to the servicing rating scheme boundary per section 17.1 - 
Water Supply & Wastewater of the final contributing area maps in the Development Contribution Policy 
2021 page 27 of 40. Figure 1 is an indicative scheme area only and will be confirmed following the 
consultation and advanced design of the proposed Cardrona community drinking water supply scheme. 
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Scheme Summary:  
The proposed Cardrona Valley community drinking water supply scheme consists of new dual abstraction 
sources in the Cardrona River and Pringles Creek, pumping stations, raw water storage pond to buffer 
seasonal fluctuations, and water treatment plant with membrane filtration and chlorination.  

Treated water reservoirs will store water with emergency fire-fighting capacity. The scheme will be 
staged such that the plant is constructed to be scalable to demand and as well to mitigate construction 
delay risks.  

Initially the water treatment can be serviced from a mobile containerised system initially until sufficient 
demand triggers further stages of plant to be built, beyond which further expansions for membranes etc 
will be contained within the permanent water treatment plant. The scheme will embed demand 
management flow meters from the outset for improved demand management and overall scheme 
efficiency. The scheme is also being designed and future proofed such that there are options (all parties 
willing) for integration of the existing Cardrona Village private drinking water supply schemes to join into 
a single community drinking water scheme in the future.  

The proposed community drinking water supply scheme consists of two pre-existing Otago Regional 
Council water permits currently owned by Mount Cardrona Station that will vest into Council’s 
ownership. RM21.628.03 (previously 2009.191.v2) Potable water permit, and RM21.628.04 (previously 
2009.435.v1) irrigation permit. Both permits will vest into Council. The drinking water permits have been 
varied by Mount Cardrona Station to allow for Council as the scheme operator and owner to extend the 
allowable servicing catchment area to allow to service the township and to also update and extend 
further scheme boundaries in the future to accommodate growth. 

The water treatment plant, raw water reservoir, rising and falling mains, and treated water reservoirs 
and associated ancillary infrastructure are all proposed to be constructed on Mount Cardrona Station’s 
land, with associated land use rights including easements, resource consents, building consents, and will 
all vest into Council ownership. 

The proposed Mount Cardrona Station subdivision reticulation network will vest into Council ownership, 
and Council will be responsible for the planning and delivery of the inbound pipeline to the Cardrona 
Village or other servicing areas. 
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APPENDIX 2: Proposed increase to capital budgets in the QLDC Ten Year Plan 2021 – 2031 

 
The above table and figures in the QLDC TEN YEAR PLAN 2021–2031 VOLUME ONE Page 95 Water 
Supply Capital Works Table: Cardrona are to be increased as per the below: 
 

 22 23 24 25 26 27 28 29 30 31 TOTAL 

Cardrona Water  
Supply Scheme 

400 200 10,906 5,092 0 584 0 0 0 0 17,182 
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APPENDIX 3: Proposed Increase to Cardrona Development Contribution in the Development 
Contribution Policy 2021 – page 215 and page 236 Volume 2; 2021/31 TYP 

 
 
The above table and figures in the QLDC TEN YEAR PLAN 2021–2031 VOLUME TWO Development 
Contribution Policy 2021 - Page 215 SCHEDULE OF DEVELOPMENT CONTRIBUTIONS PER DWELLING 
EQUIVALENT REQUIRED BY CONTRIBUTING AREA (EXCLUDING GST) shall be increased as per the 
below. 

 Water supply development contribution  Total cash contribution 
Contributing area DCP 2021 Proposed increase in 

DCP 2021  DCP 2021 Proposed increase in 
DCP 2021  

Cardrona Village $8,490 $16,490 $32,455 $40,455 
MCS zone $7,920 $20,070 $28,455 $40,605 
 
  

82



 

 

 
 
The above table and figures in the QLDC TEN YEAR PLAN 2021–2031 VOLUME TWO Development 
Contribution Policy 2021 - Page 236 PRIVATE DEVELOPER AGREEMENT SCHEMES – WATER SUPPLY 
CARDRONA shall be increased as per below. 

PRIVATE DEVELOPER AGREEMENT SCHEMES – WATER SUPPLYCARDRONA (real $s) 

Component Capital Costs in 
DCP 2021 

Proposed increase to 
capital costs in DCP 

2021  
WS Headworks (Intake, PS, Rising Main, Storage, Treatment) $8,611,183 $12,455,879 
Staged - Additional membranes and storage $1,278,987 $9,572,596 
Interest $4,099,491 $11,040,288 
WS Headworks Total $13,989,661 $33,068,763 
Pipeline from MCS (WTP) to Cardrona Village $1,430,000 $1,950,000 
Interest $1,111,416 $1,997,940 
Pipeline Total $2,541,416 $3,947,940 
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