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Disclaimer 
 

 Forecasts of future commercial operations at Wanaka Airport 
 
The airport projections1 prepared by the Airport (with the assistance of consultants Peak 
Projects, Astral Ltd /Zomac Planning Solutions Ltd. and peer reviewed by AirBiz) are based 
on historical information and future expectations of economic events in Wanaka and regions. 
It is believed that they represent a realistic expectation of a likely scenario for airport 
development.  
 
The forecasts presented do not necessarily imply either the intention or commitment of any 
commercial operator to commence or increase services. 
 
Actual growth strategies and commercial initiatives will be determined typically by operators’ 
commercial policies. 
Their decisions, usually confidential until implemented will be influenced by market factors 
and commercial expectations as perceived over time. 
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The Master Plan defines key tasks and works likely to be required at Wanaka 
Airport with emphasis on the period 2009 -2019. 
 
We have ranked the Planning Tasks and Capital Works in current priority order 
but these are not costed in this plan. Cost detail is or will be included in specific 
studies and reports. 
 
1.1 Development and Planning Tasks 
 

i. Undertake consultation with airport users and stakeholders based on the 
Master Plan presented herein. 

 

ii. Complete the designation process and implement changes to the District 
Plan for revised airspace designation and noise boundaries. 

 

iii. Review and make recommendations regarding the most appropriate 
governance structure for the airport. 

 
iv. Prepare a comprehensive development report and business case study 

for the development of the northern hangar area. 
 

v. Prepare a long - term business plan. 
 

vi. Negotiate lease termination to secure site for future passenger terminal 
building. 

 
vii. Prepare all documentation and complete the full process for certification 

of the airport under CAA Part 139. 
 

viii. Ensure adequate protections are put in place to ensure the on-going 
future of   the War birds Over Wanaka Air show event due to the 
significant economic benefits for the Wanaka, Queenstown Lakes District, 
and surrounding districts. 

 
1.2 Major Capital Works Items  
 

i. Seal access roads - Spitfire and Mustang Lanes. 
 

ii. Seal Taxiway to Southern Hangars. 
 

iii. Construct access road to northern hangar development. 
 

iv. Construct passenger terminal building. 
 

v. Extend main aircraft apron. 
 

vi. Construct new car parks. 
 

vii. Extend runway as required. 
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2. ��������������������������������������������������������

In July 2001, the Wanaka Airport Manager commissioned Peak Projects 
International Ltd to assist in the preparation of an Outline Master Plan1 for the 
future development of Wanaka Airport.  
 
Specific issues addressed then included: 
 

• Allocation of new leased sites for tandem parachute operators and for 
other potential new commercial and private tenants; 

 
• Identification of key planning issues to facilitate the future introduction of 

scheduled air services; and 
 

• Preparation of an initial plan in sufficient detail to secure funding for a full 
master plan and feasibility study. 

 
This Master Plan report updates the Outline Plan (2002) and incorporates 
significant components/aspects of the airport’s development since that time, 
including: 
 

• Purchase of an additional 90 hectares of land; 
 

• The commencement of scheduled air passenger services; and 
 

• Additional survey and runway planning. 
 
This expanded Master Plan forms the basis for planning the development of 
Wanaka Airport with the intention that both the Master Plan and the associated 
Air Traffic Forecasts be updated on a regular basis. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                
1 Outline Master Plan. Peak  Projects/Johnston (August 2002) 
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3. ������������������������������������������������������������������������������������������������������������
3.1 History  
 

The original airport at Wanaka was located near Mount Iron and used by a 
number of owners of fixed wing aircraft.  During the tourist season in the 
1950s, Southern Scenic Air Services Ltd became one of the first commercial 
companies to use the strip.  It became clear that this strip would never be 
satisfactory as a municipal airport one of the main reasons being the very 
close proximity to Wanaka Township and concern about aircraft noise.  The 
present site near Luggate was deemed the most practical alternative site.  
This site was used originally by the Gore Aero Club for pilot training some 40 
years ago.  The owner farmer with an interest in aviation made a paddock 
adjacent to State Highway 6 available for aircraft, which included, from the 
late 1960s, Cessna aircraft operated by Tim & George Wallis. 
 
In 1978, a price was negotiated for the purchase of land at the current site.  
The new Wanaka Airport was opened at the beginning of 1983 with an initial 
sealed strip of 15m wide.  In 1986, the runway was lengthened to 1200 m with 
a grass-seeded extension.  This proved unsuccessful and over the next two 
years, the Airport was upgraded with a new sealed runway and taxiway at a 
cost of $750,000.2 
 
In 1990, Wanaka Airport transferred into the ownership of Queenstown Lakes 
District Council (QLDC) from Vincent County Council and placed under the 
management of the Queenstown Airport Corporation.  Subsequently in 1998 
authority for the airport was transferred to a Wanaka based Management 
Committee and Airport Manager. 
 
In 2004/6, parcels of land amounting to an additional 90 hectares were added 
to the airport by the purchase of land from Alpine Deer Group, Big River Co. 
Ltd. and a neighbour Mr. Pittaway. These parcels have protected the airport’s 
operations and have precipitated the current process of airport designation 
revision (refer Section 3). 
 
Few areas in New Zealand have experienced the recent growth of Wanaka 
and the Southern Lakes area.  Queenstown-Lakes has retained its position as 
the fastest growing region of New Zealand, recording a census night 
population in 2006 of 32,500, up 29.2% on 2001.  Wanaka’s population 
increased by 45% to 6,440 over the 5 year period 2001 to 2006.  
 
Wanaka Airport lies clearly amongst the top rank of smaller NZ airports.  
Particular strengths include a superb location for aircraft operations, its 
proximity to town, its international Air Show reputation, and the fact that it is a 
tourist destination in its own right. 

 

                                                
2  Wanaka and Surrounding Districts" Irving Roxburgh 1990 
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3.2 Mission Statement 
 

Wanaka Airport does not presently have a formal mission statement but one 
similar to the following might be appropriate (with due acknowledgement to 
the Taupo Airport Strategic Review.3) 
 
“To operate a safe and reliable airport facility based on sound business 
principles that services and promotes the range of aviation operations 
including scheduled air transport services for the economic and social well 
being of Wanaka and surrounding districts.” 
 
Further requirements (significant to Wanaka) are:- 
 
“To recognise and protect the future of the War birds Over Wanaka Air show 
event due the significant economic benefit for Wanaka Ward and surrounding 
districts.” 
 
The related long-term strategies, which follow logically, might then be defined: 
 

• “To provide a gateway to Wanaka Ward and surrounding districts 
and provide a complementary facility to Queenstown Airport for the 
Southern Lakes area. 

 
• To maintain and improve airport land and airport facilities to meet 

the needs of all airport users in accordance with sound business 
principles based on forecast demand. 

 
• To promote the maintenance and development of scheduled air 

transport services to meet the travel requirements of business, 
residents, visitors and tourists. “ 4 

 
3.3 Site Description 5 
 

Wanaka Airport is located on a flat elevated river terrace to the east of the 
Clutha River. The terrace drops away steeply to the SE some 500m from the 
end of the existing runway. The Clutha River is below the terrace to the east 
and the airport is screened from the township of Luggate by high ground 
leading to Mount Barker and by a complex of terraces. To the north lies 
farmland and the Poplar Beach Subdivision. 
 

                                                
3 Taupo Airport Authority Strategic Review. Taupo District Council, Errol Millar, Arrus Knoble 
(NZ) Ltd. April 2003 
4 Adapted from Taupo Airport Authority Strategic Review TDC Millar, Knoble 2003 
5  Proposed Designations at Wanaka Aerodrome. Beca ,Carter Hollings & Ferner Ltd October 
1995 
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The following photo depicts the airport location (runway visible in centre of 
photo) 
 

 
 
The airport lies in an open rural locality – generally well separated from 
concentrated residential settlements and the terrain in the immediate vicinity 
of the runways is flat. The soils are not of high quality, being Luggate shallow 
sandy loam. 
 
The airport has frontage and vehicular access to State Highway 6 (SH6). 
 
The airport is recognised as well sited, not only because it is located away 
from populated urban areas, but also because of its topographical and 
climatic advantages. An AirBiz/Beca survey commissioned in 19956 assessed 
suitability criteria for five airport sites in the Lakes District area and concluded 
that Wanaka was top rated in all respects but judged second only to 
Queenstown because of the latter’s proximity to the Queenstown urban area 
and it’s existing infrastructure. 

 
 

                                                
6 Queenstown Airport Alternative Site Study AirPlan and Beca for QLDC October 1995 
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The land area occupied by the airport (including current and proposed airport 
designations) includes the lots described below: 
 

• Lots 1 – 5 DP 18824 
• Lots 10 and 11 DP 24410 
• Lots 7 and 8 DP 22637 
• Lots 2 - 5 DP 23517 
• Lot 6 DP 22636 
• Lot 6 DP 24685 
• Lot 1 DP 341605 
• Lot 2 DP 34105 [owned by NZ Fighter Pilots Museum Trust] 
• Lots 4 – 5 DP 340031 
• Lot 2 LT 368240 (from subdivision of Lot 1 DP 300052) 
• Lots 1 & 2 DP 26239 
• Legal Road 

 
Wanaka Airport has two runways. The main runway (11/ 29) has a 1200m 
paved length and is 30 m wide and there is an additional grass runway 
parallel to the NE side of the main sealed runway. This is 840m long x 40m 
wide. In general, the majority of aircraft use the main runway, although the 
grass is used by smaller and vintage aircraft – particularly for landing. The 
two runways are too close to allow simultaneous operations.  

 

 
Figure 3-1: This photo shows the extent of the new airport boundaries following the 
2005/6 land purchases. 
 
The road in immediate foreground marks the new NW boundary, while the road on the 
left of photo lies 50m inside the new northern boundary. To the SW the new land 
extends 100m from the current boundary fence.  The earlier boundaries lie close to the 
sealed runway, which is visible centre-rear. 
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Figure 3-1a: another view (this from the eastern aspect) showing the extent of the new 
airport boundaries. 
 

3.4 Airport Environs   
 

The Airport is located in the rural general zone.  However, there are a number 
of other non-rural activities, which have developed or are developing around 
the area, which may have a potential impact on the development of the 
airport, including: 
 

• An expanding Luggate township, with new subdivisions, approximately 
2km to the south-east and several houses along SH 6A, about 1 km 
from the threshold of  the RWY 29; 

 
• The Wanaka Transport Museum & Boutique Brewery occupies a site 

bordering airport land to the SW and adjacent to State Highway 6. 
This site, privately owned site, would if ever made available, offer a 
very suitable area for future expansion of airport infrastructure); 

 
• The “Have-a-Shot” tourist activity centre on the opposite side of State 

Highway 6; 
 
• The development of 17 rural residential sites in the Poplar Beach area 

generally, and particularly along the Clutha River and terraces 
approximately 1-2km to the NE and parallel to the main runway to the 
NW; 

 
• Two house sites to the NW of the airport – approx 500m from the 

airport new NW boundary;  
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• The waste water treatment works constructed by QLDC in the NE 

corner of airport land; 
 

• Other residential applications are planned along the airport northern 
boundary; and  

 
• an “aero park” subdivision on the Pittaway land adjacent to the toy and 

transport museum. 
 

 
 
Figure 3-2: Wanaka Airport lies 9 km by road (SH6) from the main township (top left in 
photo). 
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3.5 Existing Airport Development 
 

The Airport has a number of established commercial and private facilities on 
leased sites within the airport environs including: 
 

• flight seeing operators; 
• commercial helicopter operators and a helicopter training school; 
• tandem parachute operator; 
• War birds museum and War birds Over Wanaka base; 
• vintage, classic and fighter aircraft restoration and operation; 
• aircraft engineering and servicing (most recently turbine helicopter 

maintenance); 
• private general aviation and helicopter hangars; 
• meteorological station; and 
• three aircraft re-fuelling facilities. 

 

 
 
Figure 3-3: This photo shows the buildings at Wanaka Airport (at January 2007). 
 
Private Hangars and War birds are located adjacent to SH 6. 
Scheduled and charter passenger services are located near the main apron & taxiway 
while the helicopter zone lies to the SE.  
The skydive hangar and PDZ are situated furthermost to the SE at the Luggate end of 
the airport.  The neighbouring Transport Museum borders the airport to the W and SW. 
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3.6 Airfield Operations 
 

The airport currently operates as a non-certificated airfield.  It does not 
therefore fall within the jurisdiction of Part 139 of the Civil Aviation Rules 
relating to the Certification of Aerodromes. 
 
A non-certificated status means that Civil Aviation Rules place the 
responsibility on the operator of an aircraft to ensure that the airport is 
suitable for their particular aircraft.  
 
A non-certificated status also precludes the operation of scheduled flights for 
aircraft with seating capacities of 30 persons or over. 
 
Current airfield operations at the airport include:  

 
• Air New Zealand scheduled flights with Beech 1900D aircraft (19 seat 

passenger capacity); 
 
• Flight seeing (Britten Norman Islander and Cessna C177 and C206 

aircraft); 
 
• Helicopter flight seeing, training and commercial operations with R22, 

R44, AS350B and H500 aircraft; 
 
• Tandem sky-diving flights (Cresco and C180 aircraft) including the 

landing of parachutists on the airport; 
 
• Private general aviation with a large variety of aircraft fixed wing types; 
 
• Private helicopters; (R22 and R44); 
 
• Tourist flights in Tiger Moth, Pitts Special and War birds aircraft 

including Aero L 39 Albatros and P51 aircraft; 
 
• Non-scheduled charter operations ( Business jets, Convair 580, ATR 

72, Dash 8 and others ; 
 
• Military aircraft including King-Air, Hercules C130 , Airtrainers, 

Iroquois and Seasprite Helicopters; and 
 
• Specific aircraft movements associated with the bi-annual Warbirds 

over Wanaka Air show and other Air show events. 
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Annual aircraft movements (landings and takeoffs), estimated from landing 
fees received are shown below in Table 1-1. 

 
Table 1-1 Aircraft Operations (2006) estimated. 
 
Category Aircraft Type No of Landings 

per year 
(Estimated) 

Scheduled Flights Beech1900D 
 

850 
 
 

Flight seeing Operators BN2-A Islander 
Cessna 177 
Cessna 206/185 

 165 
 770 
2,390 

 
Pilot Training Cessna 172 

Light Sports A/C 
2,148 
1,494 

Charter Flights Convair 580/ATR72 etc 12 

Skydive Operators Cresco & other 
 

4,600 
 

Helicopter Operators Robinson R22/44 
H500/AS350 

3,384 
2,110 

Private/General Aviation Light aircraft 
 

3,195 
 

Warbirds and Adventure Aircraft  314 

Total  21,432 
 

 
 

4. ���������
����������������
����������������
����������������
�����������
4.1 Current Aerodrome Designation 
 

The original airport site of 81.5 Ha (including the parcels of land previously 
owned by the Alpine Deer Group) is designated currently under the District 
Plan for Aerodrome Purposes.  
 
The present designation allows for: 
 

• Aviation activities including operation of vintage and classic aircraft; 
 
• Associated buildings and infrastructure including a cafeteria; and 
 
• A 197m extension of the existing runway. 

 
This designation is in the process of amendment by proposed variations to 
the District Plan, to extend the designation to include the new land now 
owned by the airport. 
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4.2 Building Restrictions 
 

The District Plan provides a Building Restriction Area, which encompasses 
the airport site, plus some portions of neighbouring properties, within which 
the principal restrictions on buildings are: 
 

• that buildings must not exceed 9m in height; 
 

• a minimum set-back of buildings from the runway centreline of 200m 
on the northern side and 150m on the southern side; and 

 
• The building setback is 124m. This allows buildings up to 7m high 

under the 1:7 side clearance based on a 150m wide strip. 
 
Amendments to these restrictions are not required in the currently proposed 
variations to the District Plan. 

 
4.3 Current Air Noise Boundary 
 

The Air Noise Boundary (ANB) and Outer Control Boundary (OCB) are 
delineated in the District Plan, but specific restrictions on activities within 
these areas are not specified. Restrictions therefore rely on the more general 
provisions of the Resource Management Act and the New Zealand Standard 
for Noise Management and Land Use Planning (NZS 6805). 
 
The boundaries defined in the plan were based on the report prepared by 
Beca Carter Hollings and Ferner for QLDC in 1995.7 This report included a 
noise modelling exercise to predict the 65 Ldn and 55 Ldn noise contours.  
This modelling exercise used Yr.2010 as a planning horizon and included an 
estimate of the numbers and types of aircraft that take-off (and land) on a 
typical (busy) day.8 
 
Typically (as is also the case for the Queenstown airport), the restrictions that 
apply within these areas are: 
 

• Air Noise Boundary (65 dBA) - only airport related activities are 
allowed, and 

 
• Outer Control Boundary (55 dBA) - any existing accommodation 

building must be acoustically insulated to maintain a maximum interior 
noise level of 40 dBA plus restrictions on use and noise insulation of 
new buildings. 

 
 
 
 
As noted above the recent development of and further applications for 
residential subdivision in areas adjoining the airport boundaries and/or 

                                                
7 Proposed Designations at Wanaka Aerodrome. Beca ,Carter Hollings & Ferner Ltd October 1995 
8 Proposed Designations at Wanaka Aerodrome. Beca ,Carter Hollings & Ferner Ltd October 1995 
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operational airspaces has highlighted the need to provide adequate airport 
protection measures.  
 
As part of the designation process currently underway, it is proposed to 
amend the ANB and OCB boundaries based on the air traffic forecasts 
contained in this report.9 
 

4.4 Airport Height Controls 
 

The District Plan defines take-off, approach and side planes, which define the 
maximum heights of structures and other obstacles such as trees. The critical 
slopes defined in the District Plan are: 
 

• Take-off and approach slope of 1:50 at both ends of an extended main 
runway strip; 

 
• Transitional slope from the edge of the runway strip (150m wide) at a 

slope of 1:7; and 
 

• Inner horizontal and conical surfaces in accordance with CAA AC 
139.06. 

 
The existing approach controls will be revised in the process outlined below to 
include both the existing runway length and alignment and the proposed 
runway layouts. 

 
4.5 Reverse Sensitivity Airport Protection 
 

Some eight years ago the WAMC recognised the necessity to protect the 
Airport from residential and other development in the vicinity. 
 
With the support of QLDC, airport policy aims to secure the long term viability 
of the airport by ensuring development in the immediate vicinity of the airport 
is appropriate to and recognises the existence of airport related activities.  
This will be achieved through the use of a number of planning tools including 
designation and the District Plan and, where necessary, through the use of 
Restrictive Covenants on Titles to address potential reverse sensitivity, noise 
& other airport protection issues. 

 
4.6 Designation and District Plan 
 

Wanaka Airport is designated for ‘Aerodrome Purposes’ in the Queenstown 
Lakes District Plan.  This designation is intended to protect the operational 
capability of the airport, while at the same time minimising adverse 
environmental effects from aircraft noise.  The designation primarily 
addresses activities associated with the use the aerodrome but also applies in 
respect of airspace near the airport including take off and approach fans and 
obstacle limitation surfaces.  The Queenstown Lakes District Plan also 

                                                
9 Wanaka Airport Air Traffic Forecasts. WAMC October 2005. 
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includes rules relating to activities occurring within areas potentially affected 
by noise associated with the airport.   

 
The airport designation is currently being updated to incorporate newly 
purchased land and to accommodate airport growth projections. Concomitant 
with this, QLDC is reviewing the provisions of the District Plan as they pertain 
to Wanaka Airport.  In particular, this will include a review of the adequacy of 
existing air noise boundaries in light of proposed growth in airport operations 
and activities.  Revision of air noise boundaries will be consistent with New 
Zealand Standard for Noise Management and Land Use Planning (NZS 
6805).  

 
4.7 Restrictive Title Covenants 
 

Aircraft noise can have an adverse impact on the quality of lifestyle for people 
living in residential properties near airports. Appropriately designed and 
developed buildings will significantly mitigate the effects of noise associated 
with airport activities. However, people soon forget they have built or bought 
near an operating airport facility and new residents moving into the area may 
be less aware of non-visual elements of the existing environment. This can 
result in reverse sensitivity issues, where activities sensitive to an existing 
activity choose to locate nearby but subsequently attempt to inhibit its 
operation. 
 
Wanaka Airport has sought to obtain no complaint covenants on neighbouring 
residential property developments wherever possible to ensure current and 
future property owners recognize the presence of the airport and do not seek 
to limit its operation. 
 
The current Airport Restricted Covenants require (in simplified terms): 
 

• That the land - owner occupies the land at their risk regarding any 
disturbance and annoyance from the airport. 

 
• That the owner permits the Airport to carry on its lawful activities 

without interference, restraint, or complaint. 
 
• That the owner will not restrict any further development of operations 

of the airport.  
 
• That there will be no further subdivision of the property (this proviso 

was of special importance in the case of the Poplar Beach 
subdivision). 

 
• That in the case of Poplar Beach owners/occupiers and the biennial 

Warbirds Over Wanaka Air show or similar, the ability for the 
organisers to prevent any open air assembly of persons and/or require 
vacation of all persons from the properties for the duration of the 
event. 
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These covenants are binding upon the owner and the owner's successors in 
title to the land. 

 
4.8 Certification of the Airport 
 

The airport will need to be certificated under CAA Part 139 Rules Aerodromes 
-Certification, Operation and Use prior to the operation of scheduled services, 
which use aircraft with more, that 30 seats (e.g. Dash 8 or ATR aircraft). The 
forecasts suggest that certification might be required by Yr. 2013. 
 
CAA Part 139 prescribes specific requirements for certification, which are 
detailed in an Aerodrome Certification Exposition and include: 

 
• Aerodrome Design Requirements – physical features, obstacles, 

visual aids, equipment and installations. 
 

• Personnel Requirements – appropriate to maintain services and 
facilities. 

 
• An Aerodrome Emergency Plan. 

 
• Public Protection – security fencing etc. 

 
• Wildlife Hazard Management. 

 
• Aerodrome Maintenance Programme. 

 
• Aerodrome Inspection Programme. 

 
• Aerodrome Internal Quality Assurance Procedures. 

 
4.9 Adjacent Visitor Accommodation Zone 
 

A special visitor accommodation zone (lying within the rural general zone) 
borders the airport boundary to the Southwest and is accessed from SH6.   
We understand that a primary justification for approval of this zone change 
was to provide for future infrastructure (viz. accommodation) for Wanaka 
Airport. 
The site offers some opportunity for an ”aero park” facility. 
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5. ��������������������������������������������

In 1998 airport management passed from the Queenstown Airport Corporation 
(QAC) to a Wanaka based Management Committee of QLDC with a locally based 
Airport Manager.  We believe that the airport has operated satisfactorily with this 
“committee based” management structure for the last 10 years.  The airport has 
achieved an operating surplus each year (of about 30 to 40% of revenue), that 
has been used to fund capital improvements.  
 
Over this period Wanaka airport operations have increased significantly with a 
more than trebling of aircraft movements. In addition, sustainable scheduled air 
services by Air New Zealand commenced in March 2004, on a once daily 
increasing to twice daily in 2006.   
 
Indications are that traffic through the airport and usage of its facilities will 
increase significantly over the future in conjunction with the resident population 
expansion of Wanaka Ward and increasing tourism through this destination. 
 
The airport continues to benefit from strong community support and we believe 
maintains a good relationship with airport user groups, a matter of amplified 
importance when structural changes in governance are mooted. 
 
Given recent growth and increased QLDC investment the issue arises as to 
which ownership and management structure is best suited to this facility to meet 
the desired community outcome already identified through the Wanaka 2020 
process, namely: 
 

“Effective and efficient infrastructure that meets the needs of growth” 
 

The optimum structure will:- 
 

• Maximise the benefit of the airport for ratepayers, Wanaka airport users 
and the wider community; 

• Facilitate the growth of scheduled air services and other airport 
activities; 

• Provide for efficient economic operation including the ability to fund 
capital projects for essential items of airport infrastructure; and 

• Manage the protection of future airport operations and associated 
airspace through the Designation and District Plan. 

Options for future airport governance include:-. 
 

• Retain the status quo; 

• Consider potential cooperation with QAC in one form or another.  

• Move to a corporate model structure such as a Council Controlled 
Trading Organisation (CCTO) with a local Board. 
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QLDC is reviewing various future governance options for Wanaka airport and has 
determined that a new structure should be in place by 31st March 2009. 

 

6. ��� �������
�������� �������
�������� �������
�������� �������
���������
6.1 District Plan Growth Scenario 
 

The District Plan rules and the associated noise boundaries were based on 
the following growth scenario from the Beca Carter Report of 1995:10 
 
Table 6-1 Earlier Predictions of Airport Operations: Take-offs per Day – 
Beca Report October 1995 11 
 

Aircraft Type 1994 2010 
Scheduled Passenger Aircraft   
Bae 146 
Boeing 737 
Hawker Siddley 
 

0 
0 
0 

2 
1 
2 

Tourism and Private   
DC3 
BN2-A Islander 
General Aviation (incl. flight seeing) 
Warbirds 
Helicopters 

0 
4 
10 
1 
2 

2 
8 
25 
5 
10 
 

Total Take-offs per day 17 55 
 
These projections are now seen as conservative in terms of take-off numbers, 
with the Yr. 2010 forecast exceeded already). 
Conversely, the projections for jet operations appear optimistic and are 
unlikely to be met within the forecast period to Yr.2010. 

 
6.2 Revised Growth Predictions – Wanaka Airport Traffic Forecasts 2006 

to 2036 
 

A planning window of approximately 30 years was proposed for this report. 
The Air Traffic Forecasts predict the growth of air traffic and permit an 
assessment of airport user requirements through to the year 2036.  
 
This methodology utilises standard practice at other airports around New 
Zealand and the same 30-year planning horizon used for the Queenstown 
Airport. 
 
To formulate a prediction for future growth of Wanaka airport, general trends 
were analysed including recent forecasts for Queenstown Airport.  The 

                                                
10 Proposed Designations at Wanaka Aerodrome Assessment of Environmental Effects. QLDC  
Beca October 1995 
11 Proposed Designations at Wanaka Aerodrome Assessment of Environmental Effects. QLDC  
Beca October 
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Queenstown forecasts were prepared by AirBiz, a respected aviation 
consultant, who suggested the following growth parameters. 
 
Comparative Queenstown Airport Forecast Growth Projections12 
 
Table 6-2 Queenstown Airport growth predictions as updated by AirBiz 
in September 200613 
 

 2006-2013 2014-2023 2024-2036 
International 

Domestic 
Flight seeing 

GA 

3.1% 
3.1% 
1.1% 
1.1% 

2.9% 
2.9% 
1.9% 
1.9% 

3.2% 
3.2% 
1.0% 
1.0% 

 
 2005-2011 2012-2016 2017-2025 2025-2035 

Helicopter
s 

5.5% 3.5% 1.9% 1.0% 

 
6.3 Wanaka Area Growth Trends  
 

• The Wanaka Ward area has experienced steady growth over the last 4 
census periods with an increase in resident population of 62% in the last 
10 years. 
 

• Trend analysis suggests a resident population of up to 15,000 by Year 
2015. 
 

• The demographics show a gradually aging middle –aged population. 
 

• Median age in 2001 was 39.8 years. 
 

• Wanaka international overnight visitor projections by the Tourism 
Research Council are for a 5.9% per annum increase to 2010. 
 

• Domestic overnight visitors are predicted to increase at a much lower 
rate. 
 

• Annual population growth rates projected by the QLDC Growth 
Management study 14 are 7%, falling to 3% per annum by 2021 with an 
average of 4.66% per annum. 
 

• Visitors overall growth rate (as projected by the QLDC Growth 
Management study) for the period 2006-2021 is 4.02% per annum. 

                                                
12 Queenstown Airport Master Plan July 2004.Airplan 
13 Queenstown Airport Master Plan July 2004.Airplan 
14 Queenstown and Wanaka Growth Management Options Study report to QLDC Hill Young 
Cooper Ltd. Feb 2004 
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6.4 General Growth Predictions Wanaka Ward 
 

General predictions with respect to tourism and development in the region 
include: 

 
• a significant increase in tourism numbers based in Wanaka as 

accommodation facilities are developed, and Queenstown capacity 
restricts continued exponential growth; 
 

• the continued development of the Wanaka Warbirds and Warbirds 
over Wanaka Air show, including potentially new operators and 
complimentary activities; 
 

• a large increase in privately owned helicopters and fixed wing aircraft 
based at the airport owned by incoming new residents; 
 

• the development of aircraft servicing (especially turbine helicopter) 
facilities; 
 

• an increase in flight-seeing operations direct from Wanaka to meet 
increased foreign tourist numbers; 
 

• the trend for helicopter tourist activities to increase at a much faster 
rate than light aircraft, as evidenced at Queenstown airport; and 
 

• increase in scheduled aircraft services to/from Christchurch and 
charter/winter services from Wellington and Auckland. 

 
• Increased usage (including overnight parking) of the airport by 

executive jet aircraft. 
 
6.5 Forecast Air Traffic Growth Scenario 15 
 

Based on the above predictions, a preliminary growth scenario developed for 
Wanaka airport suggests inter alia: - (refer Air Traffic Forecasts for full details) 

 
• gradual increase in Christchurch scheduled services using the Beech 

1900D aircraft; 
 

• further increase in scheduled services capacity from about Yr.2013 – 
2017 to/from Christchurch and (perhaps) Wellington with the use of 
larger Dash 8 (50 pax) and ATR (66 pax); 

 
• the introduction in about Yr.2020 of domestic jet aircraft scheduled 

flights to/from Christchurch (and possibly Wellington and Auckland) 
using the B737-300 or similar aircraft; 

                                                
15 Wanaka Airport Air Traffic Forecasts. WAMC October 2005 

 This forecast prepared in-house by Wanaka Airport has been peer reviewed by Zomac Planning        
Solutions Ltd. Astral Limited and Air Plan (Air Biz Forecast Demand Review).  
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• the possible replacement of ATR 72 with Dash 8 Q400 aircraft in 
Yr.2026; 

 
• an increase in flight seeing services based on tourism increases and 

the transfer of local flight seeing operations to larger, more efficient 
aircraft such as the Cessna Caravan or Airvan GA8; 

 
• an increase in helicopter operations in accordance with recent and 

higher than proportional growth (similar to that experienced at 
Queenstown) – between 6.7% and 8.4% pa over 10 years; and 

 
• the continued growth in war bird and vintage and aerobatic aircraft as 

War Birds over Wanaka and similar operations continue to develop 
Wanaka’s reputation as an aviation adventure base. 

 
Table 6-3 Proposed Average Annual Growth Rates of Aircraft 

Movements 
 

Aircraft Movements  Av.Growth Rates 
Proposed 

Av.Growth Rates 
Proposed 

(By category of pax 
type carried) 

2006-2025 2025-2036 

Scheduled pax 
Charter pax 

Flight seeing 
- to 2012 

- from 2012 
Pilot training 

- Cessna 
- Light Sports A/C 
General aviation 

Skydiving 
Warbirds 

Helicopters 
- R44/22 

-AS350/H500 

9.40% 
8.60% 

 
6.50% 

   6.00% 
 

5.00% 
7.40% 
5.50% 
5.50% 
3.90% 

 
6.70% 
8.40% 

 2.77% 
2.90% 

 
1.90% 

 
 

1.90% 
1.90% 

 
1.90% 
1.90% 

 
2.25% 
2.25% 

 
Using the above parameters and growth rates a table of aircraft movements 
in 2036 is developed for use as the basis for planning of facilities required at 
Wanaka Airport in 2036.16 

 

                                                
16 Wanaka Airport Air Traffic Forecasts WAMC – refer  APPENDIX B Schedules 8 and 9. 
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A summary of the aircraft and passenger movements (landings and takeoffs) 
for the years 2006, 2016, 2026 and 2036 are detailed in the table and figures 
below: 

 
Table 6-4 Summary of Forecast Annual Aircraft Movements17 

(by aircraft type or current equivalents) 
 

 
 

Note : ATR 72 aircraft are forecast to operate between 2017 and 2025.

                                                
17 Movements include “Touch and Go” landings where applicable e.g. training sorties. For detailed 
statistics Refer Airport Air Traffic Forecasts – extract APPENDIX B SCHEDULES 8 and 9. 

Aircraft Type 2006 2016 2026 2036 
Scheduled A/C     
B737/AS320  nil nil 2,254 2,999 
ATR72 nil nil nil nil 
Dash* Q400   2,190 2,915 
Dash8 Q300 nil 2,555 nil nil 
Beech1900D 850 nil nil nil 
Non-Scheduled Charter A/C     
Convair 580/ATR 72 etc 12 26 54 71 
Flight seeing A/C     
BN2-A Islander 165 nil nil nil 
Cessna 206/185 2,390 nil nil nil 
Cessna 177 770 nil nil nil 
Cessna Caravan  1,014 1,689 2,039 
Airvan GA8  1,014 1,689  2,039 
Pilot Training A/C     
Cessna 172 2,148 3,499 5,531 6,676 
Light Sports A/C 1,494 2,434 3,847 4,644 
General Aviation A/C     
Cessna etc 3,195 5,885 8,912 10,757 
Skydiving A/C     
Cresco etc 4,600 7,493 11,845 14,298 
Warbirds + Adventure A/C 314 478 663     801 
Helicopters     
R22/44 3,384 6,352 11,448 14,301 
H500/AS350 2,110 3,961   7,138 8,917 
 
Total 21,432 34,711 57,260 70,457 
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Table 6-5 Summary of Forecast Annual Passenger Movements (by 
aircraft type or current equivalents) 

 
Aircraft Type 2006 2016 2026 2036 

Scheduled A/C     
B737/AS320  nil nil 214,534 305,924 
ATR72 nil nil   
Dash8 Q400 nil  113,442 155,297 
Dash 8 Q300  89,425   
Beech1900D 11,628 nil nil nil 
Non-Scheduled Charter A/C     
Convair 580/ATR 72 etc     510 1,105 2,274 3,027 
Flight seeing A/C     
BN2-A Islander 989 nil nil nil 
Cessna 206/185 8,963 nil nil nil 
Cessna 177 1,732 nil nil nil 
Cessna Caravan nil 9,128 15,203 18,352 
Airvan GA8 nil 4,563   7,600 9,173 
Pilot Training A/C     
Cessna 172 2,685 4,374 5,531 6,676 
Light Sports A/C 1,868 3,042 3,847 4,644 
General Aviation A/C     
Cessna etc 6,390 11,770 17,823 21,514 
Skydiving A/C     
Cresco 13,800 22,479 35,534 42,894 
Warbirds + Adventure A/C 314 478      663       801 
Helicopters     
R22/44 5,076 9,528 11,448 14,301 
H500/AS350 4,115 7,723 13,919 17,388 
 
Total 58,070 163,615 441,818 599,991 
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7. ����
����������������!�������������"����
��������
����������������!�������������"����
��������
����������������!�������������"����
��������
����������������!�������������"����
��������
7.1 Runway 
 
7.1.1 Runway Strip Width 
 

The runway strip width is the designated area either side of the runway 
centreline, which is unobstructed, level, and of sufficient strength to prevent 
serious damage to any aircraft, which might stray from the (sealed) runway 
during take-of or landing. The strip must be clear of obstacles such as 
buildings or fences. 
 
Wanaka Airport currently has a defined strip width of 90m. 
 
Runway strip requirements for various aircraft types are tabulated below. 
 
The Civil Aviation rules define minimum strip widths, which are determined 
by: 
 

• the type of aircraft; 
 
• day or night use; and 
 
• whether ILS or other precision approach systems are provided. 

 
 

Table 7-1 Runway Strip Width Requirements18 
 

Airport classification Aircraft Cat. Strip width 
Domestic, non-instrument, day only for aircraft at 
or below 22.7T MCTOW 
Domestic, non-precision approach (day or night) 
Domestic precision approach 
Domestic precision approach 
International non-precision approach 
International precision approach 
 

3 or 4 
 
1,2,3, or 4 
1 or 2 
3 or 4 
3 or 4 
3 or 4 

90m 
 
150m 
150m 
220m 
150m 
300m 

 
 

Increasing the current strip width to 150m is recommended in order to allow 
for aircraft over 22.7 tonne MCTOW 19 and for future scheduled operations at 
night.  
 
The airport has purchased sufficient additional land to provide for this 
upgrade to the current runway. 
 

                                                
18 CAA Aerodrome Design Rules Part 139 
19 Maximum Capacity Take Off Weight 
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Ultimately any decision on the need for and specification of a new runway will 
depend on future market and airline requirements and on CAA technical 
specifications.  The main constraint on future runway capability is believed to 
be length rather than width – with elevated ground to the NW and a steep 
drop off to the SE. 
 
The master plan supported by 30-year traffic forecasts provides for both 
existing runway extensions and the possibility of a new alternative runway to 
the north. These facilities provide for future aircraft operations up to B737 
standard. 
   
With the purchase of 90 hectares of new land Wanaka airport is able to 
provide for the option of a new runway if needed.  The location of the 
proposed future runway is shown in the master plan in its extreme north 
position spaced 93m from the existing runway.  In this position 150m strip 
width is available for the proposed runway and the existing runway could be 
used as a taxiway for the future runway. 
 
The existing main runway and proposed future runway at Wanaka airport are 
under the master plan, designed as “instrument - non precision” runways.  
Under CAA runway design requirements the strip width required for such 
runways is 150m, as exists at most major New Zealand airports, including 
Wellington, Queenstown, Invercargill, Hamilton and Rotorua.  Only the main 
runways at Auckland and Christchurch International airports, which are 
classed as “instrument – precision approach” runways have a 300m strip 
width, while Dunedin has 220m.  
 
The Airline Pilots Association (ALPA) has requested that a 220m wide runway 
strip protection be considered. Refer ASTRAL comments in footnote.20  Wider 
runway widths of 220m or 300m strips would be required for “precision 
approach” situations, although it should be acknowledged that improvements 
in GPS technology and RNP21 navigation has led to an aviation industry view 
that 150m strip widths are sufficient for most if not all situations.  
 
There is a total of 243m available for strip width should a future runway not be 
placed in its most northerly position shown in the master plan and this could 

                                                
20 ASTRAL LTD notes “runway strip width requirements” 
 
It is noted that the ICAO Annex 14 standard is for a 300m strip width for precision approach 
runways.  Astral understands that 220m strip width for domestic precision runways is a somewhat 
dated requirement based on the old New Zealand CAA Airport Standards Manual and its long-
term acceptability to CAA cannot be assured.  
 
For these reasons, plus the limited additional reliability benefit precision minima are likely to 
provide, Wanaka Airport the master plan shows the option of 150m strip width.  It is noted that 
Queenstown and Wellington airports are similar. The 150m wide strip does not of course mean 
that enhanced navigations systems, including GNSS and augmentation systems cannot be used to 
improve reliability of operation and overall safety; however, the minima will not be able to be 
reduced below non-precision limits. 
 
21 Required Navigation Procedure – (a navigation technology) 
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provide the option of a 220m strip width required for a domestic precision 
approach runway.  This would be at the expense of retaining the existing 
runway as a taxiway – given insufficient lateral separation. 
 
An airspace designation is proposed which will protect both the existing and 
future runways, the former in its existing position (with an extension at either 
end) and the latter in its most northern position. The airspace designation 
permits the future runway to be located closer to the existing runway, should 
this be required.  This means there is considerable flexibility for Wanaka 
Airport to determine the final placement (parallel to the existing runway) of a 
future runway to meet the airport layout requirements as they evolve. Refer to 
runway length options (below). 
 

7.1.2 Side Clearances  
 

Side clearance or transitional surfaces slope up from the edge of the runway 
strip at 1:7.  These surfaces should be free of obstructions by buildings, trees 
or land. 
 
At Wanaka Airport, the major side clearance issue is the terrace to the 
southwest of the Luggate end of the runway.  This terrace cuts the side 
clearance surface by approximately 12m when allowance is made for a 150m 
strip width on the existing runway alignment. Whilst this can be notified by the 
appropriate notices in the Aviation Information Publication (AIP), it is likely to 
increase the allowable minimum cloud level for future RNP / GPS 
approaches.  This is a further reason to protect an alternative main runway 
location offset to the north of the existing runway. 

 
7.1.3 Obstacle Limitation Surfaces  
 

CAA Rule Part 139.51 requires an airport operator to provide obstacle 
limitation surfaces around the airport to ensure safe operation of aircraft 
approaching and departing from the airport. 
  
This is calculated by means of height controls based on a series of geometric 
surfaces projecting up from the edges of the strip that surrounds the sealed 
runway, the intention being to prevent structures and trees from penetrating 
these surfaces in areas critical to operational safety and efficiency. 
 
CAA AC’s 139-06A provide details on the extent of these protection surfaces 
and applies to runways intended for aeroplanes with over 5700kg maximum 
certificated takeoff weight (MCTOW). It is essential that the protection 
surfaces appropriate to the largest aircraft type, which the airport plans to 
accommodate in the future, should be used; otherwise, the option to 
accommodate these aircraft may be lost due to conflicting development 
around the airport. 
 
For this reason, it is considered appropriate to base the airspace protection 
around the airport on the requirements of AC139-6 AERODROME 
STANDARDS & REQUIREMENTS: ALL AEROPLANES CONDUCTING AIR 
TRANSPORT OPS. 
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The resultant surfaces adopted under this standard for the existing and proposed 
runway are for a non-precision runway able to accommodate aircraft up to Code 
4C for day or night operations.  Code 4C aircraft include the Boeing 737-300 and 
Airbus A320 currently operating in New Zealand.    Designing the flight paths to 
Code 4C standard will also cover the operation of smaller aircraft such as the 
Bombardier Dash 8 (40 - 50 seats), ATR-72 (64 seats) and the 19 seat 
Raytheon-Beech 1900. 
 
The proposed sealed runway will be adequate for these aircraft types to operate 
domestic services although depending on the final runway configuration the 
B737-300 and A320 may have payload restrictions on landing with a wet runway.  
The B737-800 is unlikely to be able to operate due to the restricted landing 
distance on runway 11 
 
7.1.4 Runway End Safety Area (RESA) 
 

CAA implemented in 2006 (after a lengthy consultation period) a new runway 
end safety area regulation (RESA) that will apply to certificated airports and to 
Wanaka when it becomes certificated. 

 
The rule states that a RESA must extend: 
 

• “to a distance of at least 90m from the end of the runway strip”, and 
• “if practicable:   

– to a distance of at least 240m; or 
– to the greatest distance that is practicable between 90m and 

240m. 
 
Provision of 240m RESA requires more extension of the runway to the north 
west and may reduce the landing distance on runway 11. However, 
refinement of the runway 11 threshold location, through a more detailed 
analysis of instrument approach obstacle clearance requirements may enable 
up to 200m more landing distance to be provided on runway 11, increasing 
the landing distance in to 1680m while providing a 240m RESA at each end 
of the runway. Refer Airways International Peer Review documentation. 
 
CAA should be advised of RESA proposals and agreement sought before any 
definitive developmental plans are finalised. 
 
The introduction of new aircraft types with improved performance 
characteristics may alter requirements and it is important to note that the 
RESA issue can be re-assessed when future runway extensions are under 
review.  

 
7.1.5 Runway Length 
 

The current runway has a sealed length of 1200m, with the designated strip 
extending a distance at each end of 60m.  RESA’s are not defined, but 
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available RESA’s (beyond the strip) are 220m at the 29 end and 180m at the 
11 end of the runway- within the existing airport designation. 
 
The following options are protected within the master plan, based on detailed 
survey data prepared by Astral Aviation and Clark Fortune Macdonald 
(surveyors) and peer reviewed by Airways International (a division of Airways 
Corporation of NZ). 

 
 
OPTION 1- BASELINE 

 
A baseline configuration option that provides for an increase in the 
existing sealed runway from 1200 x 30m to a total sealed length of 1960m 
and allows for a 240m RESA to the NW and a 90m RESA at the SE 
runway end. This provides a 90m RESA for a RWY 11 landing with a 
240m RESA at the SE end for RWY 11 take-off. Overall, there is a takeoff 
distance of 1720m and a landing distance of 1630m. 

 
These distances are best explained in PLAN 8934 Drawing 6 WANAKA 
AIRPORT FUTURE DEVELOPMENT – BASELINE CONFIGURATION. 
APPENDIX  
 
OPTION 2- ADDITIONAL EXTENSION 

 
A possible Additional Extension option which moves the NW threshold 
200m further NW providing a total sealed length of 2160m x 150m. This 
allows for 240m RESA at both runway ends. This provides a takeoff 
distance of 1920m on RWY 11 and a landing distance of 1680m. For 
RWY 29 the takeoff distance is 1780m and the landing distance is 1680m. 
This option would require the installation of a visual slope indicator system 
and the application of PANS Ops criteria22 and be subject to CAA specific 
approval. 
 

Again, this is best explained in PLAN 8934 Drawing 5 WANAKA 
AIRPORT FUTURE DEVELOPMENT – POSSIBLE ADDITIONAL 
EXTENSION. APPENDIX 

 
OPTION 3- CHANGE IN LATERAL POSITION 

 
The possible lateral relocation of either runway (1) or (2) configurations to 
a new centreline position located 93 m from the existing runway 
centreline. The existing runway could be retained as a taxiway. 

 
 
OPTION 4- 220M WIDE STRIP 

 
A new runway with a 220m wide strip of either runway (OPTION 1) or 
(OPTION 2) length configurations (see above). 

                                                
22 Refer Wanaka Airport Runway Development Peer Review. May 2008 Airways International 
 (a subsidiary of Airways Corp. of NZ) 
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Runway configuration options are protected in the revised air noise model 
providing maximum future protection for the airport development. 
 

Refer PLAN 8934 Drawing 5 WANAKA AIRPORT FUTURE 
DEVELOPMENT – AIR NOISE CONTOURS. APPENDIX 

 
Table 7-2 below provides an indication of the approximate runway lengths 
required for aircraft that could potentially use Wanaka Airport. These figures 
are subject to confirmation by the various operators of these aircraft in New 
Zealand, but can be considered accurate to within +/- 100m of Runway 
length.  
 
The figures are for aircraft at maximum take-off weights (MCTOW). Aircraft 
loadings of passenger, baggage and or fuel, which are less than full, would 
reduce proportionately the runway length required. 

 
Table 7-2 Approximate Runway Lengths Required 

 
Aircraft  

Type 
Aircraft 

Category 
MCTOW 
(Tonne) 

Pax  
Capacity. 

Required 
Runway 
length 
metres 

 
Domestic 

Required 
Runway 
length 
metres 
Trans 

Tasman # 
Boeing 737-300 
Boeing 737-800 
A 320 
A319 
Embraer 190 
Dash 8 Q400 
Dash 8 Q300 
ATR 72 500 
Saab 340 
Jet Stream J 31 
Beech 1900D 
BN Islander 

4C 
4C 
4C 
4C 
4C 
3C 
2C 
3C 
3C 
3C 
2B 
1A 

63 
79 
77 

75.5 
51.8 
29.3 
19.5 
22.5 
12.9 
6.9 
7.5 
2.9 

136 
180 
165 
140 
98 
74 
50 
66 
33 
19 
19 
9 

1600 
       1900 

1650 
1500 
1550 
1500 
1200 
1350 
1300 
1450 
1200 
  400 

1900 
       1900 

1900 
1550 
2200 

 
Specific data supplied by Mt Cook and Air New Zealand illustrate the 
limitations imposed on the operation of scheduled aircraft over 30 seats into 
the current 1200m runway as follows: 
 
# Trans Tasman operations occur currently from these runway lengths with 
some payload restrictions. 
 
Note: For some jets (e.g. A319), the difference between domestic and trans-
Tasman runway length required is small – because the wet runway landing 
distance required for domestic operations is more limiting than the takeoff 
runway length required. 

 
ATR 72-500 
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• On 1200m runway, calm day with fuel for alternate landing other than 
ChCh 
– at 15 oC = reduce 750 kg or approx 6 pax 
– at 25 oC = reduce 1250 kg or approx 11 pax 

• On 1500m runway 
– No pax restrictions with normal domestic fuel loads under most 

conditions 
• On 1756m runway 

– 22.7T (max Tow) at 30o i.e. no restrictions at full load 
 
B737-300 

• On a 1700m runway  
– Relatively unrestricted domestic operations depending on fuel and 

baggage loads 
• On a 1900m runway (similar to Queenstown) 

– Some restrictions on pax numbers for Trans-Tasman operations 
particularly in summer. 

 
Over the period of this plan, it is possible that new aircraft types with 
improved performance could change this situation. 

 
7.1.6 Runway Width (sealed strip) 
 

The present sealed runway is 30m wide. While this is of sufficient width to 
cater for all Category 3 aircraft (up to ATR 72), larger Category 4 aircraft 
require a 45 m runway width to comply fully with the recommendations of the 
Civil Aviation Rules. 
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Figure 7-1:  Runway 29 is 1200m long and 30m wide with a Runway Strip of 90m. The 
ability to increase the Runway Strip to a planned 150m is restricted currently by the Air 
show fence- line located on the left of the strip. 
 
The adjacent mown grass strip to the north is 50m wide and approx 1000m long. The 
two runways lack sufficient separation to allow simultaneous operations. 
 
However, Boeing 737 and Airbus 320 aircraft (Cat 4) operate in New Zealand 
and Australia with a specific certification to land on 30m wide runways. This 
special certification allows Queenstown and Rotorua airports to operate B737 
aircraft with 30m wide runways. Several other regional airports in New 
Zealand are also 30m wide notably Taupo, Whangarei and Oamaru 
 
While an increase in sealed width to 45m might be required if new aircraft are 
introduced  we do not think this likely within the 30 year planning horizon of 
this report. However, sufficient land is available to meet this requirement if 
found necessary. ALPA has suggested a 45m strip width and comments from 
Astral Ltd. are noted in the footnote.23 
 

7.1.7 Main Runway Strength 
 

The existing main runway was constructed in 1987 with the design aircraft 
being a Hawker Siddley 748 (MCTOW = 20.1T) and the Friendship F27 
(MCTOW = 20.4T). 
 
The Ministry of Works certificated at the time that the runway was of adequate 
strength for two daily movements of the design HS748 over a period of 20 
years.  
 
The runway surface was originally constructed of chip seal and comprised: 
 

• 150mm screened sub-base 
• 100mm base-course 
• chip sealed surface 
 

The California Bearing Ratio (CBR) measured in 1987 at an average of 19 
and a minimum of 13. 
 
Based on a very conservative desktop study the runway strength was 
classified in 1989 as PCN 18/F/A/Y/T, which effectively means that the 
runway is suitable for aircraft with an ACN (Aircraft Classification Number) of 
18 or less.24 
 
Examples of ACNs for aircraft on flexible pavements with a high CBR of 15 or 
above are: 

                                                
23 ASTRAL Ltd comments. The CAA rules at 121.71(i) (1) are quite clear than an aircraft, which 
has flight manual approval, based on certification flight-testing, for a lesser runway width than 
45m may operate from runways of that lesser width. B737-300 and A320 operations from 30m 
wide runways are approved under this rule, as would be any future aircraft that has a similar flight 
manual provision. 
 
24 CAA AIP Vol.4 Wanaka Airport Specifications 
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Boeing 737 –300   31 
Bae 146-200   16 
ATR 72-500   10-12 
Dash 8    10 
HS748      8 
F27-500     8 
 
Pavement strength should therefore be sufficient in the short term for the 
anticipated aircraft types up to the ATR 72. 
 
The runway surface was originally constructed of chip seal with a camber 
similar to that used for general highways. 
 
The reseal project included an assessment of the feasibility of reducing (or 
eliminating) this camber. Some minor remedial work was incorporated during 
the resealing but the camber remains. This is non-standard as most sealed 
runway surfaces are flat. A camber makes it more difficult for aircraft to track 
the centreline. 
The airport completed a resurfacing of the existing runway in September 2007 
with a coating of slurry cape seal. A slurry cape seal runway surface can be 
strengthened at any time with an asphalt overlay to provide for larger aircraft 
when necessary.25  
 
 

7.1.8 Proposed Alternative Runway Alignment 
 

The future development proposals provide for adequate land to be reserved 
for (the optional) relocation of the main runway to the north by 93m.26 This 
would provide the following advantages: 
 

• Resolve the side clearance issue with the adjacent terrace to the SE 
protruding 12m through the 1:7 side slopes. 

 
• Create more space on the currently developed south side of the 

runway for expansion of apron, hanger and other facilities. 
 
• Move the runway strip edge away from the state highway (SH 6) 

where it currently has limited clearance to the main road and the 
access road to the northern side of the airport. 

 
• Allow the existing runway to be utilised as parallel code C taxiway. 

 
This proposal has the disadvantage of reducing the development land 
available for building to the north by  an area of approximately 93 m x 1930 m 
(17.9 ha).  However, given that the width from the existing runway centreline 
to the northern boundary is approximately 310m we believe sufficient 

                                                
25 Beca Report Commissioned for WAMC October 2006. Recommendations for Runway 
Surfacing at Wanaka Airport 
26  Wanaka Airport Future Development ( Clark Fortune MacDonald ) Map 8934 Drawing 3 
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infrastructure development area is retained. This area could provide, for 
example, some 35 sites of 2000m2 each. 
 
There is likely to be an aircraft tail height penetration of the 1:7 side surfaces 
with the existing runway and apron layout.  The maximum tail height for 1:7 
clearance is estimated to be about 6.3m at the apron edge.  Care will need to 
be taken laying out the apron stand positions to minimise tail height 
penetration. The alternative parallel runway would eliminate this restriction. 
 
Protection of the space for a possible new runway is therefore prudent. 

 
 
 
7.2 Taxiways & Clearways 
 
7.2.1 Taxiways 
 

The airport currently has one sealed taxiway and two grassed taxiways, as 
follows: 

 
• A main sealed taxiway to the main hangers and NW fuel pump apron 
 
• A grass taxiway leading off the main taxiway to the SW - servicing the 

predominately-private southern hanger area for fixed wing aircraft 
operations. 

 
• A grass taxiway which runs parallel to State Highway 6 serving the 

Skydive and Alpine Fighter Collection hangers (the latter being the 
future site for a new Warbirds Museum). 
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Figure 7-2:  Airport Taxiways.  
The main sealed taxiway is at left centre and joins the mid-point of RWY 11/29.  
The grass taxiway (L-shaped) to private hangars and Warbirds is in mid foreground.  
 
The large taxiway to Alpine Fighter Hangar (and Warbirds display area) is located centre 
right adjacent to SH6. 
 
The Neighbouring Transport Museum is in the immediate foreground. 
 
The main sealed  taxiway and SW grass taxiway to the private hanger SW 
area are sufficient in size and configuration for the anticipated use, although 
some re-configuration of the junction will be required as the main apron 
sealed area expands.  
Sealing of the private hanger taxiway and apron area would be desirable 
within five years depending on the degree of increased use, and the ability of 
the grass to withstand increased traffic levels. This taxiway is irrigated. 
 
The taxiway serving the Alpine Deer Hanger needs to be retained to allow 
access to the Warbirds Museum, and to maintain the current role of this 
hanger as a service centre for the resident and visiting war bird aircraft. This 
taxiway is regarded as an essential facility for Warbirds over Wanaka and 
there is an airport commitment to retain it at a minimum of 30m wide for Air 
show purposes and for access to the Alpine Hangar.  
 
Maintaining this taxiway does incur restrictions on the efficient utilisation of 
the limited building space at the airport and it is recommended that other 
operational scenarios might be considered for the future museum if this 
facility does not require taxiway access for operational aircraft. 
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The airfield does not currently operate with a parallel taxiway to allow aircraft 
to either: 
 

• quickly move off the main runway after landing; or  
 
• taxi to the end of the runway prior to take-off without obstructing the 

runway. 
 

After allowing for the increase in runway strip for the current runway to the 
proposed 150m width there is sufficient space for a parallel taxiway within the 
160m building line restriction.  
 
Relocation of the main runway by 93m to the alternative position to the north 
would allow the existing runway to be utilised as parallel code C taxiway. 
 
Provision of an apron edge taxiway for both northern and southern apron 
areas is proposed. 
 
Two scenarios for parallel taxiway arrangements are proposed below for the 
existing runway alignment and for the future alternative runway alignment. 

 
Figure 7-3:  Apron Edge Taxiway – Existing Runway 

 
 
 
Available apron depth is 41m to the 160m building line restriction or 81m to 
the older hangars that are set back 200m from the existing runway. 
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Figure 7-4:  Taxiway & Apron Depths – Relocated Runway 

 
 
 
7.2.2 Helicopter Clearways  
 

Whilst helicopters approach an airfield using similar flight tracks and circuit 
joining rules as fixed wing aircraft, their movements once within 30m of the 
ground, follow different rules and constraints.  
 
Helicopter and fixed wing operations should ideally be separated once the 
helicopter comes close to the ground. Although helicopters can hover-taxi 
following similar routes to a fixed wing aircraft (albeit not on the ground), they 
should not pass above or close to fixed wing aircraft (either parked or 
manoeuvring) due to the downdraught from the rotor blades. 
 
A designated helicopter clearway has been established between the existing 
designated helicopter hangars and the runway. Further designated helicopter 
hangars in the northern hangar areas will need to be identified and a clear 
separation between fixed wing and helicopter operations maintained. 
 
Operation of helicopters from the general aviation hangers in the western 
corner of the airport site is not desirable and should be phased out as this 
area is not able to provide acceptable FATO’s or alternative air taxiways to 
the runway area without interference with fixed wing aircraft aprons and 
taxiways. 
 

7.3 Aprons 
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7.3.1 Fixed Wing Aircraft Apron 
 

The current apron area is sufficient to accommodate two small commuter 
aircraft similar in size to the Air New Zealand Beech 1900D.  
 

 
 
Figure 7-5:   This photo shows the existing apron area.  The proposed sealed apron 
extension would extend N out beyond the fuel pumps towards the runway, SE almost to 
the red roof hangar. The seal would be extended also to the grass section adjacent to 
the proposed new terminal site 
 
Once scheduled operations involve aircraft larger than the 19 seat Beech, an 
expansion of the main apron area will be necessary to allow sufficient aircraft 
parking positions and maintain safe taxiing clearance behind parked aircraft. 
An apron depth of approximately 80m will be required from the existing 
building line. There is more than sufficient distance between the proposed 
edge of the apron and the outermost edge of the proposed runway strip to 
allow this.27 
 
Expansion of the apron to the Southwest is also likely to be required to 
service the flight seeing operations. Whilst it is the airport’s role to provide 
manoeuvring and loading apron areas, any long term parking use by 
individual tenants should be restricted where possible to within the 
boundaries of the tenants’ own lot whereby the tenant funds construction. 

 

                                                
27  Wanaka Airport Future Development ( Clark Fortune MacDoanld ) Map 8934 Drawing 3 
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The long-term plan envisages future hangar sites on the northern boundary 
with similar apron areas provided.  An apron depth large enough to 
accommodate medium sized corporate jets and turbo prop passenger aircraft 
such as the ATR is recommended.  
 
Refer figure 7-6 below. 

 
 
 

Figure 7-6:   Northern Development Apron & Hangar Depths 
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7.3.2 Helicopter Apron 
 

Dedicated “helicopter apron” areas are provided in front of the helicopter 
operator’s facilities to the southeast of the main aircraft apron.  
 

 
 
Figure 7-7:  Hangars in the Helicopter Zone with existing concrete TALO areas in 
foreground. The proposed helicopter clearway extends out across the grass to the 
runway. Note irrigated apron verge to eliminate dust hazard. 
 
Dedicated “touch-down and lift off areas” (TALO’s) are located in front of each 
hangar - as for the fixed wing parking aprons. These TALO’s are within the 
individual tenants own lot where possible and constructed by that tenant.  
 
A clearance area beyond these TALO’s out to the runway is provided (but not 
necessarily paved), to act as a helicopter clearway to allow the helicopters 
safe access to the runway.28 

 
 
 
 
 
 
 
 

                                                
28 Wanaka Airport Future Development ( Clark Fortune MacDonald ) Map 8934 Drawing 3 



Wanaka Airport 
Master Plan WAMC  

 44   
Revision 2.40 

 
   

8. ����#�����$����������#�����$����������#�����$����������#�����$������
�������
���
�������
���
�������
���
�������
��������������%���&�����������������������%���&�����������������������%���&�����������������������%���&��������������������
�����������������������������������������#�����������'�#�()��#�����������'�#�()��#�����������'�#�()��#�����������'�#�()�����

8.1 Predicted Airport Noise Contours 
 
The following commentary is drawn from a detailed report prepared by 
Marshall Day Acoustics Ltd. 
 
Marshall Day Acoustics Ltd was engaged by Wanaka Airport to prepare 
revised airport noise contours.  The airport noise contours provide the basis 
for the implementation of New Zealand Standard NZS 6805 in the District 
Plan.  The current noise contours contained within the District Plan were 
developed in 1995, with data representing the predicted airport operations for 
the year 2010.  The purpose of this modelling exercise is to include more up 
to date operational data and thus provide revised noise control boundaries 
that could be used in any Plan Change or Variation application. 
The noise contours produced in this assessment cover two potential runway 
configurations, and comprise the 2036 projected operations using either:  

• the existing runway (extended), or; 

• a proposed new runway (which would be located parallel to the existing). 

The noise contours from each runway configuration have then been overlaid 
to produce one single set of combined contours. As a result, the noise 
contours presented in this assessment would enable either runway option to 
be developed in the future. 
Each runway configuration includes the effects of starter extensions for jet 
aircraft departures and the effects of helicopter hovering along the northern 
boundary. 

 
The predicted noise contours are shown in the plan in Appendix B. 

 

8.2 Noise Performance Standards 

The New Zealand Standard NZS 6805:1992 “Airport Noise Management and 
Land Use Planning” provides a recommended approach for territorial 
authorities dealing with airports and land affected by airport noise.  The 
process aims to manage the adverse effects of airport noise by controlling the 
use of land around airports, and by ensuring the airport does not exceed the 
future noise contours used for the planning process.   
When establishing the location of noise boundaries, an allowance for the 
expected growth of the airport is made and NZS 6805 recommends a 
minimum 10 year projection of future aircraft operations.  Some New Zealand 
Airports have used capacity as the future growth scenario. Marshall Day 
Acoustics Ltd recommends a minimum 20-year projection to be used. The 
updated set of contours for Wanaka Airport is based on a 30 year projected 
aircraft activity for the year 2036 to ensure that noise effects from future 
operational scenarios are included. Therefore, the contours represent a 
reasonable worst-case scenario, in terms of noise. 
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Reference should also be made to the provisions of New Zealand Standard 
NZS 6807:1994 “Noise Management and Land Use Planning for Helicopter 
Landing Areas” when, as is the case at Wanaka, helicopter operations make 
up a significant component of activity at the airport. Application of this 
standard is discussed further in the section on helicopters. 

 

8.3 INM Model 

Several computer-based models have been developed to predict aircraft 
noise near an airport. The most widely used of the models (and the model 
recommended in NZS 6805) is the Integrated Noise Model (INM) developed 
by the US Federal Aviation Authority. The INM calculation procedures use an 
energy averaging technique to calculate the noise exposure in terms of Ldn. 
The INM calculates the noise level at a large number of grid points by 
summing the ‘noise energy’ from each aircraft movement during a ‘typical’ 
day’s operation. The ‘noise energy’ is calculated using the hourly Leq value, 
night-weighted by +10 dBA (if applicable) and then averaged over 24 hours to 
give the daily Ldn value at each grid point. The grid points with equal noise 
level are then joined graphically to give a plot of Ldn noise contours.  
  

8.4 Terrain 

Since the existing noise contours were originally included in the District Plan, 
the INM noise model has been updated several times. The latest version of 
the INM has the ability to include terrain effects in the noise contour 
calculation procedure. In summary, the effects of terrain are the screening it 
provides and the change in distance between aircraft noise sources and 
receivers on the ground. 

Terrain data for Wanaka has been derived from NASA topographical data. 
 
8.5 Aircraft Taxiing 
 

The INM does not specifically include calculations for aircraft taxi operations.  
However, there is provision to estimate noise from taxiing in the model.  In 
situations where airport noise contours are located close to an airport, aircraft 
taxiing may contribute to the overall noise exposure level. Therefore, in these 
cases it is considered appropriate to include taxiing operations when 
calculating the airport noise contours.  It has previously been shown that the 
situation at Wanaka Airport warrants the inclusion of taxiing in the noise 
contours. Only the noise from scheduled aircraft taxiing to and from the 
airport apron has been included in this assessment. 

 
8.6 Standard INM Aircraft Data 

  
Based on previous studies comparing the INM prediction methodology with 
measured noise levels, the adjustments presented below have been utilised 
for the B737-800 in the noise contour calculations to more accurately predict 
the noise levels.  It has been found that the B737-800 is typically louder than 
the Airbus A320; therefore this study has assumed all jet aircraft would be the 
B737. 
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Departure profile 

• B737 - Departure + 3 decibels 

 

Arrival profile 

• B737– increase in Reverse Thrust components (as percentage of 
static thrust of 60%) on touchdown. 

8.7 Helicopters 
 

The updated contours include 73 helicopter movements per day (32% of the 
total movements).  Due to the distinctive character of helicopter noise, and 
the nature of helicopter operations, New Zealand Standard NZS 6807:1994 
“Noise Management and Land Use Planning for Helicopter Landing Areas” 
has been developed specifically to deal with noise from helicopter landing 
areas.   
NZS 6807 is similar to NZS 6805 in that it recommends controlling noise and 
the use of land around helicopter landing areas by establishing a ‘helinoise 
boundary’, defining an area of land within which, no new incompatible land 
uses are permitted unless adverse effects are mitigated.   
The helinoise boundary is generally defined at  Ldn 50, which is 5dB more 
stringent than the Ldn 55 contour used for the fixed wing aircraft, 
recommended in NZS 6805.   
 
The M-D report of 19 July 2007 states that all night time heli operations 
should depart or arrive on runway centreline until an altitude of 1000ft is 
attained.  
Helicopters using Wanaka airport are required already to arrive and depart via 
the centreline of the runway and fly normal circuit patterns (the same as fixed 
wing aircraft) – at a minimum of 1000ft AGL.29 For night-time operations, this 
minimum could be raised to 1500ft.  
Helicopters are an essential part of Wanaka operations and night operations 
should be permitted. 

 
8.8 Engine Testing 
 

The testing of aircraft engines is another noise generating activity that is vital 
to the operational viability of a commercial airport with scheduled flights.   
It is noted that at present in the District Plan there is no noise rule applicable 
to unscheduled engine testing.  Therefore for the current situation the normal 
noise rules would be applicable to engine testing. 
MDA would not typically recommend the inclusion of Engine Testing within 
the noise control boundaries, but consider a specific noise rule within the 
District Plan a more appropriate method for controlling Engine Testing noise.   

 
 
 

                                                
29 AIP Vol.4 Wanaka Airport NZWF 
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9.1 General Guidelines for on-Airport Operations 
 

The District Plan specifically limits the type of activities that can be 
undertaken within the designated airport area to: 

• aircraft and helicopter operations; 
• aircraft servicing; 
• fuel storage; 
• aviation schools; 
• activities and events (such as Air shows) associated with  Warbirds 

and other vintage aircraft; 
• aviation museum; 
• aero recreation; and 
• associated buildings, offices, parking and cafeteria/restaurant. 

 
This section examines the general and specific needs of each type of existing 
and potential user, and how they may be accommodated within the Master 
Plan. 
 

9.2 Passenger Terminal Building 
 

Currently, terminal facilities for scheduled air services are provided through a 
contract between Air New Zealand and Aspiring Air Ltd., which covers check in, 
baggage handling and aircraft servicing.  Check-in services are provided by 
utilising the small terminal office of approximately 110 m2 owned by Aspiring Air.  
With rapidly expanding demand and increasing pax numbers, this facility is over-
stretched and new expanded facilities are necessary. Air New Zealand has 
identified this need and has formally approached the Airport and QLDC requesting 
that enlarged terminal facilities be provided as soon as practicable. It is unusual for 
a terminal facility to be privately owned and it is expected that any new terminal 
would be owned by the airport as is typical practice. 
 
In early 2006 WAMC prepared a discussion paper to serve as a situation brief to 
the QLDC, airport users and architects about the background to, driving factors 
behind, and draft requirements for a new terminal facility for Wanaka airport.30 
 
Two architects were asked to submit concept plans. Finance for these 
engagements was available under the LTCCP.  
Subsequently a design concept from Ken Warburton, a Wanaka based architect 
was received. This concept design utilises a standard modular, steel framed 
industrial building, with additional areas provided to create an aesthetically 
pleasing public building. The use of a kitset frame minimises cost and allows for 
easy expansion when required. The modular construction allows also for a 

                                                
30 Wanaka Airport Terminal Proposal Discussion Paper January 2006 
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reduction in design area should the airport be unable to secure sufficient tenants 
for the proposed area.31  
 

                                                
31 It is proposed that this design concept be peer reviewed with specific reference to functional 
layout of key airside and landside operational zones and estimated space requirements based on 
traffic expectations and input from potential users and tenants. 
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It is envisaged that a new passenger terminal building would include as a 
minimum: 

 
• Airline check-in facilities 
• Baggage handling and storage areas 
• Passenger waiting and greeting area 
• Airline ticketing counter and offices 
• Public and staff toilets (accessible inside and outside). 
 

Associated facilities would include car parking, rental cars, tourist facilities 
and a café.  

 
The anticipated location identified for the passenger terminal building 
comprises a plot of land adjoining the main aircraft apron, between the 
current Airport Office and the Aspiring Air Hangar.  At 1000m2  this plot is too 
small and narrow (20m) to feasibly accommodate the proposed  terminal 
building, which will require amalgamation with an adjacent site (Lot 1) 
currently occupied by a small cottage. 

 

 
 

Figure 8-1:   Proposed site for new terminal building is located on vacant land between 
Aspiring Air and Southair including the site occupied currently by the small cottage.  

 
The Air NZ aircraft is shown parked beside the current terminal facility at Aspiring Air. 
 
Following expressions of interest received from potential tenants a draft 
Business Plan for the project has been prepared. 
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The terminal development plans allow for easy expansion of facilities 
(including possible building extension) within the Yr 2036 horizon of the 
Master Plan.  

 
Longer-term space requirements for a significantly enlarged terminal might 
necessitate the re-acquisition of adjoining Lots 5 and 1 currently leased to 
airport operators. 

 
9.3 Flight seeing Operations (Fixed Wing) 
 

Existing flight seeing operators are currently located facing the main apron 
area. Some further locations may become available with the proposed 
relocation of the Warbirds Museum. This will allow for a maximum of 2-3 new 
operators. 
 
Development of a multi-user flight seeing terminal, or incorporation of flight-
seeing boarding facilities within the passenger terminal building, are both 
options which are being considered further in consultation with the operators. 
 

9.4 Helicopter Operators 
 

As outlined in Section 6 significant growth in helicopter operations is 
predicted. To maintain segregation of helicopter and fixed wing apron areas, 
all new helicopter operations have been located to the SE beyond Lot 28. 
 
Separation of the helicopter operators from the parachute-landing zone 
becomes an issue as the helicopter operations extend to the southeast.  A 
safety zone between the helicopter clearway and the parachute zone is 
therefore proposed.32 
 
As noted earlier, commercial operation of helicopters from the private hanger 
area in the SW corner of the airport should not be permitted, due to the 
inherent conflict between taxiing light aircraft and helicopters and the potential 
lack of safe FATO surfaces due to the enclosure of the area with buildings 
and occupied areas such as the proposed car-park associated with the 
proposed terminal building. 
 
It is reasonable to permit private helicopters to continue to use hangars in the 
fixed wing general aviation area in the short term and in particular the long 
established helicopter operation at Lot 4. In the long-term private helicopter 
operators should be relocated to the SE helicopter zone or to a designated 
helicopter zone in the Northern hanger development. 

 

                                                
32 Wanaka Airport Future Development ( Clark Fortune MacDonald) Map 8934 Drawing 3 
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9.5 Parachute Operators 
 

Wanaka airport currently has one commercial parachute operator, providing 
tandem parachute jumps to the public. They do not operate a parachute 
training school and allow only experienced parachutists to jump on their own. 
 
The parachute operator’s new base was relocated to a dedicated site away 
from the main aircraft apron and other operational areas and the airport 
provides a fenced PDZ. This presents arguably one of the best parachuting 
facilities at any NZ airport. (see below) 
 

 
 
Figure 8-2:   Parachute Hangar and Reception facility are shown in left foreground with 
fenced Parachute Drop Zone PDZ) to left of threshold of RWY 29. 
 
Allowing parachutists to land on an operational airfield can pose special 
safety issues. 
Precedents exist in New Zealand, at both Rotorua and Taupo, where 
commercial parachute operations co-exist with scheduled passenger 
services. In the case of Taupo Airport a formal memorandum of 
understanding (MOU) exists between three skydiving companies and Airways 
Corporation of NZ for operations in controlled airspace. A second MOU 
establishes guidelines between the skydivers, the Taupo Airport Authority and 
Eagle Air (Air New Zealand).  
Rotorua airport covers parachute operations with an Agreement between the 
parachute operator and the Airport Authority 
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Whilst the arrangements at Wanaka are less formal, they have worked 
satisfactorily without incident since their commencement more than 10 years 
ago. The parachute plane advises all aircraft in the area of its position and 
specifically when jumpers leave the plane. Whilst operating above the local 
control zone (5,500 feet), the Skydive aircraft is in contact with Air Traffic 
Control in Queenstown. We are not aware of any conflict arising with the 
existing helicopter and flight seeing operators and other airport users, nor with 
scheduled passenger services but believe it may be prudent to seek more 
formal documentation as airport activity increases. This could include a 
specific Skydiving Operator licence agreement incorporating appropriate 
Memorandum of Understandings. 
 
As the frequency of scheduled passenger air-movements (in particular) 
increases, the feasibility of uninhibited parachute operations may decrease, 
due to the reduced availability of free “windows” between aircraft arriving or 
departing. The successful continuation of ongoing parachute operations will 
necessitate a high level of cooperation between the skydive operator, other 
airport users and the airport authority.33 
 

9.6 Warbirds and Aerobatic Flight Operators 
 

Warbirds over Wanaka Air Show Community Trust 
A Community Trust has recently taken over this major international Air show 
and intends continuing with it biennially. The Air show has significant 
economic benefits for Wanaka Ward and surrounding districts. A renewable 
Deed of Licence with Wanaka Airport owners QLDC provides opportunity for 
the event to continue well into the future. As the number of operators and 
hangars increase at Wanaka Airport, it becomes essential to recognise the 
importance of retaining this significant community event. While some local 
operators and public may suffer temporary disruption, the overall long-term 
benefits for Wanaka Ward and surrounding districts are sufficient to ensure 
provision for the event in any airport planning.34 This commitment and the 
current renewable Deed of Licence will need to be enshrined in a Constitution 
of the Council Controlled Trading Organisation if/when Wanaka Airport 
governance transfers from current QLDC management. 
The airport has identified some issues with the current Deed of Licence that it 
is seeking to address at the time of its transfer over to the Trust. 
 

                                                
33  Astral Limited (Airport Design consultants)– advisors to Wanaka Airport on design and 
operational issues note that “Astral is generally opposed to parachute landing operations becoming 
established at an airport where significant scheduled air transport and helicopter movements are 
planned to occur. In particular, the mixing of scheduled jet operations and parachuting is, in 
Astral’s opinion, likely to be prohibited by CAA and jet aircraft operators unless air traffic control 
is provided. Astral recommends that parachuting operations should be permitted only on the clear 
understanding that they might have to re-locate elsewhere once scheduled air services reach a level 
where safety becomes an issue and/or scheduled jet operations commence. 
34 NZ Major Events – Warbirds Over Wanaka 2006 Post Event Report and Visitor Impact 
Assessment Report” by Trinity Traders and Consultants, June 2006 
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Adventure and WARBIRDS operations are predicted to expand in line with 
the increase anticipated in tourist numbers and the growing reputation of 
Wanaka Airport as an aviation adventure destination. 
 
Existing facilities’ for Warbirds are located suitably in areas adjacent to SH 6 
and along the airport boundary with the adjacent Transport Museum to the 
NW. 
These operations require that clear operational procedures be in place to 
ensure that members of the public are always escorted by a pilot once they 
cross the air-side/landside boundary. The airside/landside boundary is 
typically defined as: 
 

• A gate from the car parking area to the apron/taxiway. 
  
• A door from the car park into a hanger. 
 
• A door from an office/reception area into the hanger or onto the apron. 

 
9.7 NZ Fighter Pilots Museum Trust 
 

The New Zealand Fighter Pilots Museum opened at Wanaka Airport in April 
1993. Utilising an existing hangar, its purpose is to tell the story of New 
Zealand fighter pilots and their crew as well as displaying the aircraft of the 
Alpine Fighter Collection. 
 
Since opening, the museum has received 300,000 visitors from New Zealand 
and overseas.  
 
In 2001 the museum purchased the large Alpine Fighter Collection Hangar 
and commenced studies to undertake a redevelopment of this building to 
house a new museum.  At the same time the land under the museum was 
freeholded to the museum (tagged for museum use only) in return for land 
adjacent to the runway. 
 
The new museum will feature state-of-the-art displays telling the story of New 
Zealand fighter pilots and display a collection of relevant aeroplanes. The 
exterior of the hangar will be architecturally remodelled, as befits a national 
institution. 
 
Current planning indicates approximately 75,000 visitors per annum within 5 
years of opening.  There will be a requirement for adequate parking and 
possible modification to the entrance to the airport via slipways with a 
modified speed limit of 70km/h on SH6. 

 
9.8 Aircraft Engineering 
 

As aircraft movements increase and more aircraft are based at Wanaka, the 
need to provide servicing and engineering facilities has increased 
significantly. Several dedicated facilities currently exist facing the main apron, 
for both fixed wing and helicopter operations, with other operators 
undertaking varying degrees of servicing. 
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Further engineering facilities will ideally be located in the northern 
development hangar area. 

 
Segregation of fixed wing and helicopter maintenance operations should, 
where possible, continue as for private owners and commercial operators. 

 
9.9 Private Hanger/General Aviation Area 
 

The SW general aviation area is retained in the proposed Master Plan. The 
landside access road (Spitfire Lane) will be sealed when funds permit. 
 
The taxiway width of 30m provided at present is adequate for aircraft 
movements. Aircraft parking and servicing aprons should however be located 
within each lot owners boundary to avoid obstructing the taxiway.  
 
Sealing of this taxiway area may be required in the future as traffic increases.  
Maintenance of the grass surface and reconstruction of soft or damaged 
areas should allow this grass to suffice for the next 5 years. Pop up irrigation 
installed last year has removed the previous dust problem. 
 
Current lot boundaries and building locations (with a minimum 7m rear 
setback) provide sufficient parking within each lot. 
 
 A significant area for future development of private hangars exists to the 
north of the runway. This area is developed with a road access from two 
sides, (via Stephenson Road to the NW and the partially formed paper road in 
the NE) and car parking zone, hangars and apron serviced by an apron edge 
taxiway. 
 
It is anticipated that the first sites will be located to the NW utilising the 
upgraded road access and it is intended to share power and water facilities, 
which are to be provided to the waste water works. Project Pure has 
undertaken to provide the necessary utility connections to the proposed 
hangar sites 

 
9.10 Cafeteria 
 

An earlier proposal for an aviation themed cafeteria on Lot 2 adjacent to the 
main gate and opposite the proposed site of the relocated Warbirds Museum 
has since lapsed. This site was modified recently to provide an acceptable 
entrance to the service road and the site Lot 2A has reverted to the airport for 
future use as a public car park associated with the proposed terminal facility. 
Provision of a cafeteria within the proposed passenger terminal has been 
included in the terminal building concept plans. 

 
9.11 Rental Car Operators 
 

Rental car facilities will be included in the new terminal concept to service the 
needs of arriving tourists. Currently one rental car facility operates from the 
premises of an airport-based flight-seeing operator. As rental car operators 
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are a potentially significant revenue source, the terminal proposal provides 
specifically for: 

 
• counter space within the terminal building; and 
 
• dedicated parking places in the car park. 

 
9.12 Retailers 
 

The current district plan does not specifically allow retailing, although any 
shops servicing the needs of airport users may be allowed. The District Plan 
could be broadened to allow retailing now prevalent at other airports notably 
Auckland, Wellington, Christchurch and Queenstown to service the travelling 
public and tourists. 

 
9.13 Car Parking 
 

Car parking areas are required for each individual tenant, and should 
generally be their own responsibility. There is currently ample parking on 
most leased sites and an existing sealed car park near the main entrance. 
This can hold about 80-100 cars.  
 
A larger car park will be provided to service the passenger terminal building, 
and the other operators such as the cafeteria. This main car park area (shown 
in the Future Scheme Plan) will provide sufficient space for approximately 
260-300 cars   

 
9.14 Project Pure (Waste Water Plant) 
 

QLDC has located the Project Pure treatment plant on airport land (separately 
designated) to the NW with other airport land used for subterranean disposal 
of treated wastewater. This arrangement is subject to the terms of an 
Agreement between QLDC and WAMC dated 7 November 2005. 
 
This agreement requires (inter alia) that QLDC will “always ensure that the 
development and use of the land as an Airport shall not in any way be 
hindered and shall always be considered in priority to the use of the said land 
for wastewater disposal.” 
 
Such issues that might arise and would result in mitigation measures include 
anti bird measures, road alignment and any obstacle height penetration. Two 
independent bird studies have concluded that there is no likely increase in 
bird activity resulting from the Project Pure plant. 
 

10. �������������+�������������'�+�(�����+�������������'�+�(�����+�������������'�+�(�����+�������������'�+�(����
10.1 Other Operational Requirements & Issues 
 

RFS at Wanaka airport are currently limited to the provision of portable fire 
extinguishers, and a privately owned utility mounted foam unit.  There are no 
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rescue fire personnel employed at the airport other than special facilities and 
personnel provided during the Warbirds Air show.  RFS are currently provided 
by the Luggate Fire Brigade with backup, if necessary, from the Wanaka and 
Lake Hawea brigades. 
 
When the airport becomes certificated, a RFS is required to be provided at 
the airport. The level of services required is determined by the size of aircraft 
regularly visiting the airport. For turbo-prop aircraft with more than 30 
passenger seats the relevant categories are specified in the table 10-1 below. 

 
Table 10-1 Rescue Fire Category – Turbo Prop Aircraft 

 
Aircraft Type Length  RFCategory 
ATR –72 
Dash 8 
Beech 1900D 
Saab 340 
Jet stream J31 

27.1 
25.7 
17.6 
19 
14.4 

3 
3 
2 
2 
2 

 
 

Under CAA Rule 139.59(c) minimum categories are specified for aerodromes 
with regular services by jets of more than 30 pax seats and for turboprops of 
more than 30 pax seats if there are more than 700 movements in the busiest 
3 months the minimum categories are 3 for turbo-prop aircraft and 4 for jet 
aircraft. The turbo-prop minimum applies only for more than 700 movements 
in 3 months or an average of 3.8 departures per day.  
 
These are Cat 3 for turbo-prop aircraft of more than 30 pax seats if there are 
more than 700 movements and an average 3.8 departures per day. Cat 4 
applies for jet aircraft,  
 
In siting the RFS facility, response times to reach the extremities of the airport 
need to be considered.   
 
In addition to the specific calculation based on aircraft size, a minimum 
standard of category 4 is often applied to aircraft over 30 seats by the 
operating airline. 
 
Each of categories 2-4 requires one rescue fire vehicle, with the required 
water capacity and foam discharge rates increasing in accordance with the 
table 10-2 below. 

 
Table 10-2 Rescue Fire Extinguishing Agents 

 
Aerodrome 
RF category 

Water 
(litres) 

Foam 
/minute 
(litres) 

Other 
Agents; Dry 
chemical 
(kg) 

Or CO2 

(kg) 
 

2 
3 
4 

670 
1200 
2400 

550 
900 
1800 

90 
135 
135 

180 
270 
270 
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Vehicles require trained personnel to be available at all times, of sufficient 
numbers to operate the vehicle at maximum capacity and sufficiently close to 
the vehicle to reach the most distant point on the airport within 3 minutes of 
an alarm being raised. 
 
Typically this may be achieved initially by the airline providing trained 
personnel on a part time basis to attend when scheduled flights are due.  
Once operations extend for more than half the day, and/or more than one 
operator exists, then the employment of permanent staff by the airport will be 
required. 

 
A building to house the vehicle and equipment will then be required, 
particularly during the winter when heating will be required to prevent freezing 
of the water.  The Master Plan drawing identifies a possible location on the 
northern extremity of Spitfire Lane.  The use of part of an existing hangar 
facing the apron would also be an acceptable interim solution. 
 
Once the airport is certified, a rescue fire service will be required to Category 
2 for beech 1900D aircraft, then to category 3 for ATR-72 and Dash 8 aircraft 
and eventually to Category 4 to service jet aircraft. 

 
10.2 Air Traffic Control 
 

Currently air traffic control (ATC) is not provided at the airport. Whilst ATC is 
not likely to be required in the immediate future, provision for the location of a 
control tower is made within the Master Plan.  A possible location is identified 
in the planning maps near the present location of the Met Service station, 
which would need to be moved to an alternative site. 
 
This site would allow a tower to a maximum height of 9m before the 1:7 side 
clearance was infringed.  Airways Corp will need to be consulted on the 
location of any future tower before this site (or any other) is confirmed. 
 

10.3 Fuel 
 

The airport is currently serviced by two fuel companies (BP and Shell).  BP 
has two pump stations located on the apron respectively 35m and 45m from 
the face of the building line.  These two stations one new and the other 
recently upgraded provide a high standard facility.  These locations can be 
accommodated within any apron expansion. 
 
A third installation (Shell) is located beside the apron security fence in a 
relatively poor location and discussions have been held with Shell to provide 
a better site. 
 
In the longer term, alternative locations will be investigated, for both BP and 
Shell, further away from the hangars and potential terminal building, although 
relocation to a remote site is likely to be unpopular with the majority of 
operators and oil companies, due to the inconvenience caused. 
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10.4 Scheduled Night Operations 
 
The Master Plan provides for the possibility of aircraft operations at night. 
 
For Master Plan purposes night operations are defined as operations 
between the end of evening civil twilight (ECT) and the beginning of morning 
civil twilight (MCT) i.e during the hours of darkness. 
 
For District Plan purposes night operations are defined as those occurring 
between 10pm and 7am. 
 
For District Plan noise contour purposes night operations are likely to include, 
but are not restricted to:  

 
• scheduled and charter arrivals and departures of ski flights in winter;  

 
• airline schedules that have aircraft overnighting in Wanaka and 

departing prior to 7am the following morning; 
 
• night flight training, especially in summer when operations after 10pm 

are required to achieve night conditions; 
 

• occasional early morning departures of Warbirds aircraft;  
 

• general aviation newspaper and courier air delivery flights, typically 
arriving about 4-5am; and   
 

• night heli operations for training, frost protection, policing and rural fire 
flighting. 
 

To facilitate full night operations runway lighting would need to be installed 
and this normally consists of: 
 

• Threshold lighting 
• Runway edge lighting 
• Runway end light 
• Windsock lighting 

We note that some instrument rated helicopter night operations occur 
currently at Wanaka airport typically for search, vineyard frost protection and 
other night time work. Allowance is made in the noise model for these 
activities. 

 
10.5 Good Neighbour Protocols 
 

The Airport operates a “good neighbour policy” and provides liaison between 
airport users and residents to address complaint issues (most likely related to 
noise). 
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Wanaka Airport is ideally situated to ensure that noise issues are minimised 
with few close neighbours. There have been only few noise complaints 
directed to the airport over the last 10 years and typically have related to 
aircraft activities away from the airport environs. 
 
Airport operators are aware of the potential for noise disturbance and 
generally adopt operational procedures to minimise adverse effects – 
provided only that safety considerations take priority. 
 
The airport manager takes responsibility for investigating any complaints to 
ensure compliance with District Plan rules and will seek noise attenuation 
solutions through consultation with the parties. 
 
It is important to note that the airport is not responsible for aircraft noise away 
from the airport as the airport controls directly only the use of the airport but 
airport management assists in investigating any noise complaints received. 

 
10.6 Landscaping 
 

The airport landscaping plan is implemented progressively as funding permits 
and aims to enhance the airport environment with emphasis on tree planting 
to soften building sites - particularly as viewed from SH6.  
 
All plantings require irrigation adding to the expense. 
 
Individual leased sites are required under the terms of resource consent 
(through the Outline Plan process) to submit a landscape plan for WAMC and 
QLDC approval. 

 
10.7 Environmental Issues 
 

These are addressed in detail the Wanaka Airport Assessment of 
Environmental Effects.35 

 
10.8 Realignment Proposal of Roadway SH6   
 

Wanaka Airport landside area is constrained by the apex of a diminishing land 
triangle towards the eastern end. This triangle is created by the convergence 
of the main runway and adjacent highway SH6, and inhibits airport expansion. 
 
 It is proposed that SH6 realignment to affect a straight road from the lower 
Luggate cutting through the intersection of SH6 and Mt Barker Rd would 
provide long term protection of all future options at Wanaka Airport including 
future airline landing capabilities and provide for orderly expansion of both the 
existing main building line plus a potential second building line along the new 
roadside boundary.  
 

                                                
35  Wanaka Airport Development Strategy Designations: Assessment of Environmental Effects : 
Draft  Zomac May 2007 
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 Response from Transit NZ and with the neighbouring landowner indicates a 
favourable reaction to this realignment proposal in principle but cost will be a 
significant issue. The airport should continue discussions with Transit and 
neighbours to ensure that the potential benefit of a road realignment is 
recognised (and realised) for future airport development. 
 
Discussions should continue also with the owners of the adjacent Toy and 
Transport Museum with the objective of reaching agreement for shared 
entry/exits on to SH6. This can be achieved by joining Spitfire Lane to the 
museum access road, across the common boundary. 

 

11. �������������������
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The Planning Tasks and Capital Works are listed in current priority order but are 
not costed in this plan. Such detail is or will be included in specific studies and 
reports. 
 
11.1 Development and Planning Tasks 
 

i. Undertake consultation with airport users and stakeholders based on the 
Master Plan presented herein. 

 

ii. Complete the designation process and implement changes to the District 
Plan for revised airspace designation and noise boundaries. 

 

iii. Review and make recommendations regarding the most appropriate 
governance structure for the airport. 

 
iv. Prepare a comprehensive development report and business case study 

for the development of the northern hangar area. 
 

v. Prepare a long-term overall business plan for the airport. 
 

vi. Prepare a design and business case study for the development of an 
airport terminal building. 

 

vii. Negotiate lease termination to secure sites for future passenger terminal 
building expansion. 

 
viii. Prepare all documentation and complete the full process for certification 

of the airport under CAA Part 139. 
 

ix. Ensure adequate protections are put in place to ensure the on-going 
future of the War birds Over Wanaka Air show event due to the significant 
economic benefits for the Wanaka, Queenstown Lakes District, and 
surrounding districts. 

 
11.2 Major Capital Works Items ( to be included in the QLDC - LTCCP ) 
 

i. Seal access roads - Spitfire and Mustang Lanes. 
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ii. Construct access road to northern hangar development. 

 
iii. Construct passenger terminal building. 

 
iv. Extend main aircraft apron. 

 
v. Construct new car parks. 

 
vi. Extend runway as required. 

 

12. ��,
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The WAMC sought submissions on the Discussion Draft of this Master Plan 
through advertising in local newspapers, the QLDC scuttlebutt newsletter and 
website and press articles in the ODT and Press newspapers.  
 
Copies of the discussion draft were made available on the QLDC/Wanaka Airport 
website at the QLDC Wanaka Office, the Airport Office and Wanaka Library.  
 
Additionally copies were sent directly to interested parties by email or hard copy. 
 
As a result of this consultation, amendments and additions have been 
incorporated into the Plan. 
 
The principal amendments are: 
 

• provision in the air noise boundary model (ANB) for the possibility of 
scheduled air services at night; 

 
• allowance in the ANB for helicopter hovering within the airport boundaries; 

 
• provision for Engine Testing in the ANB; 

 
• the addition of “starter extensions”; and 

 
• provision for 240m RESA where practicable. 

 
Four written submissions were received from the following: 
 

• NZ Airline Pilots Association (ALPA) – the issues raised are discussed 
within the Plan under the relevant chapters. They relate to Runway Width, 
Runway Strip Width and Runway End Safety Areas (RESA’s). 

 
• Nugent (Resource Consent) Consultants - comments received covering 

air traffic forecasts and air noise boundary assessment. 
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• Paul Le Blond (UK based Airport Consultant) –comments on air traffic 
forecasts, future aircraft types, terminal and car parking requirements and 
environmental issues. 

 
• Brian & Judy Thomas (neighbours in Luggate) – “good neighbour policy” 

and concern about growth in Skydive operations. 
 
We have sought to address these matters in the relevant sections of the Master 
Plan. In particular the issues raised by ALPA and Paul Le Blond were referred to 
Astral Aviation Consultants for review and response. 
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Reference materials used in the compilation of this report are identified in 
the footnotes as well as the following: 
 

• “Wanaka Airport Outline Master Plan” dated October 2002 by Peak 
Projects International Ltd 

 
• “Development Options for Wanaka Airport – A Preliminary Study” by 

Astral Ltd, dated 16 April 2004 
 

• “Assessment of Environmental Effects - Proposed Designations at 
Wanaka Aerodrome” dated October 1995 by Beca Carter Hollings and 
Ferner 

 
• “Queenstown Airport Alternative Site Study” dated October 1995 by Beca 

Carter Hollings and Ferner in association with AirPlan 
 

• “Queenstown Airport Outline Master Plan” dated November 2000 by 
Peak Projects International Ltd 

 
• Queenstown Airport Master Plan  

 
• CAA Publications including  

o Civil Aviation Rules Part 139  
o Advisory Circulars AC 139-2 Rev 1,139-4 Rev 3, 139-5 Rev 1, 
139-6 Rev 2, 139-7 Rev 2, 139-8 Rev 2 
 

• ICAO Airport Planning Manual Part 1 – Master Planning 
 
• Queenstown Airport Corporation – Wanaka Airport files 
 
• Queenstown Lakes District Council District Plan (as current at 

September 2006) 
 
• “Queenstown and Wanaka Growth Management Options Study, Stage 

One” by Hill Young Cooper in association with QLDC, dated 6 February 
2004 

 
• “Queenstown Airport Aviation Forecasts Update” by AirPlan, dated 

September 2006 
 
• “New Zealand Regional Tourism Forecasts” by Tourism Research 

Council, dated August 2004 
 

• “New Zealand Major Events- Warbirds Over Wanaka 2006 Post Event 
Report and Visitor Impact Assessment Report by Trinity Traders and 
Consultants June 2006. 

 
• Wanaka Airport Runway Development Peer Review May 2008 Airways 

International P Doyle. Aerodrome and Navigational Procedures 
Specialist. Airways Corp. of NZ. 
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Appendix B Schedule 1. Existing Scheme Plan – Airport Layout 

Appendix B Schedule 2. Future Scheme Plan – Airport Layout 

Appendix B Schedule 5. Noise Model Flight Tracks 

Appendix B Schedule 6. Predicted Noise Contours  

Appendix B Schedule 7. Predicted Helicopter Ldn 50 and Lmax Contours 

Appendix B Schedule 3. Baseline Runway Configuration 

Appendix B Schedule 4. Possible Additional Extension Runway Configuration 
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