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Wānaka Community Board 
8 July 2021 

Report for Agenda Item | Rīpoata moto e Rāraki take: 2 

Title | Taitara: Chair’s Report 

PURPOSE OF THE REPORT | TE TAKE MŌ TE PŪRONGO 

The purpose of this report is to provide the Board with an update on projects of interest and 
to address other matters not listed elsewhere on the agenda. 

RECOMMENDATION | NGĀ TŪTOHUNGA 

That the Wānaka Community Board: 

1. Note the contents of this report.

Prepared by:  

Barry Bruce 

Chair, Wānaka Community Board 

29/06/2021 

CONTEXT | HOROPAKI 

Representation Review  

1. Council  adopted  its  initial  proposal  for  the  representation  review  upon which  public
submissions are being sought at the Council meeting held on 30 June 2021.  The proposal
is as follows:

a. The district elects a total of 12 Councillors across four wards;

b. The  names  of  the wards  shall  be: Whakatipu,  Kawarau, Arrowtown  and Wānaka‐
Hāwea;

c. The boundaries of each ward are described as being:

i the  boundary  of  the Wānaka‐Hāwea Ward  shall  be  the  same  as  the  current
Wānaka Ward; 

ii the external boundary of the Whakatipu and Kawarau Wards combined shall be 
the same as the present Queenstown‐Wakatipu Ward; 
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iii the Kawarau Ward shall exclude the present Arrowtown Ward and the boundary 
of the Arrowtown Ward shall be the same as at present; 

iv the boundary between the Whakatipu and Kawarau Wards shall generally follow 
the line of the Shotover River and the eastern boundary of the lower part of Lake 
Whakatipu, with diversions to include Kelvin Peninsula in the Whakatipu Ward and 
Arthurs Point in the Kawarau Ward;  

v the Whakatipu Ward shall be located generally to the west of the Shotover River 
and eastern boundary of the lower part of Lake Whakatipu and the Kawarau Ward;   

d. The  voters  in  the  Whakatipu  and  Wānaka‐Hāwea  Wards  will  each  elect  four 
Councillors;  

e. The voters in the Arrowtown Ward shall elect one Councillor; 

f. The voters in the Kawarau Ward shall elect three Councillors; 

g. There will be no community boards in the district; 

2. The consultation period is 5 July – 6 August.  I believe it is important for the Board to make 
a submission, but because of the potential for conflict of interest I recommend that any 
Board submission come only from the four elected Board members.  This is because the 
full Council will hear submissions and participating as a submitter would preclude sitting 
on a hearings panel.   

 
Parks and Reserves Updates 
  
3. An  update  on  Stage  Two  of Wānaka  Lakefront  Development  Plan  showing  expected 

completion dates for each stage: 
   

WLDP Stage 2  Complete 

Design Completion  ‐ Civil, Services and Landscape Architecture  1st August 2021 
Procurement & Tender, Consents  1st  September 2021 
Construction ‐ Indicative Only   April 2022 
 
Golf Course Road Intersection 
 
4. Confirmation of Waka Kotahi funding is due in August 2021  after which staff will review 

the Minor Improvements Programme and provide an update to the Board on funding for 
this project within the next 3 years of the Long‐Term Plan (2021‐24). 

 
Activity at Wānaka Recreation Centre 
 
5. Wānaka Recreation Centre (‘WRC’) continues to be a well‐used community facility with a 

wide variety of recreational and sporting activities available.  Below are some highlights 
from the last few weeks.   
 The pools at Wānaka Recreation Centre (WRC) will be closed from 24 July to 1 August 

inclusive for a scheduled deep clean and preventative maintenance. 
 WRC  is  hosting  swim  competitions  for  local  kids  including  the Upper Clutha  Zone 

competition (29/6) and the Central Otago primary school championships (8/7). 19
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 The next WRC‐hosted school holiday programme runs 12‐23 July with an exciting mix 
of sport, games, trips out and a swim every day for ages 5‐12. 

 The latest ‘dive‐in’ family movie ‘Abominable’ sold out the learners’ pool on 12 June. 
 Regular Pickleball sessions have started on Mondays 6.00‐8.00pm; it’s a cross between 

badminton, tennis and table tennis and great for all ages. 
 
Liaison positions, community associations, and Council meeting updates 
 
6. Members are invited to report on the Board‐related activities they have been involved in 

since  the previous meeting, and Councillors are asked  to comment on any matters of 
interest from recent Council meetings. 

 
Attachments 
 
A 3 Water Capex Programme Summary Report 
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Bundle Project Code Project Name Project Status Risk Profile H&S Status Financial Status
Estimated Practical 

Completion
Location Phase Status Report Overall Comment

SPP 001122 Cardrona new Wastewater Pipeline Green - On Track Amber - At Risk No Incidents On Budget 01/07/2021 Cardrona 9.Construction / Execute
Construction contract awarded to Fulton Hogan.  Physical works commenced first week of 
December 2020.

SPP 000580 Ballantyne Road Reseal Green - On Track Amber - At Risk No Incidents At Risk 30/11/2021 Wanaka 9.Construction / Execute
Construction works started in December 2020. Earthworks delays, due to telco relocation 
timings mean the works will not be completed in time for the end of the sealing season 
deadline.

9&10 000950 Bills Way SW pipeline replacement Amber - At Risk Amber - At Risk No Incidents Over Budget 26/07/2022 Wanaka 5.Concept Design
Behind schedule due to design delays and understanding options for stormwater  
management and the catchment model. 

9&10 001116 Alpha Series SW bypass Amber - At Risk Amber - At Risk No Incidents Over Budget 21/05/2022 Wanaka
6.Preliminary Design 
(Developed Design)

Project on hold pending CEO approval. 

9&10 000847 Aubrey Rd Rec Reserve SW detention pond Red - Critical Amber - At Risk No Incidents Over Budget 05/07/2022 Wanaka 5.Concept Design behind schedule due to design delays

4&5 000941 Western Wanaka Level of Service (WS) Green - On Track Amber - At Risk No Incidents On Budget 20/09/2022 Wanaka 7.Detailed Design Detailed design progressing.

3&5 000944 North Wanaka new WW conveyance scheme Red - Critical Amber - At Risk No Incidents Over Budget 29/03/2023 Wanaka
8.Construction 
Procurement

Objections and potential litigation by local residents. Review of constructibility  and options 
available. 

11&12 000625 Project Pure WWTP upgrade Green - On Track Green - On Track No Incidents Over Budget 26/05/2023 Wanaka
6.Preliminary Design 
(Developed Design)

Programme: Preliminary design started 1 week ahead of baseline.Budget: Draft concept 
design estimate $1.8m more than previous construction estimate. Additional funding 
required.Issue: Disposal field requires expansion - not included in current scope.Risk: 
Constructability of upgrade to existing plant with limited opportunities for shutdowns to make 
connections; constructability risk due to close proximity to existing plant. 

1&2 000518 Beacon Point New Reservoir Red - Critical Amber - At Risk No Incidents Over Budget 16/07/2022 Wanaka
8.Construction 
Procurement

Council approved an additional $2.3M budget increase under FY22 reallocation. Budget 
increase needs to be reflected in Sentient and no forecast final variance as a result. 
Significant FY21 spend to be delivered in FY22 as a result of delays. Use of adjacent 'water 
treatment plant' land for earthworks cut to stockpile being negotiated through land acquisition. 
All consents have been granted and all land has been acquired for the reservoir, but 
earthworks cut to stockpile will require an earthworks consent. Construction contract being 
negotiated with Fulton Hogan and construction due to start July 2021. Ordering of long lead 
items (tank and pipework) a priority. Falling main cut in being coordinated and finalised with 
Veolia and Fulton Hogan, and will occur May 2022.
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21


	2. Chairs report c



